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The role of  project and portfolio management practices in public service innovation
“When I close my eyes, I still see them walking, the nuns of  the Choor Street. 
Eighty years ago, they were the first who helped people with a disability in posture 
and movement to get back in motion”, says my colleague.
Millions of  white snowflakes are falling from the sky. The world looks 
like a snow globe. December 2017, it is code red in the Netherlands, meaning 
that extreme weather is around and you are recommended to stay at home. I 
sit on a grey couch in front of  the recently opened innovation center in the 
entrance hall of  the hospital, where I am waiting for Sjoerd to pick me up. On 
my left, bundled-up people walk through the revolving door into the warm 
building where they are welcomed at the reception. On my right, others are 
on their way to the stairs or elevator to enter the in-house parking garage, 
going home. But then… Some look up. Some smile. Some stand still. The 
one who grabs their attention is my new colleague, who keeps me company.
 My colleague is not very tall; about 80 cm I think, has two arms, a 
head and cheerfully comes to you to greet you. This colorful colleague is a 
magnificent dancer and breaths disco. My colleague’s name is Senna. Senna is 
very talkative and happy to tell you everything about the hospital, such as how 
it all started more than 80 years ago with the nuns of  the Choor Street. These 
nuns would probably not have thought that this special colleague would 
welcome patients, their family and other visitors to the hospital, to amaze or 
to help them.
 Over the years many things change. My new colleague is an excellent 
example of  connecting the past, present and future. Oh wait, I did not tell 
you… Senna is a robot! Senna tells visitors about the past of  the hospital, 
says ‘hi’ and ‘good bye’ and introduces the future of  healthcare in the form 
of  its own being as an artifact, a robot.
 In the past 80 years, in this hospital, new forms of  medical care have 
been introduced to offer patients the best possible care. Senna changes the 
way in which you enter the hospital and provides – (among other things) a 
welcoming and information – service in a different way than before. Such 
changes are called innovation and changes or improvements of  new or 
existing services are called service innovations. These service innovations 
are the result of  a complex innovation process. To reduce the complexity, 
members of  organizations often split up this process in manageable chunks, 
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innovation projects for example. Introducing Senna as our new colleague 
is the result of  an innovation project. Organizations often have multiple 
innovation projects at the same time that need to be managed as a bundle 
or portfolio. The results of  innovation projects depend on each other and 
therefore do not ‘act’ alone. They are best understood and valued by service 
users1 if  they form an integrated and coherent service offering (Normann, 
2001; Van Riel, Calabretta, Driessen, Hillebrand, Humphreys, Krafft et al., 
2013).
In this dissertation, I zoom in on the innovation process in public 
service organizations to explore and understand how innovation can 
be organized and achieved. The necessary resources for innovation are, 
however, not always available: “The public sector has resource deficits when 
it comes to understanding customers (Fuglsang, 2010)” (Witell, Gebauer, 
Jaakkola, Hammedi, Patricio, & Perks, 2017, p. 290). To further develop our 
understanding of  dealing with resource scarcity, I focus in my dissertation on 
service innovation in the public sector, in healthcare, among other sectors, 
which presents a resource-constrained environment.
This dissertation consists of  three studies. In the following sections, I 
highlight and explain the main theoretical constructs, which the three studies 
of  this research project share. At the end of  the introduction I discuss the 
studies in more detail. To conclude, I present the research questions and 
summaries of  the different studies.
1.1 Challenges for Innovation in Public Services
Governments arrange the execution of  public tasks, such as education, social 
and tax services, healthcare and public transportation. These public services 
are “services that are substantially regulated by public law and at least partially 
funded from public funds. That is, they are directly legislated and administered 
by the state, or some clear and explicit government mandate exists by which 
the private sector provides a given service” (Helderman, Bloemer, Van der 
Heijden, Peters, Souren, & Visser, 2016, p. 6). Public services are available 
and accessible to all citizens. Individual citizens often cannot afford the actual 
cost of  these services. Therefore, public service provision is often financed 
through taxes, which can be considered a limited resource (Hodgkinson, 
Hannibal, Keating, Chester Buxton, & Bateman, 2017; Witell et al., 2017). 
1 In this chapter, we refer interchangeably to service users and end-users. In all cases we refer to the 
end-user (e.g. the customer, patient, citizen, etc.) and not to the professional who uses the service.
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Despite resource constraints, members of  public organizations change 
or innovate public service offerings continuously (Witell et al., 2017) to 
increase efficiency, accomplish cost savings and to provide citizens with the 
service they need. Complicating factors in a public service setting – compared 
to a commercial service setting – are the high level of  environmental dynamics 
due to continuously changing legislation and political choices, the – online 
and offline – pressure of  (among others) the public to satisfy their needs, 
desires and demands, the pressure to offer the best service with prescribed 
budgets and within confines of  governmental policies and legislation (with 
rather short time perspectives), large exposure to public scrutiny and the 
fact that public institutions are (mostly) financed with public money and 
therefore strictly controlled by ministries (Van der Waldt, 2011). These 
unique contextual characteristics and the public financing system demand 
transparency and accountability of  public service organizations regarding 
their spending (Osborne, Radnor, & Nasi, 2013). 
To create more control in terms of  transparency and accountability, 
management techniques and terminology from the business domain are 
increasingly incorporated in the public service domain to manage (the 
innovation of) public services (Gronn, 2000). This movement is understood 
as new public management (NPM), “a way of  reorganizing public sector 
bodies to bring their management, reporting, and accounting approaches 
closer to (a particular perception of) business methods” (Dunleavy & Hood, 
1994, p. 9). Given the unique characteristics of  a public service setting, it 
is questionable whether the promise of  NPM to create transparency also 
contributes to creating accountability towards the public.  
Public accountability is understood as “the spectrum of  approaches, 
mechanisms and practices used by the stakeholders concerned with public 
services to ensure a desired level and type of  performance. Its effectiveness 
[of  maintaining public accountability] will depend on whether influence of  the 
concerned stakeholders is reflected in the monitoring and incentive systems of  
the service providers” (Paul, 1992, p. 1047). An internal organizational focus 
on accountability appears rather common in public service organizations (see 
Study 1, where I illustrate how employees were held responsible for project 
budgets). An outward focus on accountability towards the ministry is present 
in Study 1 as well. However, an outward focus on accountability towards 
public service end-users might not be taken for granted in public service 
organizations as it is in commercial service organizations. 
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Public services might fail, but unlike private service providers who face 
competition, public service providers “tend not go out of  business” (Van de 
Walle, 2016, p. 832). In public service, the distance between the organization 
and the user seems larger than in commercial service organizations. 
For commercial service organizations this distance would threaten the 
continuation of  the organization. This is to a lesser extent the case for public 
service organizations that do not depend on generating profits. Users of  
public services may not have the freedom to choose which provider they 
prefer, as public service organizations usually have monopoly positions. In 
the Netherlands, for example, public employment services are offered by one 
large public service organization (Van Gestel & Hillebrand, 2011). Service 
users’ limited freedom of  choice and the public financing system require that 
public service organizations should focus more on accountability towards their 
users and thus on the effectiveness of  their services. Particularly innovating 
– developing new or improving existing – public services with a focus on 
their effectiveness is needed, but this is a very challenging task. Next, I zoom 
in on the complex process of  managing (public service) innovation. Then I 
explain more about project and project portfolio management as examples 
of  techniques that are motivated by the pursuit of  resource efficiency and 
control that is specific to NPM.
1.2 MANAGING INNOVATION PROCESSES
Innovation has always been important for the viability of  organizations and 
to create competitive differentiation (Garud, Tuertscher, & Van de Ven, 2013; 
Helkkula, Kowalkowski, & Tronvoll, 2018). In this thesis, I build on the 
following definition of  an innovation process: “the sequence of  events that 
unfold as ideas emerge, are developed, and are implemented within firms [or 
organizations], across multi-party networks, and within communities” (Garud 
et al., 2013, p. 776). Innovation is a complex process, consisting of  interrelated 
sub processes and projects and much more than a single action (Myers & 
Marquis, 1969). In this thesis, I focus on the organization of  innovation as a 
‘whole’ in public service organizations, and the role of  project- and portfolio 
management in particular, in the organization of  these processes.
Public service innovation literature firstly focuses on ‘process 
innovation’ (with administrative and technological sub processes), thereafter 
on ‘product and service innovation’ and to a lesser extent on ‘governance’ 
524154-L-bw-Ambtman
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and ‘conceptual innovation’ (De Vries, Bekkers, & Tummers, 2016). I focus 
on a specific type of  public innovation, namely service innovation.
1.3 MANAGING SERVICE INNOVATION
New service development (NSD) or service innovation has been defined 
as a novel (re)combination of  resources (Gallouj & Weinstein, 1997; Lusch 
& Nambisan, 2015). Examples of  resources are knowledge, funding and 
technology. Continuous service innovation in public service is crucial for 
quality improvement and cost reduction, thus creating value for the diverging 
needs of  the public (Ostrom, Parasuraman, Bowen, Patrício, & Voss, 2015; 
Rust & Huang, 2014; Sawhney, 2006).
Service innovation research originally focused on clarifying the 
differences between product and service innovation (Johne & Storey, 1998; 
Snyder, Witell, Gustafsson, Fombelle, & Kristensson, 2016). Compared to 
developing new products, NSD is considered to be more challenging, because 
services are intangible and inseparable from the user experience (Lovelock, 
1983; Parasuraman, Zeithaml, & Berry, 1985; Vargo & Lusch, 2008a). More 
recently, in line with the service dominant logic (Lusch & Vargo, 2011; Vargo 
& Lusch, 2004, 2016) a focus on value creation for service end-users can 
be seen that considers service innovation as rebundling of  resources into 
new or improved service for the benefit of  actors in a given context (Lusch 
& Nambisan, 2015), such as in public services for citizens or in healthcare 
for patients. Prior research on service innovation was often devoted to 
improving the effectiveness of  the NSD process (Papastathopoulou & 
Hultink, 2012; Storey, Cankurtaran, Papastathopoulou, & Hultink, 2016) and 
the formalization of  this process (Cooper & De Brentani, 1991; De Brentani, 
2001). Project management and project portfolio management are examples 
of  techniques that are often found useful to manage a service innovation 
process.
1.4 MANAGING PROJECTS AND PORTFOLIOS 
In this dissertation I focus on managing projects and portfolios. A project 
has been defined as: “a set of  activities that (1) aims to produce a unique 
deliverable […] and (2) is time-bounded within clear beginning and ending 
points” (Luecke, 2004, p. xi). Managing projects, or project management, 
has been defined as: “the allocation, tracking, and utilization of  resources 
524154-L-bw-Ambtman
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to achieve a particular objective within a specified period of  time” (Luecke, 
2004, p. xi).
I build on the following definition for project portfolio management 
(hereafter portfolio management): “a dynamic decision process whereby 
a business list of  active projects is constantly updated and revised. In this 
process, new projects are evaluated, selected and prioritized; existing projects 
may be accelerated, killed or deprioritized; and resources are allocated and 
reallocated to active projects” (Cooper, Edgett, & Kleinschmidt, 1999, p. 
335). A project portfolio (hereafter portfolio) has been defined as: “a group 
of  projects that are carried out under the sponsorship and/or management 
of  a particular organization” (Archer & Ghasemzadeh, 1999, p. 208). 
The focus in this dissertation is on portfolios that consist of  service 
innovation projects in a public setting. Projects in a public setting have unique 
characteristics compared to projects in a commercial setting, as explained by 
Van der Waldt (2011). Public projects can be initiated by politicians or are 
the result of  policy decisions, not leaving much room for adaptation. Goals 
and outcomes are hard to define in measurable terms. Projects might be a 
success regarding the implementation of  a new law, but not necessarily in 
terms of  creating increased effectiveness for users of  the service. Moreover, 
how projects and portfolios are managed in public organizations differs from 
commercial organizations. The management culture is more hierarchical in 
public than in commercial organizations, which implies that less decision 
authority is delegated to project and portfolio managers and decision-making 
is slower (Van der Waldt, 2007). 
In the theoretical background of  Study 1, I discuss the evolution of  
portfolio management and perspectives taken in past research. In Study 3, I 
develop an understanding of  how a portfolio mind-set occurs at the project 
level, and what drives it. Portfolio mind-set at the project level is defined 
as the extent to which project managers have a complete overview of  all 
relevant projects in the portfolio that are connected to their own project in 
terms of  outcomes, as well as in-depth knowledge of  their own and of  all 
other relevant projects. Next, I link the main theoretical constructs in the 
dissertation’s research question.
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1.5 POSITIONING OF THE DISSERTATION IN THE 
LITERATURE
Figure 1.1 clarifies the positioning of  this dissertation in four streams of  
literature: public management, innovation management, service innovation 
management and project and portfolio management. These streams of  
literature and the respective references were discussed in Sections 1.1 to 
1.4. This dissertation focuses on services in a resource-constrained context, 
namely public services (Fuglsang, 2010; Hodgkinson et al., 2017; Witell et 
al., 2017). Particularly, it focuses on public service innovation (De Vries et 
al., 2016). This dissertation investigates the role of  managing projects and 
portfolios in a public setting (Van der Waldt, 2011).  
Figure 1.1. Positioning of  the dissertation in the literature.
1.6 LINKING THE MAIN THEORETICAL 
CONSTRUCTS IN A RESEARCH QUESTION
In the Netherlands, the organization of  public services has been a subject 
of  debate between 1990 and the early 2000s (Kuiper, 2014), with politicians 
proposing to organize public services based on privatization, autonomy or 
market competition (Stellinga, 2012). Since then, it has been acknowledged 
Project and Portfolio
Management
Public 
Management
Service  
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Management 
Innovation
Management*
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New Public Management
(Dunleavy & Hood, 1994) 
(Public) Accountability
(Gronn, 2000; Paul, 1992)
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Fombelle, & Kristensson,
2016
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524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 21
21
1 - Introduction
1
that privatization has not only created benefits, but it has also caused 
fragmentation of  public services, such as in electricity companies, postal 
and telecommunication services and national railways (Kuiper, 2014). For 
example, the use of  the railway grid was split into different concessions. 
Different train operating companies could then bid to offer train services on 
parts of  the grid. For travelers, this meant that public transportation became 
fragmented. Going from A to B could include the need to check in and check 
out electronically if  the journey was operated by different train operating 
companies. These privatization steps did not necessarily improve the quality 
of  the offered public services to travelers. Focusing on the common interest 
of  the public in public service instead of  privatization might help to deal with 
quality issues of  fragmented public services (Kuiper, 2014). 
Service end-users frequently find themselves in a situation where they 
need to combine various public services and service elements to solve their 
increasingly complex problems, for example when they travel, or become 
unemployed or ill (Van Riel et al., 2013). I focus on these service end-users, 
as users of  the services resulting from service innovation projects. Service 
users rely on the – innovative – service offering of  public organizations. 
(Public) Service organizations must address the increasingly complex needs 
of  these service users (Kuiper, 2014). (Public) Service organizations often 
aim to increase value by developing and offering multiple interdependent 
services that provide (complementary) value-in-use to service users (Jüttner 
& Wehrli, 1994; Normann & Ramirez, 1993; Van Riel et al., 2013). In Study 
3, I build on the following definition of  value-in-use: “the extent to which a 
[service user]2 feels better off  (positive value) or worse off  (negative value) 
through experiences somehow related to consumption” (Grönroos & Voima, 
2013, p. 136).
Maintaining a coherent (public) service offer that creates positive 
value-in-use requires innovation (Normann, 2001). Moreover, it requires that 
project and portfolio managers consider public accountability (Paul, 1992) 
when they manage service innovation projects in a public setting. I refer to 
this type of  NSD as public service innovation. The interdependence among 
new and improved public services and service components increases the 
complexity of  innovation-related decision-making for portfolio and project 
managers and the need for coordination among related NSD projects and 
2  The word ‘consumer’ was replaced by the word ‘service user’ for consistency reasons.
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their outcomes. Increasingly, public service organizations and professionals 
in the public sector use project and portfolio management (Van der 
Waldt, 2011) to organize innovation. Yet, the exact role of  these ‘business 
techniques’ and how they are practiced in the public domain remains unclear 
(Gronn, 2000). However, a strong focus on managing individual innovation 
projects, while they are actually interdependent, creates fragmentation of  the 
portfolio (see Study 1). A fragmented portfolio leads to a disintegrated and 
incoherent public service offering, because public services are part of  a value 
constellation that consists of  interdependent services (Normann & Ramirez, 
1993; Patrício, Fisk, Falcão e Cunha, & Constantine, 2011; Van Riel et al., 
2013). Not considering the interdependency of  public services for their value 
creation may threaten or fail to accomplish the value for their users, which is 
undesirable from a user’s as well as taxpayer’s perspective. Service end-users 
want a coherent public offering that matches their complex needs. To prevent 
value loss for users and reduced societal impact of  public service innovation, 
this dissertation is guided by the following overall research question:
What is the role of  project and portfolio management practices in dealing with fragmentation 
of  public service innovation?
In this dissertation, I aim to explore the innovation process in public 
service organizations to understand how it is organized and how a service 
end-user perspective may be brought to bear on current project and portfolio 
management practices. The actors in Study 1 are, among others, project and 
portfolio managers; in Study 2 they are healthcare innovation professionals, 
and in Study 3 they are project managers.
1.7 RESEARCH CONTEXT AND METHODS
Research on innovation in public and social services is scarce, compared to 
other service fields, such as financial services and telecommunications, making 
industry-based studies towards these two sectors necessary (Rubalcaba, 
Michel, Sundbo, Brown, & Reynoso, 2012). I partially address this gap with a 
case study about innovation in social services, a case study in healthcare and 
a survey study about public service.
I made use of  a several methods in this dissertation for several 
reasons, but most importantly to gain insights from multiple viewpoints and 
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perspectives (Burke Johnson, Onwuegbuzie, & Turner, 2007). I adopted a 
critical realist approach for the two case studies (Van de Ven, 2007). The 
qualitative studies have helped me explore, discover and understand (pieces 
of) the phenomena of  project and portfolio management in public service, 
in real time (Nicolini & Roe, 2013). I triangulated between observations, 
interviews and document analysis to obtain a fuller picture of  reality (Langley 
& Abdallah, 2011). Through triangulation I could better understand and 
explain what project and portfolio managers and other public professionals 
do and explain their intentions and actions (Gioia, Corley, & Hamilton, 2012). 
I used findings from the case studies to identify questions for a follow-
up quantitative study regarding the most important practices of  project 
and portfolio management in public service innovation (Eisenhardt, 1989; 
Eisenhardt & Graebner, 2007). The larger sample in the quantitative Study 3 
allowed me to generalize some of  the qualitative findings from Studies 1 and 
2. In the dissertation’s conclusion, I integrate the findings of  the three studies 
to explicate the knowledge contributions of  this research.
In the first two studies of  this dissertation, I respectively explore the 
social and public services fields. I collected data in a large project organization 
and a general hospital pursuing innovation. I obtained information through 
observations, semi-structured interviews and document analysis. Both 
organizations wrestled with a strong control focus on either the transparent 
spending of  public money (see Chapter 2) or the accommodation of  
innovation (see Chapter 3). The organizations differed in their level of  
maturity in applying portfolio management techniques. ServePublic3 – a large 
project-based organization – has been using portfolio management for more 
than ten years, whereas Rijnstate Hospital – a general hospital – has been 
initiating the use of  portfolio management techniques.
Following a call “for research into public innovation more generally, 
and for the management as well as measurement of  innovation, it becomes 
a more important challenge to make the processes and the practices of  
innovation more visible” (Fuglsang, 2010, p. 83). I used a practice approach 
(Nicolini, 2012) in the two case studies about public service innovation, 
because innovation is often deeply rooted and intertwined in people’s minds, 
activities and social interactions. A practice approach starts with an empirical 
focus on activities (Langley & Abdallah, 2011) and allows researchers to 
3  All names and affiliations to the organizations studied have been anonymized.
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investigate how individuals draw on unconscious or tacit understandings of  
how to deal with specific situations that have been learned over time and 
that are collectively enacted (Rasche & Chia, 2009). To understand how 
public service innovation is managed in practice relying on interviews is 
insufficient, because innovation is often a rather tacit and dynamic process 
that is embedded in actors’ doings. Therefore, we followed the guidelines 
of  the practice approach to combine interviews with observations to be 
able to explicate and compare actors’ sayings and doings at a micro level 
(Langley & Abdallah, 2011). In both case studies, I studied day-to-day actions 
of  project and portfolio management professionals to investigate innovation 
management processes in public service.
A ‘practice’ is defined as: “the routinized way in which bodies are 
moved, objects are handled, subjects are treated, things are described and 
the world is understood” (Reckwitz, 2002, p. 250). Examples of  daily-life 
practices are car-driving (Shove, Pantzar, & Watson, 2012), using telemedicine 
to provide healthcare (Nicolini, 2006) and cooking. These activities ask 
for specific dynamic actions that are not necessarily explicated, but vital 
in a specific context. Practices are context dependent (Corradi, Gherardi, 
& Verzelloni, 2010; Sole & Edmondson, 2002) and help to understand 
dynamic interactions of  interdependent actors and activities (Jarzabkowski, 
Lê, & Feldman, 2012). Practices occur and are reproduced through people’s 
recurrent actions (Adams, Bessant, & Phelps, 2006; Feldman & Orlikowski, 
2011). A practice approach looks at detailed units of  analysis and represents 
a unique way of  looking at social interactions, sayings and doings (Nicolini, 
2009, 2012). More information about the practice approach can be found in 
the methods sections of  Chapters 2 and 3.  
In Chapter 2, I elaborate on portfolio coordinating practices from 
portfolio managers. I view coordination as: “the process of  managing 
interdependence and fitting together different activities” (Gkeredakis, 2014, p. 
1473). These portfolio coordinating practices are used in the everyday activity 
(Feldman & Orlikowski, 2011) of  managing and coordinating a portfolio of  
innovation projects and dealt with the tension between control and integration. 
This tension was caused by the pressure from the Ministry to create control 
and accountability for the spending of  public money. Actors in Study 1 create 
control through project management where individual projects are managed 
in an optimized way. However, projects in a portfolio are interdependent 
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and therefore need to be managed as such, which is a common approach 
in portfolio management (Cooper, Edgett, & Kleinschmidt, 2000; Killen & 
Kjaer, 2012). The search for interdependence and coherence of  projects in a 
portfolio is represented in the need for integration.
In Chapter 3, I focus on healthcare innovation practices from 
healthcare innovation professionals. These practices are used on day-to-day 
level to accommodate innovation in the general hospital. Tables 2.1 and 3.1 
(in Chapters 2 and 3) provide overviews of  the data included in the two case 
studies.
The data collection for Study 1 took place between February 2013 and 
March 2014 and for Study 2 between August 2014 and June 2016. The semi-
structured interviews were conducted in Dutch and lasted about 60 minutes 
on average for both case studies. The observations lasted 75 to 90 minutes 
on average for Studies 1 and 2 respectively. More detailed information about 
the data collection and data analysis approaches for the case studies can be 
found in Chapters 2 and 3.
In Chapter 4, a quantitative study is reported. Data for this study were 
collected among project managers of  103 projects in the public service sector 
by means of  an online survey. Respondents were personally invited by two 
gatekeepers in the field or invited via e-mail or professional networks. The 
data was analyzed in SPSS (IBM, 2016) and SmartPLS (Ringle, Wende, & 
Becker, 2015), a structural equation modeling program (Henseler & Dijkstra, 
2015). More detailed information about the data collection and data analysis 
approaches for this study can be found in Chapter 4.
1.8 DATA MANAGEMENT
I have stored all the collected data for my dissertation on a password-protected 
virtual drive of  the Radboud University. Stored data includes: interview 
recordings, interview transcripts, (digital) observational notes, presentation 
slides and organizational documents.
The interview recordings were labeled by the respondent’s name and 
date of  the interview in a folder corresponding to the organization using 
fictitious names. The interview transcripts were saved according to the same 
naming principle. Each transcript started with a small table illustrating the 
name of  the interviewee, date, function, organization (using the fictitious 
names) and location of  the interview. The collected documents were saved 
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with their original file name or short description of  the content, to support 
retrievability of  the documents. Throughout this dissertation, except for 
Study 2, all names and affiliations with organizations have been anonymized 
in the best way possible. The survey data were saved on the virtual drive 
of  the Radboud University. Respondents’ answers were anonymous, except 
when respondents filled in their mail address to receive an executive summary. 
Mail addresses are saved in an Excel file separate from the data.
1.9 STRUCTURE OF THE DISSERTATION
With my dissertation, I develop qualitative and quantitative insights about 
the role of  project and portfolio management practices in public service 
innovation. Two in-depth case studies and a survey study helped me to 
understand the complexity of  the challenging task to manage innovation 
processes in a public service setting from three different perspectives. 
Studying two organizations in-depth, from a coordination perspective in 
social services (Chapter 2) and an ambidexterity perspective in healthcare 
(Chapter 3), helped me to understand two central tensions – between control 
and integration (Chapter 2) and exploration and exploitation (Chapter 3) – 
of  managing public service innovation. The survey study (Chapter 4) takes 
a more general view on the implications of  portfolio mind-set for project 
managers and explains how to manage NSD projects within public service 
from a service end-user perspective to create value-in-use. As summarized 
in Table 1.1, the studies provide a multi-layered perspective as basis for this 
dissertation.
1.10 OVERVIEW OF THE DISSERTATION’S STUDIES
 
1.10.1 Study 1
To create control over public service innovation processes, public service 
organizations increasingly use portfolio management as a coordinating 
mechanism, as I discuss in Study 1, Chapter 2 of  this dissertation. However, 
organizing service innovation processes according to portfolio management 
guidelines and procedures creates tension. Study 1 illustrates an in-depth case 
study of  a large public project organization in social services, which has been 
using portfolio management for over almost a decade to coordinate their 
portfolio, which consists of  innovation and change projects. I explore the
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Table 1.1. Overview of  the empirical basis on which the dissertation chapters are 
based.
Chapter Research 
setting
Methods Research question Conferences and 
publications
2 A coordination 
perspective 
on portfolio 
management 
practices in 
social services
Qualitative 
research: > 1 
year case study 
research: 18 
interviews and 
observations of  
50 meetings
How do portfolio 
managers and other 
professionals at 
various levels of  an 
organization negotiate 
the tension between 
the need for control 
and the need for 
integration?
Previous versions 
of  this chapter were 
presented at QUIS13 
conference in Karlstad, 
Sweden in 2013, the 
European Group of  
Organization Studies 
(EGOS) in Rotterdam, 
the Netherlands in 2014 
and published in the 
conference proceedings 
of  the International 
Project Management 
Association World 
Congress in Rotterdam, 
the Netherlands 
in 2014 (https://
doi.org/10.1016/j.
sbspro.2015.06.116)
3 An 
ambidexterity 
perspective 
on managing 
service 
innovation in a 
general hospital 
(healthcare)
Qualitative 
research: > 1.5 
year case study 
research: 23 
interviews and 
observations of  
33 meetings
How do professionals 
accomplish 
ambidexterity through 
a bottom-up approach 
in a healthcare 
organization that is 
not designed to be 
ambidextrous and 
how do they “actually 
manage the interfaces 
between exploration 
and exploitation”? 
(O’Reilly III & 
Tushman, 2013, p. 
332)
Previous versions of  this 
chapter were presented 
at QUIS14 conference in 
Shanghai, China in 2015 
and at the Frontiers in 
Service conference in 
Bergen, Norway in 2016.
4 A service user 
perspective 
(about value-in-
use) on project 
management in 
public services
Quantitative 
research: 25 
project managers 
in pilot test, 103 
project managers 
in final sample
What is the role of  a 
portfolio mind-set at 
the project level, in 
generating value-in-use 
for service users of  
complex service in the 
public sector?
tension between portfolio control and integration that arises as a result of  
the division of  labor and the need to coordinate, i.e., to align tasks, actors 
and activities. The article explicates how portfolio managers and other 
professionals at various levels of  a public service organization deal in 
actual practice with conflicting demands (control and public accountability, 
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integration and interdependence). I zoom in on the interplay of  coordinating 
practices of  portfolio managers and other professionals. In doing so, I 
identify ways of  how they deal with the tension between portfolio control 
and integration.
 
1.10.2 Study 2
In Chapter 3, I introduce Study 2, another in-depth case study – about a general 
hospital pursuing to create innovation – that explores the dissertation topic 
a step further in healthcare. The organizational challenge of  ambidexterity 
implies the need to balance a focus on efficiency and risk reduction through 
exploiting existing resources, with a focus on innovating through exploration 
of  new opportunities (March, 1991). This organizational challenge is 
considered a tension between exploration and exploitation. Organizations 
must be able to innovate, i.e., explore, while also making efficient use of, i.e., 
exploit, their resources (March, 1991). Yet, in hospitals it is often physicians 
or care providers, whose main task is patient care, who also generate ideas 
based on their direct interaction with patients and drive innovation. The 
organizational challenge of  ambidexterity therefore needs to be organized 
differently. I disambiguate and clarify organizational issues related to 
accommodating innovation and bottom-up creation of  ambidexterity in a 
healthcare environment, by identifying healthcare innovation practices and 
respective roles for professionals.
1.10.3 Study 3
In Chapter 4, I present Study 3 where I use a quantitative research design. 
Deliverables of  NSD projects in the public domain are intended to result in 
public service. Project managers are the professionals that are able to steer 
closely towards the creation of  value-in-use. I study the role of  a portfolio 
mind-set (Kester, Griffin, Hultink, & Lauche, 2011) on a project management 
level to understand how it influences the generation of  value-in-use. I study 
intra-, inter-project and project environment variables as antecedents of  
portfolio mind-set.
1.11 OVERVIEW OF THE DISSERTATION
Taken together, Figure 1.2 visualizes the organization of  this dissertation. 
The studies in this dissertation show overlap in terms of  the role of  portfolio 
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management practices in Studies 1 and 2 (Chapters 2 and 3). We conducted 
two case studies in social services and healthcare. Study 3 (Chapter 4) focuses 
on project management practices in service innovation projects in the public 
sector.
Chapter 2 ­ Study 1
Chapter 3 ­ Study 2
Chapter 4 ­ Study 3
The role of Method
A value­in­use perspective 
in public services
Ambidexterity perspective
in healthcare
Coordination perspective
in social services
Project management practices
Portfolio management practices
Portfolio management practices
Research setting
Case study
Case study
Survey
Figure 1.2. Organization of  the dissertation.
Figure 1.3 provides an overview of  the theoretical frameworks used in 
the different studies, namely coordination, ambidexterity and value-in-use. 
The figure contains references to which the – studies in this – dissertation 
provide(s) a theoretical contribution. The specific theoretical contributions 
per study are presented in Chapter 5 of  this dissertation in section 5.3.1. 
Theoretical Contributions. The theoretical contribution of  this dissertation is 
presented at the end of  this section and more in-depth in Chapter 5. 
Figure 1.3 shows that the theoretical perspectives of  coordination 
(Chapter 2) and ambidexterity (Chapter 3) are complementary, because they 
share an organizing innovation perspective. The results of  Chapters 2 and 
3 provide input for Chapter 4, which takes a service end-user perspective. 
Therefore, (some) insights of  organizing innovation from Studies 1 and 2 are 
included as antecedents in the theoretical framework of  Study 3. 
For Studies 1 and 2 I have chosen different – but complementary – 
theoretical perspectives, because these were exploratory studies for which the 
theoretical framework was developed inductively from the data. Based on the 
data, I searched for corresponding literature about organizing or managing 
innovation, which resulted in the use of  coordination and ambidexterity 
literature respectively (for Chapters 2 and 3). 
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For Chapter 4, I used the insights from the in-depth case studies. To 
get an overview of  the innovation process as a whole, I realized that the link 
to the service user is important in the public domain because public services 
are financed through public funds. Moreover, customers are changing and 
are ideally not in your blind spot (Wägar, Roos, Ravald, & Edvardsson, 2012). 
Furthermore, providing services means creation of  value for the benefit of  
a service user in a specific context, which implies the offering of  customer 
solutions (Sawhney, 2006; Vargo & Lusch, 2016). A service end-user 
perspective was prominent in the organization studied in Study 2 but less so 
in Study 1. However, this perspective overarches the theoretical perspectives 
chosen in Studies 1 and 2, because it creates the integration of  the theoretical 
frameworks for this dissertation as a whole. 
Chapter 3 
Ambidexterity 
Birkinshaw & Gupta
(2013) 
O’Reilly & Tushman
(2013)
Zimmerman (2015)
Thune & Mina (2016)
Salge & Vera (2009)
Chapter 2 
Coordination 
Martinsuo (2013) 
Kester, Griffin, Hultink &
Lauche (2011)
Meifort (2016) 
Killen & Kjaer, 2011)
Chapter 4  
Value­in­use 
Van Riel et al., (2013) 
Witell et al. (2017) 
Kester,
Griffin, Hultink & Lauche
(2011) 
Kester, Hultink & Griffin
(2014) 
The role of project and portfolio management practices 
in public service innovation
Complementary 
theoretical  
perspective
Results are 
input for
Results are 
input for
Organizing innovation perspective Service user perspective
Public service innovation
Fuglsang, 2010; Hodgkinson et al., 2017; Witell et al., 2017;Van de Walle (2016); 
Van der Waldt (2011); Van Riel et al. (2013); Rubalcaba et al. (2012) 
 
Project and portfolio management in public service
Gronn (2000); Van de Walle (2016); Paul (1992)
Figure 1.3. Overview of  theoretical frameworks used in this dissertation.
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 The theoretical contribution of  this dissertation is categorized in 
two sections, namely ‘public service innovation’ and ‘project and portfolio 
management in public service’. This dissertation contributes to the public 
service innovation literature, because it helps to better understand the 
emerging service innovation field of  service innovation in resource-
constrained environments (Fuglsang, 2010; Hodgkinson et al., 2017; Witell et 
al., 2017). This dissertation explicates the ‘invisible’ practices and processes 
of  how innovation in the public sector is managed (Fuglsang, 2010). It helps 
to understand how more coherent service innovation offerings that are more 
likely to do not fail to deliver the expected quality can be developed (Van de 
Walle, 2016; Van der Waldt, 2011; Van Riel et al., 2013). This dissertation 
creates industry-based insights about how public service innovation is 
managed (Rubalcaba et al., 2012).
This dissertation contributes to the project and portfolio management 
in public service literature, because it helps understand how project and 
portfolio management as ‘business techniques and terminology’ are used in 
public service and what their boundaries are (Gronn, 2000). Moreover, this 
dissertation shows how actors’ emergent project and portfolio management 
practices can create an integrated public service innovation offering and 
prevent the destruction of  value for service users (Van de Walle, 2016). It 
furthermore illustrates how a service end-user perspective can help to make 
the societal impact of  public service innovation, in terms of  effectiveness 
or value-in-use, clearer to involved stakeholders and can show how public 
service organizations can focus on public accountability (Paul, 1992) in 
project and portfolio management. 
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Chapter 2
Tensions Between Control and Integration in Project 
Portfolio Management
A Case Study in Public Service Innovation
* This chapter is based on a paper, co-authored with Allard C.R. van Riel, Kristina Lauche 
and Wafa Hammedi. Previous versions of  this chapter were presented at QUIS13 conference 
in Karlstad, Sweden in 2013, the European Group of  Organization Studies (EGOS) 
in Rotterdam, the Netherlands in 2014 and published in the conference proceedings of  
the International Project Management Association World Congress in Rotterdam, the 
Netherlands in 2014.
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Project portfolio management aims at assessing all the innovation projects in a 
portfolio simultaneously, thereby combatting the fragmentation of  the portfolio that 
often arises from controlling projects individually. We investigate how organizational 
actors deal with the tensions between controlling projects individually and the 
integration of  the portfolio as a whole. In an in-depth case study in a public service 
organization, we analyze the coordination practices of  portfolio managers. Our 
findings indicate that project and portfolio managers felt the need to go beyond a 
focus on monitoring individual projects (with respect to accountability, control and 
resource use) and to also aim for the integration of  interdependent projects in the 
portfolio. The resulting fragmentation of  the portfolio is partly compensated for by 
developing new practices across organizational levels to re-integrate the portfolio 
through two informal proto-practices, namely, ‘collective reflecting’ and ‘integrating 
the portfolio’. Our findings illustrate that, in the absence of  a structural solution, the 
fundamental tension between control and integration can be resolved performatively 
by actors through their daily practices.
Keywords: Innovation and Change; Project Portfolio Management; Coordination; 
Practice Approach; Public Service Organization; Case Study
2.1 INTRODUCTION
Project portfolio management aims to help organizations coordinate and 
control multiple innovation and change projects across organizational 
functions and levels (Cooper, Edgett, & Kleinschmidt, 1997; Gupta, 
Tesluk, & Taylor, 2007; Meifort, 2016). Project portfolio management 
(hereafter portfolio management) involves decisions regarding the selection 
or deselection, prioritization and funding of  projects in a portfolio, and it 
helps to systematically assess a set of  projects regarding their respective 
and relative performances, risk profiles, and strategic relevance (Cooper, 
Edgett, & Kleinschmidt, 1999; Kester, Griffin, Hultink, & Lauche, 2011). 
While portfolio management has mainly been applied and investigated 
in commercial organizations, the fundamental need for coordination and 
control applies similarly to public organizations.
In particular, public service organizations must deal with a quest 
for accountability and transparency to the public and the administration 
(Hodgkinson, Hannibal, Keating, Chester Buxton, & Bateman, 2017; 
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 35
35
2 - Tensions Between Control and Integration in Project Portfolio Management 
2
Osborne, Radnor, & Nasi, 2013), as they are financed through public means 
and have the obligation to meet the needs of  society at large (Van der Waldt, 
2011). These organizations frequently use portfolio management in their 
service development efforts with a strong focus on resource use control as a 
coordinating mechanism to address this quest. However, portfolios consist of  
complex and interrelated projects (Killen & Kjaer, 2012). Having an overview 
of  all of  the projects in a portfolio and how they interrelate is crucial for 
making effective portfolio decisions (Kester et al., 2011) and for providing a 
coherent service offering to service users1 (Patrício, Fisk, Falcão e Cunha, & 
Constantine, 2011; Van Riel, Calabretta, Driessen, Hillebrand, Humphreys, 
Krafft et al., 2013). A strong focus on controlling individual projects that 
fails to consider the interdependencies among projects in a portfolio can lead 
to fragmentation rather than to integration of  the portfolio. Our research 
addresses the question how portfolio managers and other professionals at 
various levels of  an organization negotiate the tension between the need for 
control and the need for integration.
We investigate portfolio coordination from a practice perspective, 
based on an in-depth case study conducted in a public service organization. 
In this organization, portfolio management was introduced in response 
to overspending and loss of  control, leading to a focus on resource use 
optimization at the level of  individual projects and to fragmentation of  the 
portfolio. Using coordination practices as a theoretical lens, we study how 
professionals attempt to re-integrate the portfolio through informal and 
compensatory practices. Our study thus sheds light on how portfolio managers 
and other professionals at various levels of  the organization negotiate the 
tension between control and integration in portfolio management in public 
services through emerging practices.
2.2 THEORETICAL BACKGROUND
Project portfolio management is an attempt to coordinate the innovation 
and change activities in an organization. Coordination problems arise as a 
consequence of  the division of  labor and the need to align tasks, actors and 
activities (Galbraith, 1974; Heath & Staudenmayer, 2000; Thompson, 1967). 
Organizations face the challenging task of  dividing work into manageable 
chunks to capitalize on specialization and to improve control and efficiency, 
1 In this paper, we refer to service users. In all cases we refer to the end-user (e.g. the customer, 
patient, citizen, etc.) and not to the professional who uses the service.
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while also having to reconnect these chunks to achieve a coordinated outcome 
(Okhuysen & Bechky, 2009). The challenge is typically addressed by combining 
structural solutions that – using a set of  formal and informal coordination 
practices – aim to create coherence among related tasks. Coordination aims 
to achieve accountability, predictability and common understanding among 
actors (Okhuysen & Bechky, 2009). Portfolio management is an example of  
a set of  coordination practices.
The fundamental tension between control and integration is a recurrent 
theme in the coordination literature (Crowston, 1997; Gkeredakis, 2014). 
Coordination has been defined as “the process of  managing interdependence 
and fitting together different activities” (Gkeredakis, 2014, p. 1473). 
Coordination concerns the organizational design question of  how work 
is cut up (division of  labor) and put back together (alignment) (Galbraith, 
1974; Heath & Staudenmayer, 2000; Thompson, 1967). Recently, a focus 
on interdependencies was introduced in coordination theory, which can be 
defined as “a body of  principles about how activities can be coordinated, that 
is, about how actors can work together harmoniously” (Malone & Crowston, 
1990, p. 358).
Coordination theory helps to capture the complexity of  coordination 
in disciplines such as computer science, management and psychology 
(Crowston, 1997; Malone & Crowston, 1990, 1994). It addresses four 
components: goals (or objectives), activities, actors, and interdependencies 
(Malone & Crowston, 1990). These four components are also present in 
portfolio management. The objectives in portfolio management include, 
for example, striking a balance between risk and profitability, strategic fit, 
and (financial) value (Cooper et al., 1999; Cooper, Edgett, & Kleinschmidt, 
2000, 2001, 2004). Related coordination objectives include, for example, to 
increase accountability, predictability and common understanding (Okhuysen 
& Bechky, 2009). Portfolio activities comprise different practices and tasks 
that help to achieve these objectives, e.g., meetings, diffusion of  information 
across organizational levels, and portfolio composition. Portfolio management 
actors are the professionals actively involved in the portfolio management 
process, such as project and portfolio managers. Interdependencies between 
projects in a portfolio are, for example, resource interdependencies based 
on time or budget or dependencies among project outcomes, such as the 
products or services provided. We argue that portfolio management can be 
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considered one of  the coordinating mechanisms.  Studying it can help us to 
understand how portfolio managers align tasks, actors and activities, address 
complexity and achieve coordination in a portfolio.
2.2.1 Portfolio Management as an Organizational Coordinating 
Mechanism
Coordination mechanisms are “the organizational arrangements that allow 
individuals to realize a collective performance” (Okhuysen & Bechky, 2009, 
p. 472). These mechanisms are not stable entities (Galbraith, 1974; March & 
Simon, 1958; Thompson, 1967), but rather they change as they dynamically 
adapt over time to uncertainty, novelty and change (Adler, 1995; Crowston, 
1997). Due to the dynamic nature of  coordination mechanisms, they are also 
described as coordinating mechanisms that are “dynamic social practices that 
are under constant construction” (Jarzabkowski, Lê, & Feldman, 2012, p. 
907). Portfolio management is an organizational coordinating mechanism, 
consisting of  several dynamic practices of  coordinating a portfolio that 
develop continuously to negotiate the tension between control and integration.
Coordinating practices enhance accountability, predictability and 
common understanding among actors, which are the conditions for 
coordinated action (Okhuysen & Bechky, 2009), in this case portfolio 
management. The following definitions are rendered specific to portfolio 
management by adding the information between the brackets. For portfolio 
managers, accountability refers to the question “Who is responsible for 
specific elements of  the [portfolio] task?” (Okhuysen & Bechky, 2009, p. 483). 
Predictability of  project and/or portfolio outcomes “enables interdependent 
parties [like (a) project team(s) and (a) portfolio team(s)] to anticipate 
subsequent [project and or portfolio] task related activity by knowing what 
the elements of  the [project and or portfolio] tasks are and when they 
happen” (Okhuysen & Bechky, 2009, p. 486). Common understanding “helps 
to coordinate by providing a shared perspective on the whole [portfolio] task 
and how individuals’ [project] work fits within the [portfolio as a] whole” 
(Okhuysen & Bechky, 2009, p. 488).
2.2.2 Portfolio Management in the Context of  Public Services
Portfolio management began with a focus on risk management and the optimal 
allocation and distribution of  resources (Englund & Graham, 1999; Killen & 
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Kjaer, 2012). Gradually, it has evolved into questions of  strategic alignment: 
to turn strategic plans into action through projects and to eliminate projects 
that stray too far from the strategy (Hauser, Tellis, & Griffin, 2006; Kester 
et al., 2011). Portfolio management has been studied as a dynamic decision 
process (Cooper et al., 1999; Kester, Hultink, & Griffin, 2014).
However, none of  these approaches to portfolio management has 
paid explicit attention to the interdependencies among projects and strategic 
needs (Baker & Pound, 1964) or to portfolio management being enacted at 
multiple organizational levels by many different actors (Meifort, 2016). For 
example, Kester et al. (2014) identified various antecedents and outcomes 
of  portfolio decision-making. However, these authors did not consider the 
different organizational levels at which portfolio decision-making occurs and 
how they affect the portfolio. Addressing previous shortcomings of  portfolio 
management approaches, Meifort (2016) introduced an ‘organizational 
perspective’ to capture the activities of  various organizational actors related 
to the portfolio management process, such as project and portfolio managers, 
as well as corporate level decision-makers who might have diverging strategic 
needs and considerations (Cooper et al., 1999). Explicit attention from an 
organizational perspective is necessary to understand the interdependencies 
among projects in the portfolio, both from the bottom up and from the top 
down.
In project management, the focus is on optimizing an individual project. 
Portfolio management, in contrast, provides an opportunity to consider how 
individual projects are interrelated, e.g., how “a project depends on other 
project(s) [in the portfolio]” (Killen & Kjaer, 2012, p. 556). Evaluating and 
managing projects in isolation create fragmentation of  the portfolio and, 
indirectly, a lack of  coherence among the outcomes of  related projects, 
resulting in insufficiently integrated or incoherent services for service users 
(Jüttner & Wehrli, 1994; Van Riel et al., 2013). Fragmentation of  the portfolio 
creates a need for reintegration. We use a perspective similar to that proposed 
by Meifort (2016) to study portfolio management processes across different 
organizational levels. Our goal is to understand how portfolio actors address 
the need to focus on project interdependencies (Killen & Kjaer, 2012) as a 
condition for reintegrating the portfolio.
Furthermore, recent research has called for a better understanding 
of  the interplay between portfolio management practices and the context 
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in which the portfolio is managed: “implications of  the context dependencies 
and micro-level dynamics of  portfolio levels have not been sufficiently understood and 
explained at the portfolio level” (Martinsuo, 2013, p. 795). We contribute by 
developing Martinsuo’s (2013) conceptual work further by empirically 
investigating how a portfolio is managed in practice. There has also been a 
call for more research into portfolio management in services (Killen, Hunt, 
& Kleinschmidt, 2008). We respond to this call by studying the practices and 
tensions related to portfolio management in a public service organization that 
operates in a highly politicized context. Our aim is to investigate the impact 
of  these contextual factors on how actors in a public service organization 
negotiate the tension between control and integration of  a project portfolio.
2.3 METHODS AND RESEARCH DESIGN
The use of  portfolio management techniques in public service innovation 
represents an excellent opportunity to study how organizational actors 
negotiate the tension between the conflicting demands of  control and 
integration. Due to the influence of  the administration, portfolio managers 
have relatively little autonomy in decision-making. There is a greater need 
for control, more complexity and less market orientation (Kohli & Jaworski, 
1990) in public service organizations than in commercial organizations 
(Hodgkinson et al., 2017). Moreover, public service organizations face limited 
competition and tend to survive, even in the event of  major service failures 
(Kaufman, 1976; Van de Walle, 2016). Trends such as technology infusion, 
as well as legal, political and societal changes, render the context dynamic 
(cf. Petit, 2012). Governmental policy thus often directs and/or constrains 
portfolio management.
The selected public service organization represents a common case (Yin, 
2014) that allows us to capture how actors deal with public sector pressures in 
their everyday situations through creating control over projects in a portfolio. 
The investigated organization had implemented portfolio management almost 
ten years prior to our study to address a situation of  overspending during 
which the organization suffered a loss of  control over project costs. Therefore 
their portfolio management practices were geared towards control rather than 
integration. Our focus on everyday situations makes a single case study (Yin, 
2014) suitable, and seamlessly fits the choice for a practice approach that 
zooms in on micro-processes on a day-to-day level (Nicolini, 2012).
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 40
40
The role of  project and portfolio management practices in public service innovation
2.3.1 Description of  the Case Organization: ServPublic
Portfolio management practices were studied at ServPublic2, an autonomous 
administrative agency established in the early 2000s and characterized by 
functional decentralization and strict accountability to a ministry (cf. Greve, 
Flinders, & Van Thiel, 1999). ServPublic is an example of  a hierarchical 
public organization with multiple decision-making levels that complicate 
portfolio management and coordination. Prior to ServPublic’s creation, 
highly specialized tasks were executed by separate organizations. These tasks 
and the organizations performing them were then integrated to better serve 
various stakeholders: the government, parliament, and employers and their 
associations (Van Gestel & Hillebrand, 2011). ServPublic was established with 
the aim of  establishing clear accountability, based on the rhetoric of  New 
Public Management (NPM). NPM is “a way of  reorganizing public sector 
bodies to bring their management, reporting, and accounting approaches 
closer to (a particular perception of) business methods” (Dunleavy & Hood, 
1994, p. 9). NPM themes, such as budget cuts, accountability for performance, 
and increased regulation, emphasize NPM’s logic and emphasize the need for 
transparency and control of  public spending in the Dutch social services 
sector (cf. Rekenkamer, 1995). These NPM themes act as external pressures 
(e.g., budget cuts, regulation, pressure for accountability) and requirements 
(e.g., of  transparency and control) that public service organizations must 
address.
ServPublic provides social services to approximately 1.4 million 
citizens. At the time of  this study, several major drivers of  change were 
affecting the agency. The ministry had imposed substantial changes in 
organizational structure and further professionalization through cost-cutting 
exercises. These organizational changes strongly affected the composition 
of  the portfolio. These cost-cutting exercises forced ServPublic to prioritize 
mandatory ministerial and legal projects above freer forms of  innovation. 
The transition had substantial implications for users of  the services because 
the number of  face-to-face encounters was reduced.
Figure 2.1 shows the organization structure of  ServPublic in a simplified 
way (ServPublic has more business units than illustrated in the figure). The 
management of  service development projects at ServPublic was (top down) 
structured on corporate, portfolio and project/program level. A board of
2  All (organizational) names are anonymized.
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Figure 2.1. Organization structure of  ServPublic.
corporate decision-makers led ServPublic and formally controlled the 
portfolio at corporate level. The portfolio office team consisted of  seven 
portfolio managers who informally controlled the portfolio at the portfolio 
level. The portfolio office supported – as a staff  function of  the board – the 
board in its formal decision-making about projects in the portfolio through 
gathering information from the project level. Project or project/program 
offices – on project/program level – were present in each business unit, and 
they reported to the portfolio office team about the progress of  projects 
within their business unit. Within some business units, a project manager 
who reported to the project office led a project team. In other business units 
programs were present. A program consisted of  several thematically linked 
projects that had the same scope. A program manager who reported to the 
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project/program office led several project managers, who each led their own 
project team. 
2.3.2 Practice Perspective
Adopting a practice perspective enabled us to investigate how the dynamic 
interactions of  interdependent portfolio actors and portfolio management 
activities bring mechanisms – coordinating practices – into being in a specific 
context (Jarzabkowski et al., 2012; Zbaracki, 1998). We adopted a practice 
perspective to understand the micro-processes that occur within portfolio 
management as a coordinating mechanism in the public services context 
(Feldman & Orlikowski, 2011). A practice-based perspective grounds 
practices in the context in which they are performed (Corradi, Gherardi, & 
Verzelloni, 2010; Sole & Edmondson, 2002). In a practice-based perspective, 
very detailed units of  analysis are used, representing a unique manner of  
examining social interactions, sayings and doings (Nicolini, 2009a, 2012). 
A ‘practice’ is defined as “the routinized way in which bodies are moved, 
objects are handled, subjects are treated, things are described and the world 
is understood” (Reckwitz, 2002, p. 250). Practices occur and are reproduced 
through professionals’ recurrent actions (Adams, Bessant, & Phelps, 2006; 
Feldman & Orlikowski, 2011). We studied everyday activities aimed at 
coordinating a portfolio to understand the relationships among these actions 
and how they helped to negotiate the tension between control and integration 
(Feldman & Orlikowski, 2011).
2.3.3 Data Collection
Observations constituted our primary data source and were used to uncover 
often ‘hidden’, informal practices (Nicolini, 2009a, 2012). Interviews and 
documents served as contextual framing for the observations. We combined 
several data sources (Yin, 2014) with the purpose of  increasing external 
validity (Yin, 2014).
We first consulted several organizational documents, such as the 
agency’s corporate Web site, organograms and intranet information, to 
develop an understanding of  ServPublic’s service offerings. Then, we began 
our field research. Over the course of  a year, the first author regularly visited 
the organization for one to two days per week to attend and observe formal 
meetings, as well as informal interactions, as a non-participant observer at the 
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project, program, portfolio and board levels. The program level is situated 
between the project and portfolio levels. A program consists of  a bundle 
of  thematically related projects. During this period, we gathered documents 
relevant to the observed meetings, such as minutes and meeting documents. 
During the observations, extensive field notes were made. After the 
observations, these notes were checked and complemented. Moreover, field 
memos were written to document informal conversations. We conducted 
18 in-depth semi-structured interviews lasting between 30 and 90 minutes 
(average of  60 minutes) with respondents at the project, program, portfolio 
and corporate levels. The interviews were transcribed in their entirety. The 
topics of  our interview guide corresponded to our research questions: i.e., the 
organization; project coherence and interdependencies; and the coordination 
of  projects, the portfolio and the portfolio management process. We used 
the interview-to-the-double technique to elicit actors’ implicit practices 
(Nicolini, 2009b). This method contributes to the quality of  the obtained 
data, because it is a method to articulate and represent practice in the nature 
of  the encounter, producing “narratives that are often morally connoted and 
idealized in character” (Nicolini, 2009b, p. 195). We entered the organization 
with the support of  a director and a dedicated Project Manager. We selected 
meetings and suitable respondents with the help of  four experienced managers 
at the project, program, portfolio and corporate levels (see Table 2.1). We 
first shadowed a project team to understand the specific roles of  project 
team members, their tasks and the decision-making processes at this level. 
Via referral sampling (Biernacki & Waldorf, 1981), we contacted the Portfolio 
Director, who allowed the first author to shadow the portfolio office team 
during their formal and informal meetings for the purpose of  developing 
an understanding of  the ‘weekly’ portfolio routine and its complexity. 
Furthermore, we shadowed a Program Manager (whom we contacted via 
referral sampling) of  one of  the largest programs at ServPublic at the time 
of  our study. Moreover, we interviewed actors to whom we were referred 
by other interviewees. We collected data until we believed that saturation 
was achieved, determined by when we heard redundant information (Morse, 
1995; O’Reilly & Parker, 2012).
As a form of  communicative validation (Kvale, 1995), we organized 
a feedback meeting with respondents to discuss our initial results, thus 
confirming internal validity of  our results (Yin, 2014). The meeting confirmed 
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that our interpretations rang true with the experience of  other participants, 
and their reflections and comments also helped to further conceptualize the 
coordinating practices (Bonoma, 1985). 
Table 2.1. Data collected at ServPublic.
Level of  analysis # meetings # interviews Types of  informants
Project 16 6 Project Manager, Project Team Members
Program 12 7 Program Director, Program Manager
Project portfolio 21 4 Portfolio Director, Portfolio Managers
Corporate management 1 1 Managing Director
Total 50 18
2.3.4 Data Analysis
We analyzed the data in several steps. As a start, we conducted an inductive 
analysis (Braun & Clarke, 2006) by means of  context mapping (Sleeswijk 
Visser, Stappers, Van der Lugt, & Sanders, 2005). We created statement cards 
based on quotes from the interview transcripts and observation notes and 
created a visual representation (poster) of  recurrent patterns and themes in 
the data to create a better overview of  the steps in the portfolio management 
process and to create a basis for Figure 2.2. 
Next to that, we employed a two-step procedure of  ‘zooming in’ and 
‘zooming out’ to analyze our data and identify relevant practices, as suggested 
by Nicolini (2009a). In the first step, we ‘zoomed in’ to bring the practical 
day-to-day concerns that govern and affect the portfolio office team to the 
surface. We analyzed the data by coding it in MaxQDA for themes, such 
as the type of  interaction, activities and actors involved (MAXQDA). We 
inductively coded the data and identified first- and second-order constructs, 
empirical examples and links to the coordination literature and tension 
between control and integration, which are presented in the code book in 
Table 2.2 (Gioia, Corley, & Hamilton, 2012). The codes were improved and 
merged iteratively, based on the authors’ discussions and literature checks (cf. 
McColl-Kennedy, Cheung, & Ferrier, 2015; Okhuysen & Bechky, 2009), to 
increase the validity of  the findings (Denzin & Lincoln, 2011). In the second 
step, we ‘zoomed out’ to take a more abstract view on how the practices 
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were related and embedded in their organizational contexts and how they 
contributed to dealing with the tension between control and integration.
Table 2.2. Codebook.
1st order 
constructs 
Portfolio 
coordinat-
ing prac-
tices 
Explanations of  
1st order con-
structs
Empirical 
example(s)
2nd order 
constructs 
Portfolio 
coordi-
nating 
practice 
categories 
Explanations of  2nd order 
constructs 
Link to coordina-
tion literature and 
tension
Prioritiz-
ing and 
planning 
projects
Strictly regulated 
and justified 
efficient use of  
scarce financial 
(and human) 
capital to priori-
tize and catego-
rize projects and 
to subsequently 
compose the 
portfolio.
Priori-
tization 
framework, 
project qual-
ity control 
(Prince2-
based), 
extensive 
business 
cases and 
the release 
planning.
Monitor-
ing proj-
ects
Practices that focus on 
monitoring individual 
projects to wield control, 
but can cause fragmen-
tation of  the portfolio 
because no explicit focus 
exist on project coher-
ence and interdepen-
dencies.
Actors used 
well-developed, 
highly structured 
and formalized 
monitoring prac-
tices to increase 
control and trans-
parency of  the 
portfolio manage-
ment process and 
its related tasks, 
which created 
accountability 
and predictability 
(Okhuysen & 
Bechky, 2009)
Pre-struc-
turing of  
higher-level 
decisions
Integrate and 
summarize project 
progress informa-
tion for corporate 
board portfolio 
decisions by 
assessing, aligning 
and reporting.
Traffic light 
metaphor 
and Prog-
ress Review
Meeting to 
share infor-
mation and 
experience
Openly exchange 
information and 
experience to 
learn from others 
in confidential 
settings or (in)
formal (steering 
committee) meet-
ings on project, 
portfolio and 
board level.
Morning 
Prayer and 
peer review 
meetings
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1st order 
constructs 
Portfolio 
coordinat-
ing prac-
tices 
Explanations of  
1st order con-
structs
Empirical 
example(s)
2nd order 
constructs 
Portfolio 
coordi-
nating 
practice 
categories 
Explanations of  2nd order 
constructs 
Link to coordina-
tion literature and 
tension
Attempts at 
reflection 
(on the 
portfolio 
process and 
the port-
folio office 
team)
Attempts to 
develop, adapt 
and change port-
folio work and 
processes.
Annual 
evaluation 
and bucket 
list
Collective 
reflecting
Practice with attempts 
for structured reflection 
on PPM process and 
portfolio office team 
dynamics (which makes 
this practice a pro-
to-practice) that creates 
room for learning on 
portfolio level in order 
to professionalize pro-
cesses and seek for new 
opportunities to change, 
for example more focus 
on integration between 
projects based on their 
interdependence and 
coherence.
Actors used col-
lective reflecting 
and integrating the 
portfolio practices 
to coordinate 
towards a common 
understanding 
among or across 
projects and orga-
nizational levels. 
(Okhuysen & 
Bechky, 2009). A 
shared understand-
ing of  coherence 
and interdepen-
dencies among 
projects in the 
portfolio across 
organizational 
levels provides a 
basis to integrate 
the portfolio. 
Attempts 
to create an 
overview 
of  the 
portfolio 
as a whole 
(based on 
coherence 
and inter-
dependen-
cies among 
projects)
Overviewing the 
portfolio as a 
whole and under-
standing projects’ 
and programs’ 
alignments with 
organization’s 
strategy and 
coherence and 
interdependencies 
among projects in 
portfolio.
Coherence 
and inter-
dependency 
meetings, 
business 
model 
canvas
Integrating 
the port-
folio
Practice with attempts 
for integrating portfolio 
through overviewing 
the portfolio as a whole 
(which makes this 
practice a proto-prac-
tice) based on projects’ 
coherence and interde-
pendencies and create 
connection across organi-
zational levels, which can 
be considered a form of  
integration.
 
Figure 2.2 shows five empirical examples related to the five practices of  
coordinating, divided into three practice categories. The first set of  practices 
is related to the need for control and the second set of  practices to the need 
for integration. The practices related to control were well-developed and well-
established at ServPublic. Therefore, we refer to them simply as ‘practices’. 
The practices related to integration were proto-practices, i.e. practices in 
an early stage of  development that were only enacted by members of  the 
portfolio office team. 
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Empirical examples
Attempts at reflection (on the 
portfolio process  
and the portfolio office team)
Attempts to create an overview of
the portfolio as a whole (based on
coherence and interdependencies
among projects) 
Prioritization
framework
Traffic light metaphor
Morning prayer
Annual evaluation,
Bucket list
Coherence and
interdependency
meetings, 
Business model
canvas
Coordinating practices
(1st order constructs)
Practice categories
(2nd order constructs)
Meeting up to share information
and experience
Pre-structuring of higher-level
decisions
Prioritizing and planning projects
Monitoring 
projects
Proto-practice:
Collective reflecting
Proto-practice:
Integrating the portfolio
CONTROL
INTEGRATION
Tension
(need for)
Figure 2.2. Code structure of  coordinating practices (related to the tension between 
control and integration).
2.4 RESULTS
In this section, we report how portfolio managers and professionals at 
various organizational levels enacted coordinating practices. First, we explain 
how the portfolio management process was enacted at ServPublic, and then 
we present the three overarching practice categories.
2.4.1 The Portfolio Management Process
“We had a mega-project in which we really lost control of  the costs. In the end, we had a 
large [legal] inquiry about the question: What did it actually cost? This was a considerable 
amount. Then, we stopped and turned everything upside-down, and we had to explain a lot 
as an organization. Then, we asked, as an organization, do we have an accurate overview 
of  our project costs? We know who is working on projects, but what are the costs, can we 
track these costs, and are they in proportion to the benefits realized? This was very difficult 
to determine”  (Portfolio Director).
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This quote explains why ServPublic introduced portfolio management 
to achieve stricter control. The portfolio office team members emphasized 
that they understood managing the portfolio as an optimization process, 
primarily aiming at the efficient use of  resources and at gaining control.
Figure 2.3. The portfolio management process at ServPublic.
Figure 2.3 depicts the portfolio management process at ServPublic. Key 
phases, tasks, groups, and objects are illustrated. We focus on the portfolio 
level to illustrate how portfolio information (bold black arrows) flowed 
between the different organizational levels and key phases: from a long list 
of  projects via several phases with associated tasks toward a ‘progress review 
report’, in which the projects in the portfolio were monitored. We focus on 
three organizational levels among which the portfolio management process 
occured, starting from project and program to the portfolio and ultimately to 
the corporate level. The objects used in this process were, for example, the 
‘project long list’ and the ‘progress review report’.
Figure 2.4 visualizes the emergence of  the tension between control and 
integration and shows how actors mitigated this tension using three
Long list 
creation 
Short list 
creation 
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and planning 
Portfolio 
advice creation 
(Final) 
Approval 
portfolio 
Update 
shortlist 
(optional) 
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C. Test release fit D. Making
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E.Making 
Go/no-go 
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F. Updating and 
changing short 
list based on 
approval decision
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The portfolio team (marked with       ) coordinated and facilitated the portfolio management process. The team conveyed interactions between project and program level managers 
(marked with     ) and corporate level decision-makers (marked with          ).
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Figure 2.4. Tension between control and integration related to coordinating 
practices.
coordinating practices – ‘monitoring projects’, ‘collective reflecting’ and 
‘integrating the portfolio’ – which we next explain in detail.
2.4.2 Monitoring Projects
We identified several coordinating practices that aim at monitoring projects: 
‘prioritizing and planning projects’, ‘pre-structuring of  higher-level decisions’ 
and ‘meeting to share information and experience’. These practices were 
interrelated because they were directed at monitoring individual projects to 
wield control. These practices helped organizational actors increase control 
over individual projects, which enabled ServPublic to justify their spending 
towards the ministry. These three practices together helped organizational 
actors to form a traditional approach to portfolio management, which 
contributed to fragmentation of  the portfolio at ServPublic. Therefore, these 
practices helped to increase control at the expense of  integration. Next, we 
describe these practices in some detail.
2.4.2.1 Prioritizing and planning projects provided the portfolio 
office team with a formalized and structured means to control the portfolio, 
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mainly based on the project management software Prince2 (Projects in 
Controlled Environments). Prince2 involves explicit rules for project 
prioritization and procedures regarding project documents and extensive 
business cases, which are used to justify the use of  financial resources. At 
ServPublic, the portfolio office team was a staff  department that acted as 
a liaison across the board, program and project levels. The portfolio office 
team was responsible for financial control of  the portfolio, while the human 
resources department arranged staffing.
‘Prioritizing and planning projects’ helped the portfolio office team to 
focus on and control resource use efficiency in the portfolio by categorizing 
projects based on a prioritization framework. The portfolio office team 
used this prioritization framework to justify spending and to help efficiently 
allocate scarce resources. It applied selection criteria to categorize projects 
and compose the portfolio. The justification for spending was extremely 
important for the ministry as a provider of  financial resources, and it is 
an example of  how ServPublic responded to the ministry’s demands for 
accountability and control. The portfolio office team appeared to categorize 
projects mainly based on the degree of  importance to the ministry: 
“We have a portfolio, but which projects do we include? For ‘ServPublic’, changing  
legislation is a key driver, so it is extremely externally driven. If  you read about portfolio 
theory, this is sometimes seen as an obstacle. We have divided the portfolio into categories. 
The first category is [projects that help to meet new] regulations” (Portfolio Manager).
The substantial influence from the ministry was reflected in the 
prioritization of  the categories: ‘must-do’ projects as a consequence of  
legal changes, with earmarked budgets from the ministry; projects covering 
external arrangements (e.g., with tax authorities and local governments); and 
‘must-do’ projects with financial benefits for ServPublic (e.g., legal changes 
with small benefits).
Furthermore, release planning – planning based on the limited capacity 
of  the IT department – was used at the portfolio level to determine whether 
IT-related projects could be installed in time, due to their dependency on 
system capacity:
“The release planning describes what we would like to change in the [IT] systems based on 
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the projects? Does it fit? Is it suitable? Do we have capacity? […] We must prioritize!” 
(Portfolio Director).
The release planning focused particularly on resource use efficiency 
with respect to individual projects; it was also used to identify and manage 
interdependencies between projects. Our respondents perceived the 
congested release planning and the interdependency of  decisions as obstacles 
to managing the portfolio as an integrated whole, although their practices 
helped to increase control over individual projects.
2.4.2.2 Pre-structuring of  higher-level decisions was identified as 
a major task of  ServPublic’s portfolio office team: a routinized method to 
integrate information about project progress into the agency’s reports to 
corporate-level decision-makers who had formal decision-making authority, 
while the portfolio office team did not have such authority. The portfolio 
office team collected and summarized project progress information (from 
the project offices) and wrote recommendations for corporate-level decision-
makers by means of  reporting, assessing and aligning all available project 
information. This practice helped the portfolio office team to translate 
projects’ progress information from the bottom up into a portfolio advisory. 
This advisory role gave the portfolio office team a fair amount of  influence, 
as a Program Director stated, “In 90 to 95 percent of  the cases, the advice of  the 
portfolio office team is directly [respected and] followed by corporate-level decision-makers”. 
A Program Manager stated, “The corporate level decision-makers do not consider 
requests without advice from the portfolio office team. […] It is a real power factor”. 
These quotes illustrate the power of  the portfolio office team and explain 
why the board often immediately followed their advice.
A traffic light metaphor (i.e., red, yellow and green) functioned as a 
signaling routine, indicating where action would be needed and providing a 
powerful tool for the portfolio office team to get things done at the project 
level:
“What often helps is to give projects a ‘red’ mark in an early stage so that business units 
feel the urgency to respond. Business units do not want to get a ‘red’ status in the Progress 
Review because then the board will intervene. Therefore, we often assign a ‘red’ status [if  
there is any indication of  problems]. Then, quick actions are taken, and in a second or 
third version of  our report, we can turn the status back to orange because it will be presented 
to the board as ‘orange’. Then, we have accomplished our goal” (Portfolio Manager).
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The signaling routine helped organizational members to generate 
unanimity about tasks related to projects’ progress and to easily share 
information across organizational levels.
The ‘Progress Review’ exemplifies the ‘pre-structuring of  higher-level 
decisions’ practice of  the portfolio office team. The portfolio office team 
created this monthly management summary to support the portfolio decisions 
of  corporate-level decision-makers. The ‘Progress Review’ consolidated the 
reviews of  all the projects in the portfolio and indicated red- and yellow-
labeled projects. The ‘Progress Review’ outcomes served as a representation 
to facilitate the portfolio office team in directly sharing information across 
organizational levels, such as bottlenecks in the portfolio as a whole, i.e., 
delayed and interrupted projects. This review considers the status of  projects 
individually. The project interdependencies within the portfolio are not 
mentioned in the ‘Progress Review’.
 We observed that ‘pre-structuring of  higher-level decisions’ helped to 
control information about the projects in the portfolio since the portfolio 
office team played a strong monitoring role. The portfolio office team used 
the traffic light metaphor to signal problems in project progress to the 
board and to exert pressure on individual projects to take action. Assessing 
individual projects with the traffic light metaphor also helped the board to 
control resource use efficiency. The board was informed via the ‘Progress 
Review’ regarding projects that lagged behind the forecast. Because the board 
had formal decision-making authority, it could approve or disapprove budget 
releases. Thus, indirectly the practice of  ‘pre-structuring of  higher-level 
decisions’ prepared corporate-level decision-makers for making for informed 
decisions about individual projects – and thus to control them – but not 
necessarily about the portfolio as a whole, and thus not for integration.
2.4.2.3 Meeting to share information and experience was identified 
as a third coordinating practice. Several actors referred to meetings as “the 
daily grind”, indicating their routinized character. Meetings at ServPublic 
represented means to increase control. Particularly the formal encounters 
between actors from different organizational levels were used to increase 
control and accountability and decide upon future predictable actions, in a 
dialogue. Many formal steering committees (at project and portfolio level) 
indicated the rather hierarchical way of  controlling the way in which projects 
– as isolated entities – were managed. In this hierarchy, the portfolio office 
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team served as an information hub within the organization. Besides increasing 
control, meetings also represented opportunities for informal interactions 
among organizational actors related to the project portfolio. For example, 
the Morning Prayer illustrates a daily, institutionalized phenomenon in the 
portfolio management process, used to informally share urgent matters 
within the portfolio office team:
“Many things happen; often it is very hectic. Therefore, we have a daily team meeting of  
half  an hour (except on Wednesdays and Fridays). Then, we discuss things that have 
popped up the day before and are urgent. For example, there is a big program that needs 
advice and that needs to be finished by tomorrow. That is very urgent. Therefore, we clear 
our diaries to make room for it. You cannot let things wait for a week” (Portfolio Director).
Peer review meetings at the project level were another example of  a 
means of  sharing information and experience:
“Peer review meetings were an initiative at the project level, in which six Project Managers 
met in an informal setting for two hours on Friday afternoon every six weeks [...] These 
meetings were used to discuss a problem and share experiences with other managers who 
might have had the same situation before or who could have ideas about how to address 
this” (Observation Note).
The meetings were a means of  supporting the portfolio office team in 
coordinating, controlling and aligning the projects in the portfolio, but not 
necessarily integrating them. ‘Meeting to share information and experience’ 
at the portfolio level was specifically related to going beyond ticking things 
off  and aimed at creating a ‘feeling of  shared understanding’:
“The power of  the project office is their knowledge … They see many connections. I think 
the  challenge is to provide background information to where they simply put a tick box 
[…] As [portfolio management] becomes more complex, it is difficult to not only put a tick 
box but to ‘feel’ what is behind [the tick box]. That is what I think” (Managing Director).
The portfolio office team observed this ‘feeling of  shared understanding’ 
during meetings: 
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“We have many formalized processes with many procedures and description criteria, but 
it is the feeling of  whether something is alright or not with a project that is often really 
important. This is something you notice during meetings; you will not find this on paper” 
(Portfolio Director).
We observed that more than just monitoring and controlling occurred 
through meetings and focusing on prioritizing and planning projects. 
‘Meeting up to share information and experience’ to create a ‘feeling of  
shared understanding’ behind project documents helped the portfolio office 
team to better interpret project documents and to pre-structure higher-level 
decisions. Consequently, the portfolio office team was better able to write 
‘Progress Reviews’ for the board, to discuss accountability in dialogue with 
project managers of  project offices and consequently to maintain its powerful 
control role.
2.4.3 Collective Reflecting
We identified ‘attempts at reflection (on the portfolio process and portfolio 
office team)’ and determined it to be a proto-practice, because this practice 
was in an early stage of  development. By cultivating a ‘stop-and-think attitude’, 
this practice enables the portfolio office team to improve coordination at the 
portfolio level in a routinized fashion, helping the team members to reflect 
collectively. This attitude initiated room for learning that could transcend the 
portfolio level. 
2.4.3.1. Attempts at reflection (on the portfolio process and the 
portfolio office team) was identified as a practice that represented a focus 
on collective reflection, as well as a willingness to learn from past challenges 
and to develop in the future to negotiate the tension between control and 
integration. ‘Attempts at reflection (on the portfolio process and the portfolio 
office team)’ was a collective reflecting practice directed at professionalizing 
processes and learning within the portfolio office team.
Two objects reflected the attempts to improve the portfolio 
management process and portfolio office team dynamics: the portfolio office 
team’s annual evaluation meeting and the ‘bucket list’ (a document). The 
portfolio office team organized an evaluation meeting annually. During this 
meeting, every team member provided input on the portfolio management 
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process and internal group dynamics. Team members paid attention to 
introducing new colleagues to the portfolio task and portfolio office team. 
They focused on the coherence and interdependencies among projects and 
on the willingness to strategically align projects as a basis for prioritization. 
The ‘bucket list’ illustrated the formal ambitions of  the portfolio office team 
related to processes such as integrating the portfolio process and financial 
control cycle and developing a multi-annual portfolio. Both objects helped 
the portfolio office team to translate different understandings of  tasks into 
a shared team understanding, e.g., between new and experienced portfolio 
office team members. These reflection objects helped to ‘stop-and-think’, 
facilitate learning and/or to professionalize portfolio management within the 
portfolio office team, which is illustrated in the following quote: 
“The problem is that the portfolio office team actually does insufficient real portfolio 
management  but instead focuses heavily on controlling the quality of  project documents, 
where particularly business units could do this better” (Portfolio Director). 
This quote shows that the portfolio office team was aware of  aspects 
that could be further improved. Related to the locus of  quality control in the 
quote above, a Portfolio Manager explained that: 
“It [professionalization] is a matter of  responsibilities. When we are testing the quality [of  
project documents] right now, we want to allocate these responsibilities within the business 
units. That is actually the most important!” (Portfolio Manager).
Both quotes illustrate that ‘Attempts at reflection (on the portfolio 
process and the portfolio office team)’ were focused on past experiences 
and on potential changes in the future. The portfolio office team reflected 
together on the portfolio process and team dynamics, whereas the Portfolio 
Director mainly initiated goals and moves.
On the one hand, ‘attempts at reflection (on the portfolio process 
and the portfolio office team)’ was identified as a proto-practice helping the 
portfolio office team to professionalize portfolio management processes 
and increase control. On the other hand, this practice implied that actors 
cultivated a ‘stop-and-think-attitude’. This attitude created room for a learning 
context at the portfolio level (and having the possibility to transcend this 
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level) in which to share knowledge and create a shared understanding within 
the portfolio office team. Collective reflecting refers to attempts to signal the 
need for and to discuss integration of  the portfolio. As it was still in its infancy, 
we considered it to be a proto-practice. Through this practice, actors paid 
attention to increasing control and signaling the need for integration of  the 
portfolio as a whole. Therefore, this practice offered a way for organizational 
actors to negotiate the tension between control and integration. 
2.4.4 Integrating the Portfolio
We identified ‘attempts to create an overview of  the portfolio as a whole, 
based on coherence and interdependencies among projects’ as an integrating 
practice. This practice enabled actors to integrate projects in the portfolio 
and portfolio management across organizational levels. This practice enabled 
organizational actors to deal with the integration aspect of  the tension 
between control and integration. 
2.4.4.1 Attempts to create an overview of  the portfolio as a whole 
was identified as an integrating practice. This practice reflects an attempt to 
create an inventory of  interdependencies among projects and provides a way 
to focus on the portfolio as a whole, without losing knowledge about projects 
within the portfolio. The portfolio office team used two leading questions – 
“Are we doing the right projects and in the right way?” (Program Manager) 
– that mirrored the idea of  creating a portfolio overview. However, we speak 
of  ‘attempts’ to create an overview of  the portfolio as a whole – and thus 
of  a proto-practice – because the portfolio office team still had to address 
challenges in creating a shared understanding of  portfolio management tasks 
across organizational levels. The portfolio office team attempted to oversee 
the portfolio as a whole, while this task was sometimes difficult to understand 
for individual business units. The following quote illustrates the need for 
creating a common understanding of  the portfolio management task across 
the organization:
“We are looking for what is most important for the organization. What projects do we have 
to do on corporate level? […] We are really taking a corporate perspective. On the other 
hand, I understand that each business unit is looking at business unit interests” (Portfolio 
Director).
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The portfolio office team organized business model canvas meetings to 
explicate its role and function, key activities, resources, and value propositions 
to other organizational departments. The business model canvas helped the 
portfolio office team to clarify and increase their knowledge about portfolio 
management and to understand the portfolio office team’s role across 
different organizational members and levels. Furthermore, the project offices 
and the portfolio office team organized ‘coherence and interdependence’ 
meetings to discuss the impact of  projects on other projects and to increase 
understanding – across organizational levels – about the need for integration 
of  projects based on project interdependencies. The project offices and the 
portfolio office team shared information about the potential impacts of  
projects in the portfolio through these meetings:
“Attempts were made to understand and oversee the types of  coherence and interdependencies 
among projects by presenting them at coherence and interdependency meetings. Each project 
office manager presented their projects to other project offices and the portfolio office team and 
indicated the impact of  their project on other projects, and (un)foreseen interdependencies, 
risks or delays were discussed” (Observation Note).
 
Creating an overview of  the portfolio was perceived as challenging by 
the portfolio office team because projects were often dependent on activities 
in other projects in the portfolio:
“This is what we see with all projects in the portfolio: they are interdependent, always. As 
a portfolio office team, we want to improve our understanding of  the interdependencies. 
Assessing an individual project is not that difficult, but the interrelationships… Are they 
related in terms of  resources? Are they related in terms of  release planning? There are so 
many types of  interrelationships – once you start looking at it, everything becomes related to 
each other! That is certainly an area we need to improve upon and focus on interdependence” 
(Portfolio Director).
We identified ‘attempts to create an overview of  the portfolio as a whole’ 
as a potential basis for increasing portfolio integration. Project offices and the 
portfolio office team initiated ‘coherence and interdependency meetings’ and 
business model canvas meetings to improve the organization-wide common 
understanding of  portfolio management and the need for portfolio integration.
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2.5 DISCUSSION AND CONCLUSION
In this study, we analyzed how actors negotiate the tensions arising from 
the need for control and the need for integration through their practices 
around coordinating a project portfolio. We discuss these practices of  control 
and integration in relation to the literature and the research question, and 
we conclude with implications, limitations, boundary conditions and some 
suggestions for further research.
Figure 2.5 depicts the coordinating practices that we identified that 
enabled actors to negotiate the tension between control and integration. Such 
practices can alternate between a focus on control or on integration over 
time.
 
Figure 2.5. Coordinating practices as a means of  negotiating the tension between 
control and integration.
Like other public organizations, ServPublic was under pressure to 
increase accountability. A major reason for introducing portfolio management 
had been the loss of  control over project costs: the ministry as the main 
provider of  financial resources had decided that stricter controlled processes 
were needed to reduce the risk of  political fallout.
Actors applied a classical ‘optimization approach’ to individual projects 
to create control via three ‘monitoring’ practices. This control focus helped 
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to achieve two coordination objectives: accountability and predictability 
(Okhuysen & Bechky, 2009). Accountability supports predictability and helps 
to make relationships, task interdependencies and progress clear to involved 
parties (Okhuysen & Bechky, 2009). Consistent with the coordination 
literature, actors applied these monitoring practices to increase transparency 
and control of  the portfolio management process and its related tasks. At 
ServPublic, the monitoring practices were in a mature stage and were well-
developed, highly structured and formalized.
  ‘Monitoring projects’ optimized the performance of  individual projects, 
in line with the optimization approach in portfolio management (Cooper et 
al., 1999; Meifort, 2016). This optimization approach has frequently been 
criticized by researchers because it tends to neglect project interdependencies 
and does not capture the complexity of  portfolio management (Meifort, 
2016). This insufficient consideration of  project interdependencies created 
fragmentation of  the portfolio. Remarkably our findings show that integration 
can be regained, in our case through compensatory practices of  ‘collective 
reflecting’ and ‘integrating the portfolio’.
  These practice categories of  ‘collective reflecting’ and ‘integrating the 
portfolio’ help actors to coordinate toward a shared understanding among or 
across projects (Okhuysen & Bechky, 2009). Creating a shared understanding 
of  projects in the portfolio and their interdependency was internally driven. 
Actors wanted to oversee projects based on their interdependence because 
they realized that a mere control focus was insufficient.
 The ‘integrating the portfolio’ practice helps actors to create the 
conditions for a portfolio mind-set (Kester et al., 2011) and the ability to view 
portfolio management as a multi-level organizational problem, in agreement 
with Meifort (2016) and as illustrated in the coherence and interdependency 
meetings.
 The ‘collective reflecting’ practice within the project portfolio 
team represents a ‘stop-and-think attitude and behavior’, in line with the 
conceptualization of  reflexivity by Hammedi, Van Riel, and Sasovova (2011). 
Actors with such practices have the potential to introduce reflection about 
portfolio management processes across organizational levels and to better 
enact portfolio management in organizations, as suggested by Meifort (2016). 
For example, reflecting on practices could help to transform the optimization-
focused form of  portfolio management into a more ‘holistic’ management 
process, directed at integration of  the portfolio.
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 Actors can use ‘integrating the portfolio’ and ‘collective reflecting’ 
practices to mitigate the tension between the extremes of  control and 
integration. Nevertheless, the search for this balance continues over time, 
and actors must continuously develop their portfolio coordinating practices, 
while also maintaining control over projects.
 Our findings indicate that project and portfolio managers felt the 
need to go beyond a focus on monitoring individual projects but also to focus 
on the integration of  interdependent projects in the portfolio. The resulting 
fragmentation of  the portfolio (initiated through a focus on managing 
projects as isolated entities while they were actually interdependent) was 
partly compensated for by developing new practices across organizational 
levels to re-integrate the portfolio through two informal proto-practices, 
namely, ‘collective reflecting’ and ‘integrating the portfolio’. Our findings 
illustrate that, in the absence of  a structural solution, the fundamental tension 
between control and integration can be resolved performatively by actors 
through their daily practices.
2.5.1 Theoretical Implications
The present study has generated theoretical implications for the portfolio 
management literature by exploring the tension between the need for control, 
arising from the quest for accountability to the public, and the need for 
integration to provide a coherent service offering to service users of  public 
services in a unique setting.
 First, using portfolio management for ‘monitoring individual projects’, 
with a strong focus on resource use control to create accountability and 
predictability (Okhuysen & Bechky, 2009), appears to hamper the integration 
of  interdependent projects in the portfolio. Actors develop ‘integrating the 
portfolio’ and ‘collective reflecting’ compensatory practices to re-integrate 
the portfolio. Over time, actors can negotiate the tension between control 
and integration through ‘collective reflecting’ because teams tolerate changes 
in approaches, are eager to learn (Hammedi et al., 2011), and can coordinate 
toward a shared understanding (Okhuysen & Bechky, 2009) on a continuous 
basis.
Second, we identified several coordinating practices in response to the 
call to investigate how integrated coordination of  portfolio management 
across organizational levels is accomplished (Meifort, 2016) in public service 
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organizations. We found that managing projects as isolated entities occurred 
as a reaction to accountability pressures from the ministry at ServPublic. 
Public accountability, understood as “the spectrum of  approaches, 
mechanisms and practices used by the stakeholders concerned with public 
services to ensure a desired level and type of  performance” (Paul, 1992, 
p. 1047), remains important because public services are financed through 
public funds (Helderman, Bloemer, Van der Heijden, Peters, Souren, & 
Visser, 2016). A business-like implementation of  portfolio management in 
a public services context (cf. Gronn, 2000) creates fragmentation of  the 
portfolio. Control-focused portfolio management through ‘monitoring’ of  
individual projects does not necessarily consider a major purpose of  the 
portfolio, i.e., to create value for both the organization and its users. This 
phenomenon could also explain the widely observed ineffectiveness of  
public services, their low levels of  innovativeness and the low performance 
of  public offers, compared to commercial ones. Nevertheless, we observed 
attempts to integrate interdependent projects and to reflect on the portfolio 
management process with the aim of  creating integration. Attempts to focus 
on interdependencies among projects in portfolios and to create room for 
learning based on reflexivity (Hammedi et al., 2011) can improve portfolio 
management across organizational levels because the interfaces between 
projects and thus between organizational departments are made transparent. 
We complement the work of  Kester et al. (2011) explaining how ‘collective 
reflecting’ and ‘integrating the portfolio’ practices could facilitate portfolio 
management across organizational levels.
2.5.2 Practical Implications
Our study investigated how portfolio management was coordinated at 
ServPublic. We observed a strong formal emphasis on control, while 
integration and coordination across organizational levels were mainly 
achieved through informal means. Portfolio management practitioners in 
public services could opt for more full-fledged implementation of  portfolio 
management and could rethink how their different institutional contexts 
could be considered in evaluating their entire portfolio from the perspective 
of  powerful institutional stakeholders, as well as users of  their services, in 
relation to public accountability (Paul, 1992). Alternatively, they could simply 
allow room for informal solutions, such as informal collaboration initiatives 
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like the ones developed by project and portfolio managers at ServPublic. 
(In)formally sharing project knowledge is an important first step in raising 
awareness to integrate the portfolio.
To better understand and address the tension between control and 
integration in public service organizations, professionals might want to use 
Figure 2.2 as a canvas for identifying their own coordinating practices.
2.5.3 Limitations, Boundary Conditions and Future Research
There are certain boundary conditions for the conclusions of  our study. We 
gathered data from a single organization in the public service sector in one 
country, albeit across organizational levels. We chose to develop a thorough 
in-depth understanding of  one organization, over a comparative study of  
several structurally similar situations in other public organizations, which 
increased depth but limits the theoretical generalizability of  our results (cf. 
Hillebrand, Kok, & Biemans, 2001). Nonetheless we believe that our findings 
offer important insights for other public sector organizations that find 
themselves under pressure to prioritize control over integration. 
Another boundary condition is that we investigated a specific type 
of  project portfolio (with a strong IT focus). Future research might study 
other types of  portfolios, leading to different results and suggesting different 
coordinating practices.
Further research in public service settings such as healthcare, tax 
services or public transportation could increase the generalizability of  our 
results (Figures 2.2 and 2.5) to other settings that are also characterized by 
a strong focus on public accountability (Paul, 1992). Future research could 
further investigate the development of  coordination practices over time 
and empirically contrast such findings against normative models such as the 
Capability Maturity Model (Paulk, Weber, Garcia, Chrissis, & Bush, 1993).
In this study, we used a coordination perspective as a theoretical lens 
for examining the role of  portfolio management in public service innovation. 
Another interesting perspective for future research could use a performance 
perspective (cf. Kester et al., 2014). Obtaining a more complete understanding 
of  practices that address the tension between control and integration is 
essential for improving portfolio management performance and/or innovation 
performance. Future research could quantitatively investigate the links 
between the coordinating practices found in this study and the three general 
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portfolio management objectives, i.e., value maximization, balancing risk, and 
achieving strategic fit (cf. Cooper et al., 1999, 2001). Moreover, the previously 
mentioned effects might be linked to market performance variables, such as 
profit, customer satisfaction and market effectiveness (cf. Kester et al., 2014; 
Vorhies & Morgan, 2005). Furthermore, innovation performance variables 
could provide insight into the innovativeness of  public service innovations 
offered by public service organizations, either individually or in collaboration 
(Gemünden, Lehner, & Kock, 2017; Wu, Wang, & Chen, 2017).
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 64
64
The role of  project and portfolio management practices in public service innovation
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 65
Chapter 3
Caring for Innovation 
A Practice-Based Approach to Accomplishing Ambidexterity in a 
General Hospital
This chapter is based on a paper, co-authored with Allard C.R. van Riel, Kristina Lauche and 
Wafa Hammedi. Previous versions of  this chapter were presented at QUIS14 conference in 
Shanghai, China in 2015 and at the Frontiers in Service conference in Bergen, Norway in 
2016.
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Organizational ambidexterity (hereafter ambidexterity), is the ability to balance 
efficiency through exploiting existing resources with innovating through exploring 
new opportunities (March, 1991). It is commonly achieved by grouping activities 
in different departments that focus on either exploitation or exploration. Yet, 
in hospitals it is often clinical physicians whose main task is patient care who 
also generate ideas based on their direct interaction with patients, and who drive 
innovation. The organizational challenge of  ambidexterity therefore needs to 
be dealt with differently. In an in-depth case study, we analyze the practices of  
healthcare innovation professionals through this theoretical lens of  ‘ambidexterity’. 
We identified three types of  practices through which different groups of  actors 
pursued their goals and which, taken together, accomplished ambidexterity: 
1) ‘intrapreneurial’ practices identified external innovation and collaboration 
opportunities, 2) ‘controlling’ practices achieved transparency and control, and 3) 
‘integrating’ practices created cross-functional integration. We discuss how such a 
bottom-up approach can enable ambidexterity in healthcare settings.
Keywords: Innovation; Practice Approach; Ambidexterity; Healthcare; Case 
Study
3.1 INTRODUCTION
Managing (innovation) projects in a public setting such as healthcare is 
challenging. Deep-rooted hierarchical structures and practices are difficult to 
adjust, and there is tension between control and creativity, or flexibility (Van 
der Waldt, 2011). Healthcare organizations increasingly face a balancing act 
between the need to strictly control their processes on the one hand, through a 
strong focus on cost and risk minimization, and the desire or need to innovate 
and improve care processes on the other hand. To achieve this balancing act, 
ambidexterity is required: the organization must be able to innovate, or explore, 
while also making efficient use of, or exploit, its resources (March, 1991). 
For healthcare organizations this balancing act can take different forms, but 
apart from pharmaceutical companies, most healthcare providers do not have 
specialized research and development (R&D) departments. Instead, we had 
the hunch that physicians and care providers are frequently the originators of  
innovative ideas and that innovation in healthcare organizations thus often 
occurs as part of, or within, the process to improve care for patients. As 
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a result, the healthcare innovation process is often unstructured, informal, 
unclear to those involved, and a matter of  ‘learning by doing’, which also 
makes it a difficult process to observe for physicians, nurses, care providers 
and managers (hereafter healthcare innovation professionals or professionals) 
(Salge & Vera, 2009; Thune & Mina, 2016). Innovation processes in 
healthcare are therefore not always transparent in terms of  who does what; 
it is challenging for professionals to organize these processes in a structured 
way (Burgess, Strauss, Currie, & Wood, 2015) and deal with the dualities of  
exploration and exploitation.
Multi-level interdependencies between individuals, groups and 
organizations need to be studied to understand how ambidexterity is achieved 
and sustained over time (Birkinshaw & Gupta, 2013; O’Reilly & Tushman, 
2013; Turner, Swart, & Maylor, 2013). Ambidexterity can be achieved via a top 
down mandated process or a bottom-up emergent process (Zimmermann, 
Raisch, & Birkinshaw, 2015). Intraorganizational ambidexterity research 
is needed to better understand the mechanisms and enablers of  the latter 
process (Zimmermann et al., 2015). A focus on ambidexterity in healthcare 
is interesting, because care providers and physicians are often the locus of  
innovation, including that ambidexterity develops in an emergent way. The aim 
of  this paper is to understand how professionals accomplish ambidexterity 
through a bottom-up approach in a healthcare organization that is not 
designed to be ambidextrous and how they “actually manage the interfaces 
between exploration and exploitation” (O’Reilly & Tushman, 2013, p. 332). 
In order to explicate these interfaces, we investigate how ambidexterity is 
enacted in actors’ daily activities using a practice approach (Nicolini, 2012). 
We zoom in on the practices of  healthcare innovation professionals (hereafter 
professionals) to elucidate how they accomplish ambidexterity in a general 
hospital pursuing to create innovation. We examine healthcare innovation 
practices through an in-depth case study with the purpose of  understanding 
how professionals enact ambidexterity to accommodate and control 
innovation in this context. We identify ten healthcare innovation practices 
in three types. The findings are discussed in terms of  roles for managing 
innovation in healthcare settings. This discussion is followed by implications, 
limitations, boundary conditions and an outline of  future research avenues.
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3.2 THEORETICAL BACKGROUND
3.2.1 Ambidexterity in the Context of  Healthcare Organizations
Duncan (1976) introduced the term ‘ambidexterity’ to explain how 
organizations could adapt their structure “to accommodate conflicting 
alignments required for innovation and efficiency” (O’Reilly & Tushman, 
2013, p. 327). In line with the tension between (and concepts of) innovation 
and efficiency identified by Duncan (1976), March (1991) coined the terms 
‘exploration’ and ‘exploitation’, representing two organizational foci that 
compete for scarce resources. “Exploration includes things captured by 
terms such as search, variation, risk taking, experimentation, play, flexibility, 
discovery, innovation. Exploitation includes such things as refinement, 
choice, production, efficiency, selection, implementation, execution” (March, 
1991, p. 71). The organizational ability or competence to maintain both 
organizational foci in the same organization is referred to as ambidexterity, 
which has been demonstrated to improve overall organizational performance 
(Jansen, Simsek, & Cao, 2012; Junni, Sarala, Taras, & Tarba, 2013).
Prior research has distinguished several ways to deal with ambidexterity 
tensions in innovation (Andriopoulos & Lewis, 2009), and identified 
mechanisms to manage (Turner et al., 2013) and to achieve ambidexterity 
(O’Reilly & Tushman, 2013). Sequential ambidexterity (Duncan, 1976) reflects 
the phenomenon that organizations switch structures for exploration and 
exploitation over time to adapt to environmental changes or their strategies, 
which may work in rather stable, slowly moving environments (O’Reilly & 
Tushman, 2013). Simultaneous or structural ambidexterity describes the 
ability of  organizations to: “sense and seize new opportunities through 
simultaneous exploration and exploitation” (O’Reilly & Tushman, 2013, p. 
328) organized in structurally separate units and held together by a common 
strategic intent or set of  values (Tushman & O’Reilly, 1996). To our knowledge, 
these forms of  ambidexterity are not common in healthcare. Moreover, 
contextual ambidexterity emphasizes the role of  individuals rather than of  
units and their “behavioral capacity to simultaneously demonstrate alignment 
and adaptability across an entire business unit” (Gibson & Birkinshaw, 2004, 
p. 209). It is based on alignment and efficiency in day-to-day work, while also 
continuously adapting to environmental changes (Benner & Tushman, 2003; 
O’Reilly & Tushman, 2013), which is particularly important in a networked 
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environment such as healthcare (see Burgess et al. (2015)). Finally, network 
ambidexterity – creating ambidexterity on a dynamic network level – (Lin, 
Yang, & Demirkan, 2007; Simsek, Heavey, Veiga, & Souder, 2009) was 
introduced as a form of  knowledge mobilization in healthcare networks 
(D’Andreta & Scarbrough, 2016).
For healthcare organizations, accomplishing ambidexterity presents a 
particular challenge as they have traditionally employed strict management 
and financial control systems to optimize the use of  scarce resources and to 
minimize the risk of  errors while executing routinized and highly specialized 
production work (March, 1991; Schultz, Zippel-Schultz, & Salomo, 2012). 
Yet, healthcare organizations engage increasingly in innovation (Thune & 
Mina, 2016). We argue that physicians or care providers could become the 
locus of  innovation (Utterback & Abernathy, 1975) due to the immediacy 
of  their interaction with patients and the stickiness of  their highly 
specialized knowledge (Burgess et al., 2015; Von Hippel, 1994). Often, 
these professionals notice problems that need to be solved during their daily 
practice. These solutions might result in ideas for innovation. Physicians 
or care providers often collaborate with project or innovation managers to 
transform these ideas into implementable innovations. Such collaborations 
create multi-level interdependencies on intra- or interorganizational levels. 
These interdependencies complicate the process of  achieving and sustaining 
ambidexterity (Birkinshaw & Gupta, 2013; O’Reilly & Tushman, 2013; Turner 
et al., 2013). Still, achieving ambidexterity in healthcare organizations is crucial 
to mitigate and address the tensions between exploration and exploitation 
(Burgess et al., 2015).
Many approaches to and designs for ambidexterity have been studied, 
such as ‘mandated’ or ‘bottom-up’ approaches in alliances (Zimmermann et 
al., 2015). However, research on accomplishing ambidexterity in a healthcare 
context remains rare. Healthcare innovation often depends on intrinsically 
motivated physicians and nurses who initiate innovative ideas during their 
work. The locus of  innovation thus makes that the day-to-day activities 
of  actors play a prominent role. Innovations might develop bottom-up in 
this context and achieving ambidexterity seems an emergent rather than 
a mandated process. How professionals in a healthcare context achieve 
ambidexterity through a bottom-up approach and “actually manage the 
interfaces between exploration and exploitation” (O’Reilly & Tushman, 2013, 
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p. 332) on a day-to-day level needs to be explored to understand how they 
deal with the tension of  innovation and control.
A practice-based approach allows implicit day-to-day activities to be 
investigated: “When we enter […] a hospital it is increasingly difficult to think of  it 
as the outcome of  the application of  a detailed blueprint or plan, or a single system with 
definite boundaries” (Nicolini, 2012, p. 2). A ‘practice’ has been defined as “an 
organized constellation of  different people’s activities” (Schatzki, 2012, p. 
13) on a day-to-day level (Feldman & Worline, 2016). A practice approach 
allows researchers to “describe important features of  the world we inhabit as something 
that is routinely made and re-made in practice using tools, discourse and our bodies” 
(Nicolini, 2012, p. 2). Healthcare innovation is not necessarily routinized, 
but rather it is an unstructured and informal process (Salge & Vera, 2009; 
Thune & Mina, 2016). We decided to adopt a practice approach for studying 
this context, because professionals use socially shared practices and activities 
that are made and re-made, implying their dynamic character, in the case of  
organizing healthcare innovation. 
Using a practice approach is increasingly common in healthcare 
research, as illustrated by the work of  McColl-Kennedy, Cheung, and Ferrier 
(2015) and Gorli, Nicolini, and Scaratti (2015) and in innovation, as shown by 
the work of  Dougherty (1992) and (2004) for respectively product and service 
innovation. It is difficult to directly observe how innovation is managed and 
ambidexterity is accomplished in healthcare (Salge & Vera, 2009; Thune & 
Mina, 2016). A practice approach allows the use of  detailed units of  analysis 
and constitutes a unique way of  looking at social interactions, sayings and 
doings (Nicolini, 2009b, 2012). Therefore, we used a practice approach to 
investigate how professionals accomplish ambidexterity in a general hospital, 
while pursuing innovation.
3.3 METHODS AND RESEARCH DESIGN
Practice research is typically done through in-depth case studies (Feldman 
& Worline, 2016). This explains why we chose a similar design to answer 
our exploratory ‘how’ question (described as part of  our research aim) 
(Yin, 2014). Our units of  analysis are the healthcare innovation practices of  
professionals in a general hospital (Yin, 2014). We selected Rijnstate Hospital 
as our case organization, because it represents a common case (Yin, 2014). 
Rijnstate Hospital provided an opportunity to study the everyday situations 
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and complexity of  managing innovation in a general hospital. During the 
case study, we also observed actors’ search for balance between exploration 
and exploitation. In this hospital, innovation was developed bottom-up in an 
emergent fashion, which appears rather common in general hospitals. Besides, 
the organization of  innovation in this hospital appeared to be very informal 
and in need of  more structured coordination approaches (see Section 3.4.3.) 
to organize the innovation management process. In this case, we were able 
to zoom in on actors and how they actually manage the interfaces between 
exploration and exploitation (O’Reilly & Tushman, 2013). 
3.3.1 Description of  the Case Organization: Rijnstate Hospital
We investigated the tensions between exploration and exploitation at Rijnstate 
Hospital, a general hospital, which serves a catchment area of  approximately 
450.000 inhabitants with 4481 employees, 809 beds, 34.144 admissions per 
year and 30.319 outpatients (Rijnstate, 2018). Rijnstate Hospital is part of  a 
Dutch alliance of  top clinical hospitals characterized by innovation, quality 
of  care, research and education.
Influenced by ideas from new public management, Rijnstate Hospital 
was reorganized as a more explicitly functionally structured organization in 
2014. Organizational units were made responsible for their own results and thus 
required to develop control structures to address the increased accountability. 
Units existed in the areas of, for example, Commercial Affairs, Marketing 
and Communications, and Quality and Safety. A functional unit dedicated to 
Strategic Portfolio Management and Innovation was established with the aim 
of  better organizing and structuring innovation activities. Rijnstate’s multi-
annual mission statement, formulated by the board of  directors, focused on 
providing patients with top quality healthcare by focusing on innovation. The 
board of  directors placed high priority on stimulating collaboration between 
stakeholders inside and outside the hospital to increase access to expertise 
and improve service quality.
Figure 3.1 shows how innovation is managed in Rijnstate Hospital, and 
can be read as an organogram. At the time of  our study, the hospital had 
established the following procedures for managing innovation: the board of  
directors had formal decision-making authority on a strategic level. Several 
departments were involved in the organization of  innovation. We distinguish 
a management level and a project level. Whereas most departments within 
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the Strategic Portfolio Management and Innovation Unit at the management 
level were mainly focused on exploitation, the Research and Innovation 
department mainly focused on exploration. The management and project 
levels are connected through Innovation Seminars that created cross-
functional integration (see the results section for details).
At the management level, the Portfolio Manager of  the Strategic 
Portfolio Management and Innovation Unit was responsible for the 
innovation process and for organizing innovation activities within the 
hospital. An Investment Committee screened project proposals with a 
focus on innovative projects in the domains – or four portfolio themes – 
of  ‘information technology’ (IT), ‘medical equipment’, ‘clinical pharmacy’, 
and ‘real estate’ and determined appropriate budgets. A so-called Healthcare 
Innovation Office was responsible for implementing externally developed 
innovations. The Marketing and Communications Department scanned 
the environment for potentially interesting new products and processes 
that could be adjusted and implemented within Rijnstate Hospital. The 
IT Department and its Information Managers played an important role 
in e-health innovations. The Real Estate Department focused on creating 
patient-centered and sustainable hospital environments, and the Research and 
Innovation Department, employed a Research and Innovation Manager and 
a Junior Research and Innovation Manager, facilitated the innovation process 
by offering technical and project management support and providing external 
networking opportunities, for example, to obtain funding for innovation.
 
Figure 3.1. The structure of  managing innovation at Rijnstate Hospital.
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At the project level, several medical departments developed innovations 
at the shop floor. Figure 3.1 depicts those departments that participated in 
our study and developed innovative ideas in a bottom-up fashion. The list of  
departments is not exhaustive, but only includes those departments in our 
study. 
3.3.2 Data Collection
We combined interviews with observations and document analysis (Yin, 
2014) to identify healthcare innovation practices and to understand the 
relationships between them (Jarzabkowski, Lê, & Feldman, 2012; Zbaracki, 
1998). The use of  multiple sources of  evidence allows convergence and data 
triangulation, which help to increase internal validity (Yin, 2014).
We first analyzed, carefully read and coded, organizational documents, 
e.g., the hospital website, organizational charts, internal documents (like 
project plans (if  available) and meeting agendas) and information available on 
the intranet (mainly about innovation and projects). Over the course of  more 
than a year, the first author – with a background in business administration 
– visited the organization on one to two days per week and was allowed to 
move around freely. Sometimes the second and third author accompanied her 
for interviews and observations, such as attending Innovation Seminars, to 
better understand the case from multiple perspectives and better facilitate and 
support the data analysis. These seminars were a recently established initiative 
aiming to centralize the innovation dialogue within Rijnstate Hospital and 
integrate organizational departments and their innovation projects.
We attended 33 formal innovation-related meetings and observed 
informal interactions as non-participant observers. Documents used in the 
observed meetings, such as minutes and meeting documents, were gathered 
and analyzed. Extensive field notes, taken during the formal observations 
and checked and complemented afterwards to prevent data loss (Yin, 2014) 
were organized in an observation grid. In the case of  informal conversations, 
field memos in the form of  narratives were written (Yin, 2014). Observations 
lasted between 60 and 150 minutes, with an average duration of  approximately 
90 minutes.
We conducted 23 semi-structured interviews with respondents, e.g., 
physicians and managers at the innovation project and portfolio management 
levels; these lasted between 30 and 140 minutes, with an average duration 
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of  one hour (see Table 3.1). We transcribed the recorded interviews in their 
entirety using Dragon Naturally Speaking 12.0 and Microsoft Office Word.
Table 3.1. Data collected at Rijnstate Hospital.
Level of  analysis # 
Meetings
# 
Interviews
Types of  informants
(Healthcare innovation professionals)
Project 13 13 Project initiators (physicians):
Physician A (Internal medicine),
Physician B (Pediatrics),
Physician C (Clinical chemistry),
Physician D (Geriatrics),
Physician E (Pharmacy),
Physician F (Rheumatology),
Physician G (Clinical chemistry),
Physician H (Surgery),
Nurse (Internal medicine) 
Others:  
Coordinator Research (Medical Center)
Project Manager (IT),  
Care Manager, Manager IT
Marketing and 
Communication Unit
1 1 Marketing and Communications 
Manager
Healthcare 
Innovation Office
1 1 Manager Healthcare Innovation Office 
Research and 
Innovation 
Department
13 3 Research and Innovation Manager, 
Junior Research and Innovation Manager
Strategic Portfolio 
Management and 
Innovation Unit
5 3 Portfolio Manager
IT Department 0 2 Information Managers A and B
Total 33 23
Interview topics included the organization, its patients and stakeholders, 
coordinating and managing innovation (projects and portfolio), innovation 
projects (e.g., scope and content, coherence and interdependence) and service 
offerings. We applied the interview-to-the-double technique (Nicolini, 2009a) 
to explicate actors’ implicit healthcare innovation practices.
We selected relevant meetings and suitable interviewees with the help 
of  two experienced managers in the hospital. Our informants supported us 
in snowball sampling (Biernacki & Waldorf, 1981; Goodman, 1961; Noy, 
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2008) and selected suitable interviewees. Interviewees were considered 
suitable if  they could inform us about an innovation idea or project they were 
working on or had worked on or if  they could tell something about the way 
innovation was managed within Rijnstate Hospital. Sometimes, physicians 
also recommended as interviewees other physicians who were working on 
projects. Often, these references were related to the informal innovation 
network within Rijnstate Hospital. We followed these recommendations as 
part of  the snowball sampling approach. During the interviews, we asked 
to be allowed to attend meetings on managing innovation projects for non-
participative observation; all participants generously supported these requests.
During and after data collection, we presented our emerging findings 
at Rijnstate’s Innovation Seminars to discuss and interactively validate our 
work with respondents (Kvale, 1995). These presentations helped to align 
our results with the experiences of  participants and the broader Rijnstate 
Hospital audience involved in innovation, which helped to improve validity 
(Yin, 2014). Their reflections, questions and comments helped us further 
conceptualize how innovation was managed and ambidexterity was achieved 
in this context.
3.3.3 Data Analysis
We employed a two-step procedure of  ‘zooming in’ and ‘zooming out’ to 
analyze our data and look for practices, as suggested by Nicolini (2009b). 
In the first step, we identified examples of  objects or activities we observed 
during data collection. We inductively coded the data in MAXQDA based 
on the empirical examples found and on themes, such as type of  interaction, 
type of  coordination, and activities and actors involved (MAXQDA), and 
identified first and second order constructs (Gioia, Corley, & Hamilton, 
2012). Codes were iteratively improved and merged based on the authors’ 
discussions and literature checks (cf. McColl-Kennedy et al., 2015; Okhuysen 
& Bechky, 2009), and this helped to ensure the validity of  the findings (Denzin 
& Lincoln, 2011). In the second step, we took a more abstract view of  how 
healthcare innovation practices were embedded in the healthcare context.
3.3.4 Codebook 
Table 3.2 presents the codebook, including empirical examples and 
ten healthcare innovation practices, divided into three practice types, 
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 76
76
The role of  project and portfolio management practices in public service innovation
1st order constructs 
Healthcare innova-
tion practices 
Explanations of  1st order 
constructs
Empirical example(s)
Initiating and 
managing inno-
vation ideas and 
innovation projects 
bottom-up
Taking advantage of  the potential 
and enthusiasm of  physicians to 
work on innovations, exploring 
and collecting their ideas and 
managing project-related activities 
like meetings, minutes and input 
from participants. 
Ideas originate from workplace, physician 
as project manager and locus of  innova-
tion, such as Project Green. A pediatrician 
placed a coach for (obese) children and 
their family in their neighborhood to inte-
grate healthcare chains and improve collab-
oration.
Battling for finan-
cial resources for 
innovation
Strictly regulating and justifying 
the efficient and effective use of  
scarce financial (and human) capi-
tal within the hospital. Therefore, 
a need to externally search for, 
explore and bring in resources.
Physicians necessarily battled for scarce 
financial resources to further develop their 
innovative ideas but were often depending 
on their high intrinsic motivation.
Scanning the exter-
nal environment in 
networks
Participating in external networks 
to explore and collect ideas for 
(externally developed) innova-
tions.
External innovation enthusiasts met in for 
example the Scouting and Screening Team 
and Field lab pilots to identify innovative 
ideas and collaboration opportunities.
Linking people 
involved in inno-
vation
Connecting internal innovators 
with external opportunities and 
people through exploratory activi-
ty in innovation networks.
Internal and external innovation enthusiasts 
collaborated with a game incubator to de-
veloping an e-health app for project Green.
Focus on IT inter-
dependencies
Overseeing coherence and inter-
dependencies among (IT) innova-
tion projects through strategically 
aligning projects to create control.
Information Managers created an informa-
tion strategy and IT roadmap to structure 
IT-projects and make their coherence based 
on strategic interdependencies clear.
Prioritizing proj-
ects
Determining importance of  
(innovation) to make screening 
decisions for projects and control 
resource allocation.
Physicians complete project proposal forms 
that are screened by the Investment Com-
mittee in order to prioritize the innovation 
projects and increase transparency and 
control of  resource allocation processes.
Integrating exper-
tise (to develop 
innovations)
Collaborating within the hospital 
to cross-fertilize knowledge to 
explore and exploit it.
In the Innovation Seminars participants 
cross-fertilize innovation knowledge to 
centralize it and create connections among 
for example physicians and managers.
Integrating in-
novation-related 
information across 
departments (to 
support innova-
tion)
Supporting or facilitating develop-
ment of  new innovation projects 
by integrating several organiza-
tional parts, e.g., by helping with 
subsidies and expertise.
Department members from the Healthcare 
Innovation Office, Knowledge and Re-
search Department, Marketing and Com-
munication participate in the Innovation 
Seminars to integrate innovation-related 
information.
Integrating inno-
vation definitions 
(to conceptualize 
innovation)
Conceptualizing innovation 
through exploratory discussion 
and search for a common defini-
tion of  innovation in the hospital 
to increase exploitation innova-
tion.
Members of  the Innovation Seminars, the 
Portfolio Manager and Research and Inno-
vation Manager discuss innovation defini-
tions in the Innovation Seminars or ‘From 
Idea to Process meetings’ to improve their 
mutual innovation understanding.
Taking a service 
user 1 perspective
Involving service users, balancing 
their interests and thinking from 
the eyes of  the service user to 
explore, create and exploit inno-
vations with more value to service 
users.
Project members of  project Green orga-
nized a brainstorm meeting to develop an 
e-health app for children where two chil-
dren were present and thought along with 
the team to design the app. Also, a Client 
Council and the use of  personas helped 
Rijnstate Hospital to think from a service 
user perspective.
Table 3.2. Codebook.
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2nd order constructs 
Healthcare innova-
tion practice types
Explanations of  
2nd order con-
structs 
Link to literature
Intrapreneurial
The effort to 
support innova-
tion in an organ-
ic intrapreneurial 
way through 
search for ex-
ternal (resource) 
opportunities 
and the initiation 
of  ideas. For 
each innovation 
project, identi-
fied opportuni-
ties for external 
collaboration 
and provided 
support for 
internal actors.
Intrapreneurship is similar to corporate entrepre-
neurship 2 except that through intrapreneurship, 
new ventures are developed within an existing 
organization (Parker, 2011). It is characterized by 
the same spirit as entrepreneurship: “Intrapreneurs, 
like entrepreneurs, take new ideas and develop 
solid, functioning, and, it is hoped, profitable busi-
nesses” (Hisrich, 1990, p. 209). Intrapreneurship is 
considered to be a hybrid form of  entrepreneur-
ship, with lower risks and costs for the individual 
(Hisrich & Peters, 1989; Pinchot, 1985). 
 
This practice category is boundary-spanning, of-
ten “initially stimulated by the perception of  new 
information and idea flow from sources in the 
environment” (Brentani & Reid, 2012, p. 71). Ri-
jnstate’s organizational boundaries were bridged to 
connect with its environment, e.g., by participating 
in healthcare networks. 
Controlling
The holistic ef-
fort to structure 
and organize 
for innovation, 
based on portfo-
lio management 
employed to cre-
ate transparency 
and to control 
innovation.
Portfolio management is a complex decision-mak-
ing process aimed at the selection, deselection 
and prioritization of  projects and the allocation 
of  resources to the selected projects in a compa-
ny’s portfolio (Cooper, Edgett, & Kleinschmidt, 
1999; Kester, Griffin, Hultink, & Lauche, 2011). A 
portfolio is bundle of  interdependent innovation 
projects. Interdependencies exist as resource in-
terdependencies, related to time and budget, or as 
project outcome interdependencies, i.e., between 
the products or services provided.
Integrating
The effort 
to centralize 
and integrate 
scattered inno-
vation-related 
activities and 
resources in the 
hospital in In-
novation Semi-
nars that create 
cross-functional 
integration by 
connecting the 
actors involved 
in innovation 
across the hos-
pital.
Coordination integrated, or ‘glued’, these integrat-
ing practices together and has been defined as “the 
process of  managing interdependence and fitting 
together different activities” (Gkeredakis, 2014, 
p. 1473). The various interdependent integrating 
practices were (mainly) enacted during the Innova-
tion Seminars.
1  In this paper, we refer to service users. In all cases we refer to the end-user (e.g. the customer, 
patient, citizen, etc.) and not to the professional who uses the service.
2  Entrepreneurship has been understood as “the process of  creating something different with value 
by devoting the necessary time and effort, assuming the accompanying financial, psychic, and social 
risks, and receiving the resulting rewards of  monetary and personal satisfaction” (Hisrich & Peters, 
1989).
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‘intrapreneurial’, ‘controlling’ and ‘integrating’, including explanations. We 
iteratively developed the codebook based on the data. Table 3.2 includes links 
between practice types and the literature.
3.4 RESULTS
In this section, we analyze how each of  the observed healthcare innovation 
practices of  healthcare innovation professionals contributes to the 
achievement of  ambidexterity. We first introduce three different roles related 
to the three practice types. Then the practice types, belonging practices and 
observed needs for change are explained in detail. 
3.4.1 Caring for Innovation
At Rijnstate Hospital, professionals cared for innovation and wanted to find 
solutions for problems that they encountered during practice hours with 
many innovative ideas popping up bottom-up and in a rather uncontrollable 
way. This exploratory, intrapreneurial approach towards innovation was 
fostered and facilitated by the Research and Innovation Manager who would 
run around faster than light, always busy networking, talking to hospital in- 
and outsiders, drinking coffee, being everywhere except behind his desk. In 
this organization, he played the role of  ‘healthcare innovation intrapreneur’.
The Strategic Portfolio Management and Innovation Unit was set up to 
structure this ‘organic’ innovation processes in Rijnstate Hospital by means 
of  portfolio management. We call this exploitative structured approach 
towards innovation ‘controlling’. Particularly the Portfolio Manager played 
the role of  ‘healthcare innovation controller’. She approached innovation as 
a manageable process that needed to be integrated with existing portfolio 
processes. Being an organized person, keen on structure and figures, she 
wanted to translate this to how the innovation process could be managed.
These two approaches to innovation, intrapreneuring and controlling, 
created a tension between exploration and exploitation. This tension was 
negotiated by the members of  the Innovation Seminars through sharing 
their enthusiasm about innovation and getting to know each other better and 
meet new people (e.g., from outside the hospital). The ‘intrapreneurial’ and 
‘controlling’ roles converged in the Innovation Seminars. Within the seminars, 
‘integrating’ took place (via professionals’ ‘integrating practices’) by which 
we mean cross-functional integration between the management and project 
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levels (see Figure 3.1) to foster innovation. To facilitate this cross-functional
integration, the Research and Innovation Manager invited speakers and 
presenters for the Innovation Seminars and played the ‘healthcare innovation 
integrator’ role. The Portfolio Manager chaired the Innovation Seminars. 
Together with the seminars’ audience, these two professionals discussed 
innovation, shared expertise and boosted its life within Rijnstate Hospital.
3.4.2 Intrapreneurial Practices
3.4.2.1 Initiating and managing innovation ideas and projects bottom-up, the 
first intrapreneurial practice, involved physicians coming up with ideas for 
innovation as they stumbled across potential for improvement in their daily 
routines. Therefore, the locus of  innovation was often the healthcare process 
within Rijnstate Hospital.
“Eighty to ninety percent of  the research and innovation that takes place in the hospital 
grows bottom-up. Starting from the departments and individual specialists” (Physician A).
If  physicians came up with innovative ideas, the Research and Innovation 
Manager would explore the potential for them to further these ideas and 
would support their enthusiasm following the ‘let a thousand flowers bloom’ 
approach. He and his assistant tried to connect physicians and nurses, as 
the originators of  innovation. Innovative ideas were collected in a bottom-
up fashion – mainly through informal conversations – to explore how to 
support physicians in further developing their innovative ideas. The Research 
and Innovation Managers broadcast their role as the collectors of  innovative 
ideas via the intranet and the employee magazine. However, physicians were 
still generally confused about where they should ‘deposit’ their innovative 
ideas to ‘enter’ the innovation process.
The purpose of  this practice was the identification of  innovative ideas 
as early as possible to provide the needed support in the best possible way 
from an early stage on. However, connecting the medical side – physicians 
– and the managerial side – the Research and Innovation Department – in 
this hospital was challenging. The Research and Innovation Department was 
located at a rather separated wing at the backside of  the hospital, making 
the connection with the ‘hospital’ rather difficult and explaining why the 
Research and Innovation Manager frantically walked around.
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Ideas for innovation were managed in a bottom-up fashion at Rijnstate 
Hospital. Project Green was an example of  an innovation project developed 
bottom-up. The fundamental concept of  Project Green was conceived when 
a pediatrician observed children with severe diseases such as diabetes, heart 
problems and/or psychological problems due to obesity in her waiting room. 
She decided that it would be worthwhile to invest in prevention and placed 
a case manager at the center of  a somewhat disadvantaged neighborhood 
where children and their families were both coached by the case manager. 
The resulting project aimed at healthcare chain integration through intensive 
multi-disciplinary collaboration between medical parties such as the coach, 
general practitioners, dieticians, psychologists, and other social parties in the 
children’s environment, such as schools, churches and mosques. Moving from 
an idea to its implementation required change:
“We were going to start in a just small general practitioner’s practice with 50 patients, and 
we will see what will happen. Then it became clear that we would receive more money, and 
investors from the local government told us ‘guys, you do not have to hide, rather be brave 
and ask for more money’. That was the moment that I realized I could not do it on my 
own” (Physician B).
In sum, the Research and Innovation Managers used the practice 
‘Initiating and managing innovation ideas and projects bottom-up’ to pursue 
a bottom-up exploration process. The need to manage innovation projects 
emerged and grew bottom-up when innovation projects moved from the idea 
to the implementation, as implementation often resulted in a situation where 
physicians and the Research and Innovation Managers had little control over 
the processes.
3.4.2.2 Battling for financial resources for innovation was identified 
as a second intrapreneurial practice enacted at the project level. Innovation 
in Rijnstate Hospital was driven by the intrinsic motivation of  enthusiastic 
professionals, often physicians, who were willing to invest their own time to 
improve the quality of  care. They would work even longer hours, because 
otherwise innovation would potentially not happen:
“In all honesty, I dare say, my job is approximately 60 hours a week, my normal job as a 
physician. Well, in the starting phase [of  the project], several hours were added, and still. 
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Yes, you have to be motivated one way or another or be a bit crazy, or really enjoy it and get 
energy out of  it; that is what I get. However, you cannot expect this from every physician” 
(Physician B).
Physicians, as initiators of  innovation projects, battled for internal 
financial resources for innovation with the aim of  seizing some resources for 
further developing their ideas. This resulted increasing internal competition 
for rather limited resources. 
Physicians wrote project proposals for the Investment Committee 
hoping to obtain financial resources. Without an earmarked innovation 
budget chances to gain support were rather low. As an alternative – more 
successful – path to obtain small financial grants, physicians often wrote 
project proposals for the organization’s foundation ‘Friends of  Rijnstate 
Hospital’. This foundation would collect money for, e.g., patient activities, 
research and innovative ideas for improving patient care. Physicians were of  
course happy with each grant received, but the amounts of  money were not 
sufficient for a structural solution to work on innovation. This competition 
for scarce financial resources presented a challenge for the intrinsic motivation 
of  physicians. Although innovation was said to be of  strategic importance to 
Rijnstate Hospital, no earmarked innovation budgets existed, which made 
battling for financial resources for innovation necessary:
“Sometimes you have to get resources and you stand with your hands tied. We are not 
allowed to make profit as a hospital; that is a disadvantage. We have some slack, but too 
little” (Care Manager).
In sum, enthusiastic physicians were willing to invest a fair degree of  
their own free time and battled for the limited internal financial resources, 
which enabled exploration albeit in a manner that was difficult to control to 
avoid escalation. 
3.4.2.3 Scanning the external environment in networks was 
identified as a third intrapreneurial practice. This practice was strongly 
shaped by the Research and Innovation Manager’s attempts to compensate 
the lack of  internal innovation budget through exploring opportunities in 
the hospital’s external environment. He created connections and established 
collaborative partnerships with all potentially interesting external parties for 
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new innovation opportunities. For example, he participated in the Scouting 
and Screening Team of  a regional healthcare network. Team members met bi-
monthly to share healthcare innovation ideas with the network that were then 
assessed for their innovative and business potential. Projects were connected 
to business developers, financial resource providers such as local or regional 
governments, incubators, or general or academic hospitals (Observation 
Note, Scouting and Screening Team Meeting). As a regional initiative in 
conjunction with three regional hospitals, the regional university of  applied 
sciences and a technical university, field labs were conducted. The Research 
and Innovation Manager reflected in this initiative:
“You need and attitude of  ‘give and take’ to create better adoption inside the hospital for 
externally developed innovations” (Research and Innovation Manager, Observation Note, 
Innovation Seminars).
This attitude included the mutual understanding that if  one partner 
developed an innovation, the field lab partners would test this innovation in 
their organization. This practice brought external innovations to Rijnstate 
Hospital and Rijnstate’s innovations to others. However, physicians and 
nurses often hesitated to test and adopt external innovations. In such cases 
the Research and Innovation Manager dealt with these doubts by discussing 
with the involved people and overwhelming them with a load of  enthusiasm 
and bright focus on the possibilities while consciously paying less attention 
to the blocks on the road.
Scanning the environment also resulted in the identification of  relevant 
innovations or innovative ideas that were then introduced at Rijnstate Hospital. 
The Research and Innovation Manager, in particular, held the implicit 
role of  scanning the external environment. This implicit scanning process 
seemed to be opportunity driven. However, we observed a preference for 
technical innovation projects. This external boundary-spanning search for, 
and implicit scanning of, the environment sometimes appeared uncontrolled 
to the hospital. No specific screening criteria were present, uncertainty was 
high and success rates were difficult to estimate. Again, the ‘let a thousand 
flowers bloom’ strategy flourished. Consequently, innovation as a process 
was perceived as difficult to control.
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In sum, the practice of  ‘Scanning the external environment in networks’ 
served as an exploratory mechanism to identify, adopt and establish new ideas 
and collaborations for (the support of) innovation.
3.4.2.4 Linking people involved in innovation was identified as a 
fourth intrapreneurial activity practiced within the Research and Innovation 
Department. The internal innovation enthusiasts aimed to span Rijnstate’s 
boundaries and connect with external innovation enthusiasts. This practice 
originated from the ‘Scanning the external environment in networks’ practice 
as linking external contacts with internal innovators within the hospital. The 
Research and Innovation Manager, who busily ran around inside and outside 
the hospital, conducted the actual linking; thus, physical movement was a part 
of  this practice. This practice resulted in the exploration of  opportunities for 
innovation in collaboration with external parties.
A large network offers “many lines to the right stakeholders” (Junior Research 
and Innovation Manager). The internal and external networks created the 
potential to generate and explore new opportunities for innovation, because 
the Research and Innovation Manager connected internal innovation initiators 
– such as physicians – to external innovation enthusiasts with complementary 
expertise. Physicians explained that connections to this network were made 
as soon as people internally realized that an idea was related to innovation 
and that actually support for innovation was available. This practice included 
involving and motivating actors and managing diverse stakeholder interests 
to make sure that initiatives were being followed up. The Research and 
Innovation Manager constantly looked for opportunities as part of  this 
practice and saw for example possibilities to use gamification:
“At a certain moment, there was an opportunity to become a partner in a game development 
incubator. A step that seemed impossible to achieve was suddenly present. So we will now 
have an app in a few months” (Research and Innovation Manager).
In sum, ‘Linking people involved in innovation’ seemed to be an 
exploratory intrapreneurial practice. The Research and Innovation Manager 
linked physicians to collaboration opportunities in external networks. This 
intrapreneurial practice included generating knowledge about which expertise 
was located where, which improved explorative opportunities for linking.
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3.4.3 A Call for Control: The Need to Structure the Innovation 
Management Process
Innovation management was fragmented, and occurrences were scattered 
throughout Rijnstate Hospital, as it was managed and executed at several 
places simultaneously: “We, as employees, have no clue as to who is doing what” 
(Physician C). As a consequence, a need for structured coordination arose:
“Everyone is working on innovation separately, but there is no actual coordination of  an  
innovation project” (Information Manager A).
Acknowledging that the Research and Innovation Department strived 
for support of  these projects, the search for ways to structure the bottom-
up innovation management process reflects a call for more control. It points 
to attempts to (re)organize, clarify and formalize the innovation process 
based on top down project portfolio management ideas (mainly at the 
Strategic Portfolio Management and Innovation Unit level) to better exploit 
information and insights about innovation projects in the portfolio. 
3.4.4 Controlling Practices
Professionals’ attempts to control the innovation process are described in this 
next section. We identified two related controlling practices. Both practices 
showed a tendency towards exploitation – the optimization of  resource 
utilization – via project portfolio management: ‘focusing on IT project 
interdependencies’ and ‘prioritizing projects’. The first practice differs from 
the latter in that they occur in different parts of  the organization (the IT 
department versus the Investment Committee) and are thus practiced by 
different actors. 
3.4.4.1 Focusing on IT project interdependencies was identified 
as the first controlling practice. This practice describes how the Portfolio 
Manager aimed to control the strategic alignment of  projects in the portfolio. 
During the time of  our study, the Strategic Portfolio Management and 
Innovation Unit was recently established and the Portfolio Manager was 
thinking about the desired structure. In her search to identify the coherence 
among innovation projects, she came across the structured work of  the IT 
department. The IT-department functioned as an inspiring example because 
the Information Managers had a proper overview of  the IT-project portfolio. 
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We did not observe the actual translation of  this practice to the project 
portfolio on the level of  the Strategic Portfolio Management and Innovation 
Unit but illustrate the actions of  the Information Managers. Information 
Managers executed control by strategically aligning and overseeing the 
interdependencies among innovation projects (particularly IT projects) and 
through translate their insights to the Strategic Portfolio Management and 
Innovation Unit level. This practice resulted in a complete overview of  IT 
projects and their coherence based on their interdependencies. This overview 
allowed the Information Managers to exert control, because this practice 
helped them to become aware of  all relevant IT projects in the portfolio with 
in-depth knowledge about these projects and a clear overview of  how the 
projects in the portfolio as a whole were strategically connected. 
The Information Managers translated Rijnstate’s strategy into IT-
innovation activities – projects – that were submitted to the Investment 
Committee:
“We looked at the Rijnstate Hospital strategy and asked ourselves, ‘Where do we want to 
be in three years’ time? Which projects do we need to execute to get there?’” (Information  
Manager B).
Unfortunately, the strategy was relatively vaguely expressed and lacked 
specific objectives, which caused difficulties in steering and controlling the 
innovation process within the IT Department and within Rijnstate Hospital 
as a whole. Therefore, Information Managers structured the IT projects in 
the portfolio by making the interdependencies among projects explicit. They 
completed this process by viewing strategic IT projects bottom-up and top 
down, talking to involved people, and visualizing interdependence among 
projects by means of  a roadmap:
“We actually make a map for each [strategic] theme and ask: ‘What is the interdependence 
[between projects]? How are they related? What kind of  infrastructure would fit, in this 
case?’” (Information Manager A).
The roadmap tool is an example of  exercising control. It aims to 
provide a structured way of  mapping, surveying and linking IT projects 
based on their interdependencies on one page. Information Managers from 
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the IT Department used this roadmap. On the roadmap, five innovation 
project types figured on a diagonal axis pointing towards the upper right of  
the figure. Time was represented on the horizontal axis and included three 
years and ‘later’ as time categories. The innovation project types were patient 
communication (e.g., using e-health solutions), data exchange (safe transfer of  
medical information between internal and external care providers), process 
control and justification (e.g., transparency of  data and its meaning), smart 
allocation of  resources (e.g., people, resources and work-saving technologies), 
and regular (e.g., optimization of  information provision for professionals). 
The roadmap tool and focus on interdependencies did not receive much 
attention from the medical side of  the hospital: 
“Interviewer: You just said that you are working on several projects, do you see any 
coherence?  Nurse: No, I do not consciously look at this or compare them” (Nurse).
Non-IT projects, which are also part of  the portfolio but not (yet) 
mapped, were viewed as an opportunity for increasing control.
In sum, ‘Focusing on IT project interdependencies’ shows how the IT 
Department exerted control by creating awareness for strategic connections 
among projects. This (IT Department) practice aims at a more efficient use 
of  resources through an IT roadmap that creates an overview of  projects.
3.4.4.2 Prioritizing projects was identified as the second controlling 
practice. This practice reflects how the Investment Committee aimed to 
prioritize (innovation) IT projects, medical equipment projects, clinical 
projects and real estate projects to determine budgets. The result of  this 
practice is a ranking of  projects in the portfolio to optimally exploit resources.
Project prioritization took place to enable go/no-go decisions with 
respect to innovation projects in the portfolio. We observed no specific 
prioritization category for innovation projects in general. Innovation was 
considered by the Portfolio Manager to be more of  an overarching portfolio 
goal to connect the four projects types for prioritization.
Regular practice was that project initiators (such as physicians) 
completed project proposal forms to allow the Investment Committee to 
start the prioritization procedure. The committee prioritized projects based 
on control criteria, such as quality (e.g., contribution to the hospital’s strategy, 
internal and/or external regulations, patient safety, risks (if  the project was 
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not executed), audience size (number of  healthcare providers and/or patient 
population) and financial benchmarks (e.g., return on investment time and 
amount of  investment). After prioritization, the Investment Committee 
wrote investment proposals for official approval by the hospital’s board of  
directors. If  the project was approved, the project initiator, or innovator, may 
start the project and write an action plan and a detailed project plan.
In sum, the Investment Committee ‘Prioritized projects’ and exemplifies 
control by using explicit prioritization criteria to make emerging resource 
allocation processes transparent and efficient.
3.4.5 The Need to Bring Exploration and Exploitation Together
The external search for resources that extended beyond the organizational 
boundaries of  Rijnstate Hospital created the opportunity and the need to 
change internal processes. This need for adaptivity implied a need to balance 
and integrate demands from the external and internal environment of  
Rijnstate Hospital. Adaptability acts as a balancing act between exploration 
and exploitation to enact ambidexterity, and it is realized through integrating 
practices.
3.4.6 Integrating Practices
We identified four integrating practices through which professionals created 
room for ambidexterity in the hospital. As explained in Section 3.4.1., by 
‘integrating’ we mean the cross-functional integration between management 
and project levels to foster innovation. These practices focused on integrating 
innovation-related activities and existing resources in the innovation seminars 
with the aim to stimulate exploitation and exploration simultaneously. 
‘Integrating practices’ bring together exploration and exploitation through 
cross-fertilization, and the exchange of  expertise, information, innovation 
definitions or conceptualizations, and a service user perspective. 
We first explain the context of  the Innovation Seminars in which 
these practices were embedded. The Research and Innovation Department 
organized these seminars approximately every three to four months at 5:00 
PM, thereby signaling that innovation ‘occurred’ outside regular hours. This 
Department invited a varied audience to the seminars from the Healthcare 
Innovation Office, the Marketing and Communications Unit, the Research 
and Innovation Department, the IT Department, physicians, the university 
524154-L-bw-Ambtman
Processed on: 19-9-2018 PDF page: 88
88
The role of  project and portfolio management practices in public service innovation
of  applied sciences, universities, healthcare networks, and other regional 
hospitals. This varied audience was brought together to create social 
interactions. Professionals in the audience of  the Innovation Seminars had 
diverse backgrounds and each their own experience with exploration or 
exploitation. Bringing these professionals together created cross-fertilization.
3.4.6.1 Integrating expertise (to develop innovations) was identified 
as the first integrating practice. Centralization of  innovation expertise was 
needed in this large hospital:
“It is a large organization, so we have a poor overview of  the initiatives present. We try to 
improve this with the Innovation Seminars, so we are really creating an overview of  which 
parts of  the organization are working on [innovation] so we can find each other faster” 
(Healthcare Innovation Office Manager).
This poor overview of  available innovation expertise was a reason 
for the Research and Innovation Department to bring innovation expertise 
together and start the Innovation Seminars. This practice describes how 
all attendees of  these seminars (as introduced in the previous paragraph) 
collaborated and integrated when they came together during the seminars. 
With this practice the attendees aimed for cross-fertilization of  expertise 
between each other within the seminars through exploring existing and 
new knowledge and subsequently exploiting it. The result of  this practice 
is the exploration and exploitation of  accessible expertise through cross-
fertilization and integration.
The seminars generated enthusiasm, involvement, social interaction 
and support for innovation among the participants through presentations 
and discussions, which supported exploitation by connecting existing internal 
or external expertise. The seminars focused on exploration by triggering 
enthusiasm among participants to generate new opportunities and/or ideas 
for innovation.
In parallel, the Central Research Committee organized Innovation 
and Research Seminars (with a less clear focus on innovation) to connect 
physicians:
“‘Well, we have a research idea, please think along! Who wants to participate? Can we 
make some linkages?’ Yes, after that time, ‘Hey, we need to talk, maybe we can do this and 
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that, we are also working on that’: that is more about sharing” (Coordinator Research, 
Medical Center).
Another initiative to achieve the integration of  different sources of  
expertise were ‘From Idea to Process’ meetings organized by the Portfolio 
Manager. These meetings aimed at connecting and integrating separate 
processes (related to the four portfolio themes) into one innovation process. 
During these meetings, the Portfolio Manager and representatives of  the 
portfolio themes sat together and attempted to discuss and highlight similarities 
and differences in current processes to create a coherent innovation process. 
During the time of  the study, we observed the first attempts towards the 
creation of  a common innovation process.
In summary, the practice of  ‘integrating expertise (to develop 
innovations)’ helped to accomplish ambidexterity by combining the 
exploration of  new innovation opportunities (e.g., creating enthusiasm for 
new ideas and opportunities through cross-fertilization) and exploitation 
through the optimization of  resource utilization (e.g., making use of  existing 
internal and new external sources of  expertise).
3.4.6.2 Integrating innovation-related information across 
departments (to support innovation) was identified as a second integrating 
practice. This practice was informally executed by physicians and formally 
by the participants of  the Innovation Seminars, which also included some 
physicians. This practice reflects how physicians and the audience of  the 
Innovation Seminars informally and formally integrated innovation-related 
information in, among other venues, the Innovation Seminars to facilitate 
the development and growth of  (new) innovation projects. With this 
practice they aimed for the integration of  innovation-related information 
across departments. Searching for information in informal networks and 
the exploitation of  that information during the formal Innovation Seminars 
helped identify where support for innovation is needed.
Several respondents explained that they had initiated contact with other 
colleagues across Rijnstate Hospital, for example,
“I just search for patients or colleagues I know to be flexible and creative at this kind of  
thing, which increases the success rate. That is the network you build! That network is 
across the whole hospital, but this is not something that is part of  the structure of  the 
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hospital, not yet. I hope it will come… You look for like-minded spirits! In the sense of, 
‘how do we initiate this?’” (Physician A).
These informal networks across colleagues, as described in the quote 
above, created social interaction and supported the generation and integration 
of  innovation-related information across the hospital. However, physicians 
must innovate, which was new to them, as illustrated by this ‘scream’ for 
support for innovation:
“I am medical specialist. I have some ideas about how to innovate, that you have to take 
somesteps, support, that is something you know, but really, how do I write a proper plan? 
Or the right subsidy proposal? Or how can I obtain funding for this kind of  thing? I have 
no clue about this” (Physician D).
The distribution of  information required control, as innovation-
related information was not always easily accessible and clear to physicians. 
The Research and Innovation Department coached people and helped them 
to find external support to  develop their ideas. However, physicians first 
had to be aware that this support was available, making the integration of  
innovation-related knowledge across departments even more crucial.
Physicians had their own ideas about integrating innovation-related 
information. For example, they thought it was important to explore possibilities 
using storytelling. Some physicians asked for space for exploration: the ‘free’ 
support of  innovation without bureaucracy. Others thought that innovation 
deserved attention, but not if  it implied gaining more control over the 
innovation process (exploitation). Still, procedures for assigning time for 
innovation were needed:
“At all collaborating departments, you see a big barrier when they need to do something. 
When they are associated with the project, it is all very fancy and pretty, but when someone 
needs to do something, you hear: ‘No, I cannot, unless there is an incentive’. Innovation is 
really impeded in this way; it is made difficult” (Physician E).
In sum, physicians ‘integrated innovation-related information across 
departments (to support innovation)’ in informal networks across the hospital 
and aimed for exploration. At the same time, exploitation occurred during the 
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Innovation Seminars. Several interviewees explained that exploratory support 
of  innovation was helpful, but that exploitative support was needed in terms 
of  procedures to address the time assigned to innovation projects.
3.4.6.3 Integrating innovation definitions (to conceptualize 
innovation) was identified as the third integrating practice. Innovation 
remains an equivocal concept and is interpreted and explored in many 
different ways within Rijnstate Hospital. Managers struggled with the concept 
of  innovation and wanted to improve alignment in the organization. The 
exploitation of  innovation results was difficult because physicians did not 
always realize they were innovators or working on innovations:
“Interviewer: Do you feel like an innovator?
Physician: No… No… No… Not in the sense of… No, I am trying to find a solution to 
a problem, but innovating… I think that if  the app [under development] succeeds, it would 
be an innovation, from my point of  view” (Physician B).
This practice reflects how innovation in healthcare was conceptualized 
through discussion – for example, in the Innovation Seminars and ‘From Idea 
to Process’ meetings – and driven by the need for a common understanding 
across functions (as in occupations). We observed that this activity was 
specifically practiced at the managerial level and less by the physicians. The 
aim of  this practice is to create a common understanding of  the meaning 
of  the concept ‘innovation’ to better make use of  it and raise awareness. As 
innovation was a strategic priority of  Rijnstate Hospital and other top clinical 
hospitals, a common understanding of  innovation was important to be able 
to identify innovation and to make this strategic aim explicit at different 
organizational levels and not only at the strategic level so that the possibilities 
could be explored and exploited.
On the one hand, the actual results of  this practice were attempts to 
converge towards a common conceptualization. On the other hand, people 
were anxious to strictly define the concept for fear of  restricting innovation 
and the creativity of  physicians as originators of  innovation. Some physicians 
and managers perceived research and innovation as two similar phenomena. 
They explained that improving patient care often included research – such 
as identifying different drug doses – and that improvements – to patients’ 
treatments, for example – equalled innovation. Others distinguished research 
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and innovation as two separate phenomena with different objectives. 
For research, the objective was seen as turning out publications, while for 
innovation, the objective was seen as societal and economic impact through 
knowledge.
In sum, diverging interpretations of  professionals led to confusion 
between functions using different definitions. Without labeling innovation 
projects as such, the exploitation of  innovation results remained difficult 
because it remained largely invisible.
3.4.6.4 Taking a service user perspective was identified as the fourth 
integrating practice. This practice aimed to understand and describe how 
service users were involved in the innovation process, how their interests 
were promoted and how thinking from the perspective of  the service user, 
such as a patient, could provide valuable ideas for innovation. Physicians (on 
a project level) could be part of  this practice, as well as patients, the Research 
and Innovation Department and the audience of  the Innovation Seminars. 
The results of  this practice were exploratory and exploitative initiatives to 
consider the importance of  innovation from a service user perspective.
The clearest example of  ‘Taking a service user perspective’ occurred in 
the development of  an e-health application for the children of  Project Green 
(as introduced before), where two children were involved in a brainstorm 
session:
“A small girl entered the room, together with her father. She took a place at the table and  
listened carefully to the information presented. Then, the brainstorm about the app started 
at each table. She was asked what kind of  animal or person could be her buddy. She told 
us that she had always wanted a dog. She explained that it would be nice to feed and walk 
the dog and praise it when it did a good job. In case she would be awake for a long time, 
the dog could remind her to go to sleep, so that they could sleep together” (Observation note, 
Kick-off  meeting app, Project Green).
During this session, the girl was involved in idea generation and 
explained her desires for the app. Involvement of  the service user led to 
a new way of  exploring ideas for innovation. Looking through the eyes of  
the service user helped to identify new solutions to problems by taking a 
different perspective, as the team members of  Project Green did by inviting 
children to the brainstorm session.
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Another example was the Patients Council, consisting of  Rijnstate 
Hospital patients who shared their service user experiences during the 
Innovation Seminars or for innovation projects upon Rijnstate’s request. The 
Marketing Department also used personas to distinguish different patient 
groups with different information needs regarding e-health (Observation 
note, Innovation Seminar).
The integration of  a service user perspective seemed rather natural for 
healthcare professionals working in the hospital:
“The hospital as a whole has, of  course, one common customer. Everything we invest, it is 
all about one customer, and that is that [the patient]! We forget that. We are talking about 
internal customers, but that is who we are working for: that [the patient] is our only source 
of  revenue!” (Nurse).
A patient focus was continuously present in the conversations we 
observed. However, there were more service users of  the services than just 
the patient; for example, in one of  the e-health projects:
“We are constantly talking about patients, but we should not forget that they represent 
only part of  the equation. The other half  consists of  the care providers. Thus, general 
practitioners, pharmacies, regional laboratories, vaccination policlinics, and so on. Physical 
therapists et cetera” (Manager IT).
 
In sum, ‘taking a service user perspective’ was an established practice 
of  professionals in this hospital. Exploitative examples such as the presence 
of  the Patients Council and more exploratory initiatives such as involving 
patients in the brainstorming session for a new app existed. Service users 
were considered relevant stakeholders at Rijnstate Hospital, signaling a broad 
enactment of  this practice.
3.5 DISCUSSION
We explored and analyzed how healthcare innovation practices were related 
to the challenge of  enabling ambidexterity, as visualized in Figure 3.2. In 
the following sections, we discuss the interrelated practices in relation to the 
literature and the research aim and conclude with implications, limitations, 
boundary conditions and suggestions for future research.
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Legend: Arrows with dotted line: the need to bring exploration and exploitation together 
to enact and enable ambidexterity.
Figure 3.2. The interplay of  practices enabling ambidexterity in a general hospital.
3.5.1 Discussion of  Healthcare Innovation Practices
Figure 3.2 visualizes the three types of  healthcare innovation practices through 
which professionals accomplished ambidexterity. Through intrapreneuring, 
controlling, and integrating practices, professionals were able to stimulate 
and accommodate innovation in the highly structured and controlled 
environments of  their hospital environment.
The situation of  the hospital can been see as one characterized by 
resource scarcity (Cunha, Oliveira, Rosado, & Habib, 2014), which means 
that innovation-focused hospitals need to cooperate in networks (cf. Witell, 
Gebauer, Jaakkola, Hammedi, Patricio, & Perks, 2017). The external search 
for resources created opportunities and brought resources into the hospital, 
but the hospital also provided opportunities and expertise to the external 
network. Some actors in the hospital saw the need to structure and control 
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these innovation-related processes, yet our findings show exercising too 
much control could stifle creativity and exploration of  physicians and care 
providers. In order to achieve ambidexterity, the hospital needed to exercise 
both exploration and exploitation. We identified controlling practices aimed 
at monitoring and controlling innovation-related processes, and integrating 
practices create cross-functional integration. Taken together, controlling and 
integrating practices enabled some oversight over the boundary-spanning 
intrapreneurial practices. The Innovation Seminars were an important vehicle 
for these integrating practices.
The integrating practices, in particular, were fundamental to understand 
how healthcare innovation professionals accomplished ambidexterity. They 
explicitly describe how professionals negotiated and managed the interfaces 
between exploration and exploitation together, addressing the gap of  
O’Reilly and Tushman (2013). The intrapreneurial practices and controlling 
practices were organized in separate organizational units, which led us to 
the conclusion that they represent an example of  simultaneous or structural 
ambidexterity (O’Reilly & Tushman, 2013; Tushman & O’Reilly, 1996). The 
Innovation Seminars provided a stage for cross-functional integration of  
innovation (such as expertise and information) while increasingly considering 
the external environment (Gibson & Birkinshaw, 2004) through inviting 
external partners to present their innovation stories. 
3.5.1.1 Healthcare Innovation Roles
In line with prior findings, we found that the innovation process in the 
investigated hospital was unstructured and informal (Salge & Vera, 2009; 
Thune & Mina, 2016), as ideas were initiated bottom-up (Zimmermann et 
al., 2015). Innovation in healthcare is often initiated by highly skilled medical 
professionals (Fitzgerald, Ferlie, Wood, & Hawkins, 2002). We identified 
three roles in this process: ‘intrapreneur’, ‘controller’ and ‘integrator’. Roles 
are defined as bundles of  tasks and norms or expected behaviors related to 
a position (Bechky, 2006; Biddle & Thomas, 1966; Hughes, 1958; Linton, 
1936). The healthcare innovation roles are identified based on the three 
practice types. 
The intrapreneurial practices point at the boundary-spanning role 
(Brentani & Reid, 2012) of  a ‘healthcare innovation intrapreneur’. This 
role includes scanning the environment and the organization to collect 
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and introduce new ideas for innovation from the internal organization or 
external healthcare environment, identifying collaboration opportunities and 
bundling forces and resources for further developing and realizing (own) 
ideas within the hospital. Out-of-the-box thinking, noncompliance and the 
ability to challenge existing routines or procedures characterize the ‘healthcare 
innovation intrapreneur’. The Research and Innovation Department 
Manager mainly enacted this role. This role was continuously evolving, and 
actors needed to continuously enact it in all their actions, not just at certain 
moments in time. The aim of  this role is to support exploration through the 
search for external (resource) opportunities and the initiation of  ideas within 
and external to the hospital to continue healthcare innovation.
The controlling practices underline the relevance of  a ‘healthcare 
innovation controller’ who structures and organizes the healthcare innovation 
process, for example, by means of  portfolio management. The ‘healthcare 
innovation controller’ oversees several interdependent innovation projects 
and knows all of  their ins and outs. This role was more or less enacted 
by the Portfolio Manager as head of  the Strategic Portfolio Management 
and Innovation Unit. This role describes the aim to continuously focus 
on holistically structuring and organizing innovation to exert control or to 
exploit.
The integrating practices underline the relevance of  a ‘healthcare 
innovation integrator’ who coordinates the integration of  innovation-
related expertise, information, and definitions and integrates a service user 
perspective. The ‘healthcare innovation integrator’ plays an ambidextrous 
role that considers the relevance of  both exploitation and exploration 
to accommodating innovation in the hospital. This role was more or less 
enacted by the Research and Innovation Department, as originator and 
organizer of  the Innovation Seminars. Still, a continuous organization-wide 
enactment of  this role might enable structural cross-functional integration 
of  innovation, in for example the Innovation Seminars. This role aims to 
centralize and integrate scattered innovation-related activities and resources 
(e.g., innovation-related expertise and information) within a hospital.
3.5.2 Theoretical Implications
In the present study, we make two theoretical contributions based on our 
analysis of  how ambidexterity is accomplished in a general hospital pursuing 
innovation.
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Our first contribution is to the ambidexterity literature. Our analysis 
of  healthcare innovation practices shows that it is the interplay of  an array 
of  different practices enacted on different organizational levels that together 
enables actors to accomplish ambidexterity. This emergent process began 
with internal idea generation on the shop floor (Zimmermann et al., 2015) 
and developed towards ‘integrating’ practices with other actors outside the 
organization, which are an illustrative example of  merging exploration and 
exploitation across organizational functions. These integrating practices 
thus explain how to converge exploration and exploitation or control and 
innovation (March, 1991) in healthcare.
Our second contribution is to the healthcare management literature. 
Innovation-focused healthcare organizations face a balancing act. On the 
one hand, they need to control processes, focus on efficiency and minimize 
risks. On the other hand, they need to emphasize the broadening of  new 
possibilities and innovate to meet quality improvement standards. This study 
explained how ambidexterity can be enacted in a general hospital pursuing to 
create innovation through various healthcare innovation practices. We opened 
the black box of  innovation activities – here understood as practices – at the 
hospital level, as suggested by Thune and Mina (2016), and even went beyond 
by considering activities in networks (as introduced in the intrapreneurial 
practices).
Moreover, we identified three healthcare innovation roles – 
‘intrapreneur’, ‘controller’ and ‘integrator’. We pinpointed the organizational 
aspects of  healthcare innovation, in particular, of  how healthcare innovation 
professionals accommodate, organize and structure healthcare innovation, 
deal with the interplay of  exploration and exploitation and look for cross-
functional integration between the medical and management sides of  a 
hospital (Djellal & Gallouj, 2007). We explicated and clarified the practices 
and roles of  those healthcare innovation professionals involved in the process 
to clarify this sometimes unstructured and informal process (Salge & Vera, 
2009; Thune & Mina, 2016).
3.5.3 Practical Implications
Our findings also have practical implications for innovation professionals 
in healthcare by making implicit healthcare innovation practices explicit and 
by showing how innovation professionals address the seemingly conflicting 
objectives of  exploitation and exploration within day-to-day actions and 
activities.
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The results suggest that innovation professionals in healthcare should 
particularly focus on integrating practices that support ambidexterity in 
a hospital, next to more straightforward controlling and intrapreneurial 
practices. We examined the organization of  the Innovation Seminars and 
similar meetings, where dialogues occur between several actors involved 
in innovation, such as physicians, managers, knowledge institutions 
and innovation networks. Our analysis of  these seminars and meetings 
demonstrated the relevance of  continuously considering both control 
(exploitation) and innovation (exploration) to enable professionals to manage 
healthcare innovation while also allowing for the informal and unstructured 
nature of  innovation in healthcare (Salge & Vera, 2009; Thune & Mina, 
2016). The organization of  such seminars should not be a goal in itself  and 
the post-seminar follow-up may be even more important to continue the 
cross-fertilization of  knowledge and building a dense and enduring network 
of  innovation enthusiasts.
Understanding how ambidexterity is accomplished in a general hospital 
that pursues innovation demonstrates how various healthcare innovation 
roles can help to create clarity in terms of  responsibilities, division of  tasks 
and reporting relations. In particular, the intrapreneurial role is difficult to 
structure and organize, and its performance is hard to measure, yet it is 
needed to initiate healthcare innovations.
3.5.4 Limitations, Boundary conditions and Future Research
The present study comes with certain boundary conditions related to its 
design. We chose to gather data from a single general hospital, thereby opting 
for depth rather than breadth, which does not enable us to compare our 
findings to structurally similar situations in other (types of) hospitals and could 
therefore be considered a limitation (cf. Hillebrand, Kok, & Biemans, 2001). In 
our analysis of  healthcare innovation practices we did not distinguish between 
types of  innovation (e.g., service, process, technological, and business model 
innovation (Herzlinger, 2006)). Further research could zoom in on different 
types of  healthcare innovation and compare practices across different types of  
innovation. Another avenue for future research could be comparing practices 
across hospital types, such as academic, specialized or private hospitals, which 
might exhibit different ways of  organizing due to different organizational 
structures and availability of  innovation budgets. In this study, we mainly 
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focused on healthcare innovation from an intraorganizational perspective and 
did not emphasize the activities that happened as part of  the collaboration in 
networks. Future research could take a more interorganizational perspective 
on healthcare innovation practices, because healthcare networks are of  
increasing importance for the creation of  well-being of  patients (Black & 
Gallan, 2015; D’Andreta & Scarbrough, 2016; Patru, 2017). A stakeholder 
perspective might also be interesting to study because in healthcare, the 
alignment of  stakeholders with diverging interests and the development 
of  agreement between them is thought to be of  importance to making the 
proper arrangements for collaboration (Hillebrand, Driessen, & Koll, 2015).
Further research in other healthcare settings, such as care for the elderly 
or for disabled people, could increase the theoretical generalizability of  our 
results, as different healthcare innovation practices could be revealed. Further 
research might also focus on situations in which enacting ambidexterity in 
hospitals is challenging because ‘unsuccessful’ cases can contain very rich 
learning material (cf. Eberhart, Eesley, & Eisenhardt, 2017).
From a methodological perspective, future research could also attempt 
to test causal relationships in a quantitative design between healthcare 
innovation variables such as internal and external collaboration, formal and 
informal communication, patient-centered focus and innovation performance, 
hospital innovativeness (Salge & Vera, 2009; Schultz et al., 2012) and patient 
satisfaction. Creating a better understanding of  the practices through which 
ambidexterity is enacted is essential for improving innovation performance 
and ensuring that innovations are aligned with the needs of  patients or other 
service users of  services. Future research could focus on the role of  project 
portfolio management in hospitals to better understand how innovation could 
be managed in healthcare. An application of  this business approach would be 
helpful to better understand how the controlling practices can be related to 
the three general project portfolio management objectives: maximizing value, 
balancing risk and ensuring strategic fit (Cooper et al., 1999; Cooper, Edgett, 
& Kleinschmidt, 2001).
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In the public sector, the development of  interdependent and complex (new) service1 
offerings is increasingly managed in service innovation portfolios. Fragmentation 
of  the resulting service offering is often caused by too strong a focus on managing 
(new) service development ((N)SD) projects individually. As a consequence, many 
public organizations do not provide a coherent service offering to their end-users2. 
A portfolio mind-set at the organizational level has been shown to contribute to 
a better integration of  the portfolio. Using value constellation theory, this article 
investigates the role of  a portfolio mind-set at the project level, i.e., the awareness 
of  project managers of  outcome interdependencies between projects executed as part 
of  a portfolio, and their ability to oversee the portfolio. With an online survey, 
data were collected from 103 (N)SD project managers in the public sector. Partial 
Least Squares-Structural Equation Modelling (PLS-SEM) software was used 
to analyze the data. A portfolio mind-set at the project level leads to higher value-
in-use. Reflexivity (evaluation), formal communication, collaboration, and market 
immersion were identified as antecedents of  a portfolio mind-set at the project level.
Key words: (New) service development, public service, service user perspective, 
project management; portfolio mind-set, value-in-use, survey, PLS-SEM
4.1 INTRODUCTION
Organizations in the public sector increasingly use project portfolio management 
techniques to organize interdependent (new) service development (hereafter 
(N)SD) projects in a project portfolio. This practice allows them to evaluate 
projects in terms of  their relative performance, risk profiles, and strategic 
relevance, and manage them accordingly (Cooper, Edgett, & Kleinschmidt, 
1999; Kester, Griffin, Hultink, & Lauche, 2011) to efficiently allocate scarce 
public resources and to wield control. Although delivering high quality service to 
end-users is the aim of  most service providers in the public sector (Hodgkinson, 
Hannibal, Keating, Chester Buxton, & Bateman, 2017; Van der Waldt, 2011), in 
practice they often fail to deliver the expected quality (Van de Walle, 2016; Van 
Riel, Calabretta, Driessen, Hillebrand, Humphreys, Krafft et al., 2013).
1  ‘New’ was placed between brackets, because service innovation in this paper might 
include improvement of  existing services called service improvement or service 
development, next to new service development. 
2  In this paper, we refer interchangeably to end-users and service users. In all cases we 
refer to the end-user (e.g. the customer, patient, citizen, etc.) and not to the professional 
who uses the service.
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Service offers in the public sector are frequently complex, and citizens 
often derive value-in-use by combining or integrating the outcomes of  
several (N)SD projects. Value-in-use is defined as “the extent to which a 
[service user]3 feels better off  (positive value) or worse off  (negative value) 
through experiences somehow related to consumption” (Grönroos & Voima, 
2013, p. 136). Citizens are thought to derive higher levels of  value-in-use 
(Ballantine & Varey, 2006; Helkkula, Kelleher, & Pihlström, 2012) when the 
service offer forms an integral and coherent offering, wherein the different 
service elements complement, facilitate or support one another (Normann & 
Ramirez, 1993; Patrício, Fisk, Falcão e Cunha, & Constantine, 2011; Van Riel 
et al., 2013).
In the present study, it is investigated how and to which degree project 
managers’ portfolio mind-set (Kester et al., 2011; Kester, Hultink, & Griffin, 
2014) generates value-in-use for end-users through a more coherent service 
offering (McGrath, Keil, & Tukiainen, 2006). Portfolio mind-set at the project 
level is defined as the extent to which project managers have a complete 
overview of  all relevant projects in the portfolio that are connected to their 
own project in terms of  outcomes, as well as in-depth knowledge of  their 
own and of  all other relevant projects.
Value constellation theory (Normann & Ramirez, 1993; Patrício et 
al., 2011; Van Riel et al., 2013) stresses that in the case of  complex service 
offers, multiple service elements together satisfy a need. Service elements are 
generally developed in portfolios of  service innovation projects. To acquire 
an overview of  how these projects are interrelated, in-depth knowledge 
about each of  the projects in the portfolio and their outcomes is needed. The 
concept of  a ‘portfolio mind-set’ originates from the portfolio management 
literature (Kester et al., 2011; Kester et al., 2014). In the present study it 
is contended that it is highly relevant to have a portfolio mind-set at the 
project level. Service organizations need to realize a coherent and integrated 
service offering for service users, i.e., prevent the complex service offering 
from becoming fragmented. In this article, the following question is therefore 
addressed: What is the role of  a portfolio mind-set at the project level, in 
generating value-in-use for end-users of  complex services in the public 
sector?
3  The word ‘consumer’ was replaced by the word ‘service user’ for consistency reasons.
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By empirically investigating the role of  a portfolio mind-set at the 
project level in (N)SD projects in the public sector, the article develops a 
better understanding of  how higher levels of  value-in-use for end-users can 
be achieved.
The article is structured as follows. First, the state of  the art literature 
is presented and next the conceptual model. Then, potential antecedents of  
portfolio mind-set at the project, inter-project and organizational levels are 
identified. Hypotheses are developed regarding the effects of  these antecedents 
and integrated in a conceptual model. Next, the model is empirically validated 
in a field study, using a survey to collect data from project managers of  public 
service development projects. Then the data are analyzed, results presented, 
and implications, limitations and future research opportunities are discussed.
4.2 THEORETICAL BACKGROUND
In this section, potential antecedents of  a portfolio mind-set are identified 
and linked to theory. The constructs and their relationships are represented 
in a conceptual model.
4.2.1 State of  the Art
Organizations must deal with the challenging task of  dividing work into 
manageable chunks such as projects – to exploit specialization, increase 
control and efficiency - and re-integrate these chunks to achieve coordination 
and alignment of  tasks, actors and activities (Galbraith, 1974; Gkeredakis, 
2014; Heath & Staudenmayer, 2000; Okhuysen & Bechky, 2009; Thompson, 
1967). In service organizations in the public sector, project portfolio 
management (hereafter portfolio management) is increasingly used as means 
to primarily achieve control, and secondly to realize integration among 
interdependent projects. Portfolio management is “a dynamic decision 
process whereby a business’ list of  active projects is constantly updated and 
revised. In this process, new projects are evaluated, selected and prioritized; 
existing projects may be accelerated, killed or deprioritized; and resources 
are allocated and reallocated to active projects” (Cooper et al., 1999, p. 335). 
However, it remains challenging for organizations to go beyond managing 
projects individually and really integrate their management into the portfolio.
Particularly in the public sector, offering integrated and coherent 
service is important. Due to the lack of  alternatives, resource-scarcity for 
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innovation in public service (Witell, Gebauer, Jaakkola, Hammedi, Patricio, & 
Perks, 2017) and the fact that service in the public sector often fails (Van de 
Walle, 2016), a focus on the value service creates for service users, or value-
in-use, is important.
An important outcome for service providers in the public sector is 
value-in-use, created by offering a range of  interdependent services, or service 
elements, which facilitate, support and complement each other. Together, and 
in varying combinations, these outcome-interdependent services and service 
elements, or value constellations (Patrício et al., 2011; Van Riel et al., 2013) 
are intended to solve often complex problems for service users. A value 
constellation has been understood as a combination of  multiple outcome-
interdependent services that together provide resources to be integrated 
by service users (Jüttner & Wehrli, 1994; Normann & Ramirez, 1993). A 
value constellation perspective implies that outcome-interdependent (N)SD 
projects must be coordinated with a focus on the value-in-use they create 
together for service users (Van Riel et al., 2013). 
4.2.2 Hypothesis Development
Figure 4.1 presents the conceptual model. We consider portfolio mind-set 
as an antecedent of  value-in-use. Reflexivity, inter-project communication, 
inter-project collaboration, innovative climate and market immersion are 
hypothesized as antecedents of  a portfolio mind-set. We consider portfolio 
mind-set as a mediator of  the relationships between the antecedents and 
value-in-use. 
4.2.2.1 Portfolio Mind-Set
Project managers must make trade-offs between project scope, quality, time 
and cost within each individual project (PMI, 2013). As a result of  the strong 
internal focus in individual projects, there is a risk that project managers 
may take interdependencies among interrelated projects and effects on their 
outcomes insufficiently into account, while making these decisions (Chao 
& Kavadias, 2008; Killen & Kjaer, 2012). Often, service users combine 
outcomes of  multiple (N)SD projects when making use of  a complex public 
service offering. For example, people who lose their job are coached, share 
information and complete forms on a digital platform. In this case, service 
users face the “the need to use the end result of  another project” (Killen & 
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Kjaer, 2012, p. 556). Such outcome interdependencies refer to how an 
outcome from one service development project complements other project 
outcomes, and thus contributes to the user perceived value of  the full offering. 
The concept of  a ‘portfolio mind-set’ appears useful for investigating this 
phenomenon at the project level, and although it has been shown to be 
relevant for portfolio managers (Kester et al., 2011; Kester et al., 2014), it has 
not been studied at the project management level. 
Value constellation theory discusses how the combination of  multiple 
service elements creates value-in-use (Jüttner & Wehrli, 1994; Normann & 
Ramirez, 1993; Van Riel et al., 2013). A portfolio mind-set can thus help 
project managers oversee the entire set of  related projects, and detect and 
anticipate interdependencies and coherence between project outcomes and 
potential synergies among them. Overview and awareness of  these synergies 
and coherence among the end products of  different projects, or project 
outcomes, may increase the value-in-use for end-users of  complex service 
offerings. Therefore:
Hypothesis 1: The degree to which a portfolio mind-set is present at the project 
management level is directly and positively associated with value-in-use (ceteris paribus 
(c.p.)).
4.2.2.2 Reflexivity
Reflexivity refers to having a continuous “stop-and-think-attitude” and 
behavior (Hammedi, Van Riel, & Sasovova, 2011, p. 662). Through reflexivity, 
in-depth knowledge about a project can be gained within a project team while 
awareness of  the contribution of  the project outcome to service users can 
be increased. Reflexivity is defined as: “the extent to which group members 
overtly reflect upon, and communicate about the group’s objectives, strategies 
(e.g., decision-making) and processes (e.g., communication) and adapt them 
to current or anticipated circumstances” (West, Garod, & Carletta, 1997, p. 
296).
Reflexivity has been shown to be relevant in project management, and 
project managers can influence and change the extent to which it is practiced. 
It is shown to positively influence team decision-making performance, in 
terms of  efficiency and effectiveness (Carter & West, 1998; Hammedi et al., 
2011; Widmer, Schippers, & West, 2009). Therefore, it is hypothesized that 
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project team reflexivity facilitates the development of  a portfolio mind-set, 
because the team is aware of, openly reflects upon and discusses their own 
project, its outcome and its potential relevance to other projects. Hence:
Hypothesis 2: Reflexivity at the intra-project level is directly and positively associated 
with portfolio mind-set (c.p.).
4.2.2.3 Inter-Project Communication
Efficient and effective communication helps diffuse information throughout 
the organization (Van Riel, Lemmink, & Ouwersloot, 2004). Inter-project 
communication is defined as: exchanging information about projects and 
their interdependent outcomes between project team members from different 
projects. Communication between project teams is crucial for identifying, 
understanding, and sharing the linkages and outcome interdependencies 
among projects. 
When project teams communicate more frequently, this supports the 
development of  a portfolio mind-set, because knowledge and information 
about projects and their outcomes is shared. Inter-project communication 
helps project teams to properly understand and generate an overview 
of  relevant related projects. In line with past research about individual 
innovation projects (Van Riel et al., 2004), a positive effect of  inter-project 
communication is expected:
Hypothesis 3: Inter-project communication is directly and positively associated with 
portfolio mind-set (c.p.).
4.2.2.4 Inter-Project Collaboration
Cross-functional collaboration was identified as an antecedent of  portfolio 
mind-set (Kester et al., 2011). We define collaboration between projects 
as the extent to which team members of  different projects work together, 
communicate about the projects, and share project information and project 
expertise. 
Inter-project collaboration helps combine and integrate project 
information and experience from various projects, which helps create 
– awareness of  – a coherent overview of  the projects and their outcome 
interdependencies. The more project teams – formally and informally – 
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collaborate, the higher the chance that such an overview is created, shared 
and integrated in an early stage of  project development. Consistent with this 
rationale:
Hypothesis 4: Inter-project collaboration is directly and positively associated with 
portfolio mind-set (c.p.).
4.2.2.5 Innovative Climate
An innovative climate has been defined as: “a climate that is tolerant of  failure 
and within which information freely flows” (Bock, Zmud, Kim, & Lee, 2005, 
p. 91). Innovativeness at the organizational level is relevant, because of  the 
focus on (N)SD projects that are embedded within an organization’s project 
portfolio.
An innovative climate creates a risk-tolerant culture where open 
communication is crucial (Griffin & Hauser, 1996). Open exchange of  
information is beneficial to innovation-related communication (Jaworski & 
Kohli, 1993) and sharing of  knowledge (Burns & Stalker, 2001) and positively 
influences innovation success (Van Riel et al., 2004). An innovative climate 
appears beneficial for increasing a portfolio mind-set, because project teams 
may be able to learn and dare to take a different perspective. Therefore:
Hypothesis 5: The degree to which an innovative climate is present at the  organizational 
level is directly and positively associated with having a portfolio mind-set (c.p.).
4.2.2.6 Market Immersion
The concept of  market immersion is related to customer orientation 
(Calantone, Garcia, & Dröge, 2003) and market orientation (Jaworski & Kohli, 
1993; Kohli & Jaworski, 1990). It helps to understand service users’ needs 
and identify opportunities for service improvement (Kester et al., 2011). We 
define market immersion at the organizational level as the extent to which the 
entire group of  project teams in an organization embraces market research 
activities to fully understand service users’ needs and identify opportunities 
for the creation of  value-in-use (cf. Kester et al., 2011).
A proper understanding of  end-users’ needs is helpful in identifying 
and overseeing other relevant projects that address similar or related needs. 
The higher the degree of  market immersion, the more project teams are 
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aware of  and able to understand service end-users’ needs. This knowledge 
helps project managers to understand how projects and their outcomes are 
interdependent from an end-users’ point of  view.
Hypothesis 6: Market immersion at the organizational level is directly and positively 
associated with a portfolio mind-set (c.p.).
4.2.2.7 Mediating Role of Portfolio Mind-Set
Besides the direct effects of  antecedents at the project, inter-project and 
organizational level on the realizing a portfolio mind-set, a mediating role 
of  portfolio mind-set is proposed. A portfolio mind-set at the project level 
functions as a cognitive facilitator. 
Project team reflexivity is hypothesized to facilitate the development 
of  a portfolio mind-set. Through this effect, the effect of  portfolio mind-
set on value-in-use is strengthened, because more adequate and detailed 
knowledge about a specific project and its outcome will become present 
through discussion and evaluation. This awareness helps identify linkages and 
synergies with other projects and to create a better overview of  the portfolio.
Frequent inter-project communication is expected to help project 
teams to share information about projects and their outcomes and diffuse 
it through the organization. Sharing of  information helps to understand 
potential synergies between project outcomes and to overview the coherence 
of  projects in the portfolio. The better the understanding of  projects and 
their interdependencies at the project management level, the higher the value-
in-use is expected to be that is generated by the combination of  the outcomes 
of  these projects by service users.
Collaboration between project teams is also expected to strengthen 
the portfolio mind-set. This strengthens the effect of  portfolio mind-set on 
value-in-use, because an overview of  projects and their outcomes enables 
project teams to identify potential synergies of  project outcomes and steer 
towards integration among them. Therefore, a portfolio mind-set strengthens 
the focus on what is required to achieve value-in-use.
The more an innovative climate stimulates innovativeness and tolerates 
risks and failures, the more project teams may be able to learn and dare to 
take a different perspective. Therefore, it is expected that in such a climate a 
strong portfolio mind-set can be more easily developed, which strengthens 
the relationship between innovative climate and value-in-use.
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The higher the degree of  market immersion, the more project teams 
are aware of  and the better they are able to understand service users’ needs. 
The better the overview of  projects and their outcomes based on service 
users’ needs, the higher the value-in-use. A portfolio mind-set is thought to 
be crucial for project managers to get an overview of  other relevant projects 
in relation to their own projects and their outcomes. A portfolio mind-set is 
expected to help project managers understand how interdependent service or 
service elements support and complement each other, to increase value-in-
use. Based upon the above, a (partially) mediating role of  portfolio mind-set 
is hypothesized:
Hypothesis 7: Portfolio mind-set (partially) mediates (c.p.) the relationship between 
the antecedents (A. reflexivity; B. inter-project communication; C. inter-project 
collaboration; D. innovative climate; E. market immersion) and value-in-use.
4.3 METHODS, RESEARCH DESIGN AND ANALYTIC 
RESULTS
This section discusses sampling strategy, data collection, survey design, 
measures, and analytic results.
4.3.1 Sampling and Data Collection
To test the hypothesized effects of  various project-level variables on value-in-
use, an online survey was used to collect information about service innovation 
projects in the Dutch public sector. A purposive snowball sampling strategy 
was used to invite approximately 1000 project managers to participate in the 
study. An acceptable sample size was obtained with extensive support from 
two people in the field, and through Linked-in discussion groups, such as 
the Dutch chapter of  the Project Management Institute (PMI). Moreover, 
respondents were recruited in collaboration with the Dutch department of  
the International Project Management Association (IPMA) and the Project 
Management Association of  Dutch Municipalities. Purpose and relevance of  
the study were explained in the invitation. Project managers were asked to 
spread the invitation to colleagues and in their personal network.
Approximately two weeks after sending the invitation, the two 
practitioners and the first author sent reminders. Respondents were offered 
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an executive summary of  the results. Ultimately, a total of  108 responses was 
received, resulting in a response rate of  approximately 10.8%. Other online-
based studies have reported comparable response rates (e.g., Hammedi et 
al., 2011; Lawson, Petersen, Cousins, & Handfield, 2009). A total of  103 
surveys was usable for analysis. Five surveys with more than ten percent 
missing values were deleted. Table 4.1 outlines the sample characteristics. The 
following section includes more information about the included projects and 
the criteria used to include them in this study. 
4.3.2 Survey Design
The potential for common method variance (CMV) or common source 
bias (Meier & O’Toole, 2012)4 was limited by following several procedures 
proposed by Podsakoff, MacKenzie, Lee, and Podsakoff  (2003). First, where 
possible previously validated scales were used and adapted to the purpose 
of  this study. A pre-test was conducted with 25 project managers to identify 
lacks of  clarity, inconsistencies and complexity of  the survey items. Based 
upon respondents’ feedback, wordings and instructions were adapted in some 
instances. Before, during and after the pre-test we extensively discussed the 
survey in all its facets with a dedicated project manager in the public service 
field. Thus the chance of  CMV produced by item characteristics (Spector, 
1994) was further reduced.
Second, to prevent social desirability bias (Podsakoff  et al., 2003) the 
invitation letter and introduction to the survey instructed respondents to 
respond in a way that best described their experience. It was stated that no 
right or wrong answers existed. Project managers were asked to select a project 
based on the following criteria: a (recently) finished project, which linked 
to other relevant projects within the organization as part of  a portfolio or 
program. (N)SD projects addressing the same category of  service users were 
included. Respondents were primed by asking them to describe the  project in a 
general way. Table 4.1 includes more information about the projects included. 
Third, the online survey was designed in such a way that it was 
impossible for respondents to retrieve answers to previous questions, making 
it difficult for respondents to identify patterns in the questions and providing 
4  In contrast to general management literature, ‘common method variance’ is referred to 
as ‘common source bias’ in public management literature (Meier & O’Toole, 2012).
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consistent and socially desirable answers. This approach helps to limit 
consistency motif  and social desirability biases (Podsakoff  et al., 2003).
Harman’s one-factor approach was used to assess whether common 
method bias was a problem (Podsakoff  et al., 2003; Podsakoff  & Organ, 
1986). The principal components analysis of  all independent and dependent 
variables showed twelve factors with Eigenvalues above 1.0. The first factor 
accounted for 25.36% of  the total variance, indicating the absence of  one 
major factor (Podsakoff  et al., 2003; Podsakoff  & Organ, 1986). Therefore, 
common method bias seemed not to present a major problem in the dataset.
4.3.3 Measures
Where possible, existing and validated scales from the portfolio management, 
innovation and service literature were used. All items were measured on 
seven-point Likert scales from “strongly disagree” (1) to “strongly agree” 
(7). Existing scales were adapted to the project management level (except 
for market immersion and innovative climate that were measured at the 
organizational level), in accordance with the objective of  this study. The items 
were bi-directionally translated and presented to the respondents in Dutch. 
All constructs were reflectively measured, except for the dependent variable 
‘value-in-use’, which was formatively measured.
Value-in-use5 was operationalized based on research about ‘convenience 
value’ (Anderson & Srinivasan, 2003; Mathwick, Malhotra, & Rigdon, 2001; 
Pura, 2005). A service user perspective was captured in this operationalization 
through focusing on project managers’ perceptions of  convenience value for 
service users, e.g., the ability of  a user to complete a task in an effective and 
efficient way by using the service (Pura, 2005). Value constellation theory 
(Normann & Ramirez, 1993; Patrício et al., 2011; Van Riel et al., 2013) stresses 
a focus on the combination of  services, because in the case of  complex 
service offers service users often combine multiple service elements together 
to satisfy a need. 
Portfolio mind-set was operationalized with five items, as tested and 
developed by Kester et al. (2014). Items were adapted to the project level of  
analysis.
Reflexivity was operationalized in three dimensions: evaluation (three 
items) and discussion of  processes (three items) (Schippers, Den Hartog, 
5  We actually measure perceived ‘value-in-use’ as that what the respondent – a project 
manager – perceives, because we did not have access to the end-users of  the services.
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& Koopman, 2007) and adaptation (two items) (Hammedi et al., 2011). The 
wording was adapted to reflect a project team focus.
Inter-project communication was measured with four self-developed items 
inspired by Van Riel et al. (2004), including two items for informal and two 
for formal communication.
Inter-project collaboration was measured with four self-developed items, 
inspired by Kester et al. (2011), De Luca and Atuahene-Gima (2007) and 
Van Riel et al. (2004). We adapted the scales to reflect inter-project level, by 
including a focus on different ‘project teams’ instead of  ‘different departments’ 
including two items for informal and two for formal collaboration.
Innovative climate was measured with three items of  innovativeness from 
the operationalization by Bock et al. (2005), as adapted by Hammedi, Van 
Riel, and Sasovova (2013).
Market immersion was operationalized with six items based on Kester et 
al. (2011) and a scale from Li and Calantone (1998).
4.3.4 Analytic approach
To assess the measurement scales’ psychometric properties and to test 
the relationships put forward in the conceptual model, PLS-SEM is used 
as method of  analysis. The choice for PLS-SEM is consistent with the 
exploratory nature of  the study, its ability to incorporate formative constructs, 
and the relatively small sample size. Due to the low number of  observations 
mediation tests were not executed.
To assess the statistical significance of  all model parameters percentile 
bootstrap confidence intervals based on 10.000 bootstrap runs are employed 
(Streukens & Leroi-Werelds, 2016).
4.3.5 Exploration of  the data and descriptive statistics
The first step of  the analysis involves exploring the data for possible 
multivariate outliers based on Mahalanobis’ D. Applying a conservative cut-
off  value of  α = 0.001 (cf. Hair, Black, Babin, & Anderson, 2014) no outliers 
were detected. Descriptive statistics (i.e., means and standard deviation) 
are provided in Table 4.2. In addition, Table 4.2 contains all inter-construct 
correlations in the lower triangle.
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4.3.6 Psychometric properties
All scales in the study, with exception of  the scale used to measure value-
in-use, are reflective in nature. For these reflective scales the scales’ uni-
dimensionality, internal consistency reliability, item validity, within-method 
convergent validity, and discriminant validity were assessed. The accompanying 
numbers are summarized in Table 4.3.
Table 4.3. Psychometric properties of  the measurement instrument.
Item Reflexivity-evaluation Loading Sig.
 (λ1 = 2.105; λ2 = 0.550; IC = 0.795; AVE = 0.574)   
 As a project team …   
1 …  we regularly tested different ways in which we could reach our project objectives. 0.721 **
2 … we discussed what we could learn from the past. 0.945 **
3 … we regularly checked whether our activities produced the expected results. 0.557 **
 Reflexivity-discussion Loading Sig.
 (λ1 = 2.404; λ2 = 0.431; IC = 0.880; AVE = 0.711)   
1 ... we regularly discussed the methods we used. 0.847 **
2 ... we regularly discussed whether the team was working effectively. 0.745 **
3 ... we regularly discussed the used methods. 0.929 **
 Reflexivity-adaptation Loading Sig.
 (λ1 = 1.660; λ2 = 0.340; IC = 0.827; AVE = 0.713)   
1 ... we regularly adapted existing procedures. 0.666 **
2 ... we regularly implemented new procedures. 0.991 **
 Communication-Formal Loading Sig.
 (λ1 = 1.742; λ2 = 0.276; IC = 0.842; AVE = 0.727)   
 During this project …   
1
... members of  our project team and members of  other project teams talked to 
each other regularly during formal encounters. For example, at plenary project team 
meetings.
0.890 **
2 ... members of  our project team and members of  other project teams communicated regularly about the project during formal encounters. 0.814 **
 Communication-Informal Loading Sig.
 (λ1 = 1.800; λ2 = 0.200; IC = 0.993; AVE = 0.987)   
1
... members of  our project team and members of  other project teams talked to each 
other regularly during informal encounters. For example, at the coffee machine, the 
water cooler or the printer.
0.639 **
2 ... members of  our project team and members of  other project teams communicated regularly about the project during informal encounters. 1.251 **
 Collaboration Loading Sig.
 (λ1 = 2.800; λ2 = 0.962; IC = 0.858; AVE = 0.605)   
 During this project there was …   
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1 ... informal cooperation between members of  our project team and members of  other project teams on a regular basis. 0.649 **
2 ... much informal cooperation between members of  our project team and members of  other project teams. 0.736 **
3 ... formal cooperation between members of  our project team and members of  other project teams on a regular basis. 0.834 **
4 ... much formal cooperation between members of  our project team and members of  other project teams. 0.872 **
 Innovative Climate Loading Sig.
 (λ1 = 1.833; λ2 = 0.742; IC = 0.675; AVE = 0.413)   
1 I encouraged project team members to suggest ideas for new possibilities. 0.753 **
2 I put much value on project team members that took risks even if  this led to failure. 0.585 **
3 I encouraged project team members to find new methods by which to perform a task. 0.573 **
 Market Immersion Loading Sig.
 (λ1 = 3.169; λ2 = 0.818; IC = 0.812; AVE = 0.434)   
 In this project …   
1 ... we regularly met end-users to learn their current and potential needs. 0.871 **
2 ... we had thorough knowledge of  needs of  end-users. 0.756 **
3 (recoded) ... we rarely used personal interviews and focus groups with end-users. 0.721 **
4 ... we analyzed information about end-users systematically. 0.420 **
5 (recoded) ... we integrated few information about the needs of  end-users. 0.442 **
6 ... project results have been evaluated regularly by end-users. 0.619 **
 Portfolio Mind-set Loading Sig.
 (λ1 = 3.837; λ2 = 0.485; IC = 0.924; AVE = 0.708)   
 During this project ...   
1 ... our project team was aware of  all other relevant projects. 0.853 **
2 ... our project team had in-depth knowledge about each other relevant project. 0.739 **
3 ... our project team understood how our project was related to other relevant projects. 0.868 **
4 ... our project team knew at all times how many other relevant projects were in which stage. 0.887 **
5 ... our project team anticipated potential bottlenecks between our project and other relevant projects that could occur. 0.853 **
 Value-in-use Weights Sig.
 End-users generate substantial more … by combining end products of  different projects.   
1 ... ease of  use … 0.308 **
2 … gaining time … 0.239 **
3 ... effectiveness … 0.268 **
4 … efficiency … 0.329 **
** Loadings or weights are significant at the 0.05 significance level. 
IC = Inter-item correlation.
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Uni-dimensionality is evidenced as all first Eigenvalues of  the 
accompanying inter-item correlation matrices exceed the cut-off  value 
suggested by Karlis, Saporta, and Spinakis (2003) and all second Eigenvalues 
are smaller than one. Internal consistency (reliability) is supported as all 
values exceed the minimum level of  0.70 (Nunnally & Bernstein, 1994). 
Proof  for item validity comes from the fact that all loadings exceed 0.50 
(and the majority even exceeding 0.70) while all are statistically significant. 
Within-method convergent validity is confirmed as all average variance 
extracted values exceed 0.50. The statistics in support of  the abovementioned 
psychometric properties are listed in Table 4.2. Finally, discriminant validity 
is evidenced as all latent variable correlations are smaller than the relevant 
squared average variance extracted values as well as the magnitude of  the 
HTMT values (Henseler, Hubona, & Ray, 2016). The relevant numbers 
regarding discriminant validity can be found in Table 4.2.
For the formative construct under study (i.e., value-in-use), content 
validity is warranted by capturing the multifaceted nature of  the construct in 
the different items (cf. Leroi-Werelds, Streukens, Brady, & Swinnen, 2014). 
Regarding item validity, the value-in-use scale is characterized by items that 
have significant weights. Discriminant validity is established by constructing 
95% confidence intervals for all latent variable correlations. None of  these 
confidence intervals included an absolute value of  1 (see also Table 4.2).
4.4 RESULTS
In this section, the hypotheses are tested and results are reported.
4.4.1 Hypothesis testing
Table 4.4 contains all relevant information regarding the assessment of  the 
structural model and the hypothesis testing procedure outlined in detail below. 
Both endogenous constructs in our model are characterized by 
a coefficient of  determination that is significant at the 5% level = 0.48; . 
Starting at the right-hand side of  the conceptual model, the result shows that 
‘portfolio mind-set’ has a positive and significant impact on ‘value-in-use’ at 
the 5% level. In terms of  antecedents of  the ‘portfolio mind-set’ construct, 
it is evidenced that ‘formal communication’ and ‘market immersion’ act as 
significant predictors of  ‘portfolio mind-set’ at the 5% level. In addition, 
at the 10% significance level, the constructs ‘collaboration’ and ‘reflexivity-
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evaluation’ also exert a positive impact on ‘portfolio mind-set’. The data 
fail to provide support for a significant impact of  respectively ‘reflexivity-
discussion’, ‘reflexivity-adaptation’, ‘informal communication’ and ‘climate’ 
on ‘portfolio mind-set’.
Table 4.4. Results hypothesis testing.
Direct effects Indirect effects
Outcome Antecedent Coeff. Sig. Conclusion Coeff. Sig.
Portfolio 
mind-set
Reflexivity-
evaluation 0.2 *
H2 supported at the 
10% level 0.063 *
Reflexivity-
discussion 0.003 ns H2 not supported 
Reflexivity-
adaptation -0.062 ns H2 not supported 
Communication-
formal 0.232 **
H3 supported at the 
5% level 0.07308 **
Communication-
informal 0.106 ns H3 not supported 
Collaboration 0.175 * H4 supported at the 10% level 0.055125 *
Climate 0.062 ns H5 not supported
Immersion 0.239 ** H6 supported at the 5% level 0.075285 **
Value-in-use Portfolio mind-set 0.315 **
H1 supported at the 
5% level na
Coeff. = coefficient
Sig. = significance
** significant at the 0.05 significance level
*   significant at the 0.10 significance level
ns = not significant 
na = not applicable
The indirect effect was only tested if  the direct effect was significant.
For the antecedents that exert a significant effect on ‘portfolio mind-
set’, the significance of  their indirect effects on ‘value-in-use’ is calculated 
following the procedure suggested by Nitzl, Roldan, and Cepeda (2016). 
The results of  these analyses, which are also reported in Table 4.4, provide 
preliminary evidence for the notion that ‘portfolio mind-set’ mediates the 
impact of  the antecedents on value-in-use. Given the sample size and the 
complexity of  the model, direct effects of  the antecedents on ‘value-in-use’ 
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Intra­project level
Inter­project level
Organizational level Inter­project level
Value­in­use 
(R2 = 0.14)
Inter­project level
Antecedents Mediator Outcome
Market immersion 
Innovative climate
Inter­project
collaboration
Inter­project
communication (formal)
Reflexivity (evaluation)
Portfolio mind­set 
(R2 = 0.48) 
 H2 (+) 0.20 *
[0.063 *]
H6 (+) 0.239 **  
[0.075285 **] 
H4 (+) 0.175 *  
[0.055125 *] 
H3 (+) 0.232 **  
[0.07308 **] H1 (+) 
.315 **  
[na]  
 
H5 (+) n.s.
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were not included, as the accompanying parameter estimates are likely to be 
biased (see also Rucker, Preacher, Tormala, & Petty, 2011). 
 Figure 4.2 presents the estimated model with beta coefficients, 
significance levels and R2 for both the direct and indirect effects models.
 
** significant at the 0.05 significance level 
*   significant at the 0.10 significance level
ns = not significant  
Values between […]  represent the beta coefficients and significance levels for the indirect 
effects.
Figure 4.2. Estimated conceptual model with direct and indirect effects (beta 
coefficients, significance levels and R2).
4.5 DISCUSSION AND CONCLUSION
The findings of  this study, based on observations from 103 project managers 
in the public service sector, provide strong support for the idea that portfolio 
mind-set plays a supporting role at the project level in generating value-in-use. 
We identified reflexivity (evaluation), formal inter-project communication, 
inter-project collaboration, and market immersion as antecedents of  a 
portfolio mind-set at the project level.
Portfolio mind-set at the project management level positively influences 
value-in-use. Project teams that oversee the entire set of  related projects are 
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able to raise awareness for synergies and coherence among the outcomes of  
different projects that service users combine. A portfolio mind-set results in a 
situation where service users generate substantially more ease of  use, gaining 
time, effectiveness and efficiency in combining the end products of  different 
projects.
The ‘evaluation’ dimension of  reflexivity positively influences the 
development of  a portfolio mind-set. A reflexive project team regularly 
stops and thinks about their project and its outcomes. Evaluation occurs 
by evaluating different ways of  how project objectives can be achieved, 
discussing what can be learned from the past and checking whether activities 
produced the expected results. This reflexive attitude and/or behavior results 
in detailed in-depth knowledge about the own project, which is needed for 
creating a portfolio mind-set (see portfolio mind-set definition of  Kester et 
al., 2011). The potential relevance to other projects can become clear through 
an evaluation of  the project, its objectives and outcomes. Reflexivity has been 
shown to positively influence decision-making effectiveness and efficiency 
(Hammedi et al., 2011), but it also strengthens the build-up of  a portfolio 
mind-set at the project management level.
Formal encounters and collaboration between members of  different 
project teams (across the organization or with other organizations) help 
to create a portfolio mind-set. Consistent with findings of  Van Riel et al. 
(2004) for individual innovation projects, frequent formal communication 
helps project teams to share project information and diffuse it through the 
organization. In line with Kester et al. (2011) we found that collaboration 
between project teams, rather than cross-functional collaboration, is an 
important antecedent of  portfolio mind-set at the project management level. 
Project teams that informally or formally collaborate on a regular basis are 
able to develop a stronger portfolio mind-set at the project level. 
Market immersion positively influences portfolio mind-set. When 
the entire group of  project teams in an organization gathers, analyzes and 
embraces market research activities they are able to better understand service 
users’ needs, which is consistent with the findings of  Kester et al. (2011). 
Moreover, they are able to identify and oversee other relevant project address 
similar or related needs. Based on such understanding, project teams can 
identify opportunities for the creation of  value-in-use, even in an early stage 
of  developing new (public) services.
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The discussion and adaptation dimensions of  reflexivity (Hammedi et 
al., 2011), informal inter-project communication (Van Riel et al., 2004) and 
an innovative climate at the organizational level (Bock et al., 2005) appear 
not to directly affect the portfolio mind-set and value-in-use of  complex 
services. Continuously evaluating and learning appear more profound 
when developing – a portfolio mind-set for – (new) (public) service than 
the (discussion of) methods or (adaptation of) procedures used. Incidental 
informal communication between project teams is not sufficient to create 
a portfolio mind-set. Structural formal inter-project communication seems 
to be more effective to develop a portfolio mind-set and services that 
offer value-in-use. Innovative climate does not have a significant effect on 
portfolio mind-set, which might be caused by the heterogeneity of  projects 
and organizations included in the sample. 
4.5.1 Theoretical Implications
A contribution is made to service innovation literature by empirically testing 
conceptual ideas about value constellations (Van Riel et al., 2013) in a 
resource-constrained public service context (Witell et al., 2017). Outcome-
interdependent projects that are part of  a portfolio or program can be 
considered a value constellation because these projects are interdependent in 
terms of  the value-in-use they create for service users.
Moreover, a contribution is made to the project management literature 
by investigating the role of  a portfolio mind-set at the project management 
level, rather than at the portfolio level (Kester et al., 2011; Kester et al., 2014). 
Stimulating a portfolio mind-set at the project management level significantly 
increases value-in-use in portfolios of  public service development projects 
(discussion of  antecedents above).
4.5.2 Practical Implications
This study shows that a portfolio mind-set helps project teams focus on 
how service users create value-in-use by combining service elements from 
different projects. Increasing the frequency of  evaluation (reflexivity) within 
project teams, formal communication and collaboration between project 
teams, and market immersion at an organizational level appear to be effective 
and can be easily stimulated to improve a portfolio mind-set at the project 
management level. 
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The challenge for project managers in public service organizations is 
that they need to consider how value-in-use is generated by the end-user 
from an early project stage onwards. In public service innovation, a quest 
for accountability and transparency to the public and the administration 
(Hodgkinson et al., 2017; Osborne, Radnor, & Nasi, 2013) is often present. 
Consequently, a strong focus on control and administration of  projects 
as isolated entities might become leading. The risk of  such an approach is 
that the end-user of  the services becomes the blind spot of  project teams 
(Wägar, Roos, Ravald, & Edvardsson, 2012). Especially in a service domain 
where public means are used to develop innovations that must meet needs 
for society at large (Van der Waldt, 2011) taking an end-user perspective is 
important. This study has investigated one way in which project managers 
in public services can take such a service user perspective to develop a more 
coherent service offering. 
4.5.3 Limitations and Suggestions for Future Research
The present study has limitations that need to be considered when interpreting 
the results. First, this research is based on cross-sectional data collected in 
several waves in one country. Future industry-specific studies could confirm 
the results in more specific (public) settings, such as healthcare, public 
transportation and or education, offered to different service users, such as 
patients, travelers and students. Studies in non-public service settings, such 
as retail, insurance, or professional services (Beltagui, Sigurdsson, Candi, & 
Riedel, 2017) such as law or banking services, could investigate situations in 
which service users have more freedom to choose their own service provider.
Second, data were obtained from managers of  (N)SD projects in public 
organizations. Future research might entail data collection among multiple 
informants (Van Bruggen, Lilien, & Kacker, 2002) per organization, such 
as project-, program- and portfolio managers, and from end-users of  the 
services, to reduce the risk of  CMV bias and to increase internal validity 
(Hammedi et al., 2011).
Third, this study focused on a single level of  project-based organizations, 
the project management level. Future research might entail multi-level studies 
on organizational levels – such as program, portfolio and top management 
team level to provide a deeper understanding of  value-in-use in the public 
sector (Hodgkinson et al., 2017; Van de Walle, 2016; Witell et al., 2017) based 
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on service or value constellation theory (Patrício et al., 2011; Van Riel et al., 
2013). This study did not analyze the mediating role of  portfolio mind-set. 
Future multi-level studies with larger sample sizes (than used in this study) 
might focus on the suggested mediation effect.  
Fourth, the findings are based on self-reported perceptions of  project 
managers. Future research might include the evaluation of  service users 
about (non) public service innovations and their actual complementarity. 
These insights might, for example, contribute to research about customer 
journeys (Tax, McCutcheon, & Wilkinson, 2013), service experience and 
service design (Beltagui, Candi, & Riedel, 2016).
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The overall aim of  this dissertation was the exploration of  the innovation 
process in public service organizations to understand how innovation is 
organized and how a service end-user1 perspective may be brought to bear on 
current project and portfolio management practices. Each chapter presents a 
different perspective to achieve this aim: I focused on coordination (Chapter 
2), on ambidexterity (Chapter 3) and on creating value-in-use (Chapter 4). 
Using these perspectives, I have conducted two case studies in social services 
and healthcare respectively (Chapters 2 and 3). In the last study (Chapter 4), 
I took a more overarching view of  the public service field with a quantitative 
research design and analyzed how and to which degree project managers’ 
portfolio mind-set contributes to generating value-in-use for end-users 
through creating a more coherent service offering.
5.1 SUMMARY OF THIS DISSERTATION’S FINDINGS
5.1.1 Study 1
The findings of  Study 1 indicate that managing a project portfolio in a public 
service organization indeed comes with challenges. In the case analyzed in this 
study, using portfolio management with a strong focus on accountability and 
resource use control hampered the integration of  interdependent projects 
in the portfolio. The resulting fragmentation was partly compensated by 
emergent practices to re-integrate the portfolio. I showed how actors achieved 
coordination across various organizational levels through a range of  informal 
practices, in particular ‘collective reflecting’ and ‘integrating the portfolio’.
5.1.2 Study 2
In Study 2, I identified ten innovation practices in a general hospital that 
different actors used to pursue their innovation goals and that in combination 
helped to achieve ambidexterity. ‘Intrapreneurial’ practices identified and 
supported internal and external innovation and collaboration opportunities. 
‘Controlling’ practices achieved transparency and control. ‘Integrating’ 
practices created cross-functional integration. The combination of  these 
different practices enacted by different actors rather than a top-down 
organization design, enabled the organization to accomplish ambidexterity. 
Based on these practices, we identified three healthcare innovation roles that 
1  In this chapter, we refer interchangeably to end-users and service users. In all cases we refer to the 
end-user (e.g. the customer, patient, citizen, etc.) and not to the professional who uses the service.
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can help to create clarity in terms of  responsibilities, division of  tasks and 
reporting relations.
5.1.3 Study 3
In Study 3, I showed that in a public service innovation context a portfolio 
mind-set can play a supporting role at the project level in increasing value-
in-use for end-users (Van Riel, Calabretta, Driessen, Hillebrand, Humphreys, 
Krafft et al., 2013). Evaluation through reflection, formal communication, 
collaboration, and market immersion were identified as antecedents of  
a portfolio mind-set at the project level. Reflective practices helped actors 
to evaluate how project objectives can be achieved, to discuss what can be 
learned from the past and to check whether activities produced the expected 
results. This reflexive practice resulted in detailed knowledge about the actors’ 
own project, which forms the basis for creating a portfolio mind-set. Formal 
meetings aiming to communicate and stimulate collaboration between 
members of  different project teams (across the organization or with other 
organizations) helped to share information and created a portfolio mind-set. 
Gathering all project teams to analyze information and embracing market 
research activities based on market immersion enabled actors to understand 
service end-users’ needs, and allowed them to identify and oversee other 
relevant projects addressing similar or related needs, as required for a portfolio 
mind-set at the project level.
5.2 AN INTEGRATED PERSPECTIVE ON THE ROLE 
OF PROJECT AND PORTFOLIO MANAGEMENT 
PRACTICES IN PUBLIC SERVICE INNOVATION
Each study in this dissertation explored innovation in public services from 
a different theoretical background, perspective, or with a different research 
design. I will now synthesize the insights across these studies to answer 
the research question of  my dissertation: What is the role of  project and 
portfolio management practices in dealing with fragmentation of  public 
service innovation?
5.2.1 Thinking and Doing
Project and portfolio management practices play a substantial role in dealing 
with fragmentation of  public service innovation.
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I highlighted the importance of  reflexivity – a “stop-and-think attitude” 
and behavior (Hammedi, Van Riel, & Sasovova, 2011, p. 662) – within the 
portfolio team of  ServPublic to evaluate their work and discuss potential 
future changes to further develop collaboration within the team in Study 1. 
In Study 3, I also showed that reflexivity (evaluation) positively influences 
the creation of  a portfolio mind-set at the project level. Moreover, Study 1 
showed that – next to formal collaboration – informal collaboration within 
the portfolio team (such as in the ‘Morning Prayer’) and with other project 
teams (such as in the ‘Coherence and Interdependencies meetings’) helped 
to share and integrate project information and experience. The ‘integrating’ 
practice reflected a portfolio mind-set, because it brought project and 
portfolio managers together to create a shared understanding about project 
interdependencies. Particularly the finding that this request for a focus on 
project interdependencies came from project managers was inspiring for 
the conceptual framework of  the quantitative third study. Therefore, I 
conceptualized and measured a portfolio mind-set at the project level instead 
of  at the portfolio level (Kester, Griffin, Hultink, & Lauche, 2011; Kester, 
Hultink, & Griffin, 2014). Study 1 showed that the interplay of  informal and 
formal collaboration across organizational levels for public service innovation 
is important, because project and portfolio managers need to share (project) 
information and (project) knowledge to create an integrated portfolio. Study 
3 showed that inter-project collaboration is an antecedent of  portfolio mind-
set, that helps to create an integrated service offering.
All studies emphasize a strong focus on collaboration. Study 1 shows 
a public organization with an intra-organizational focus that is considered as 
the extension of  a ministry and therefore focused on internal control and 
reporting. Project and portfolio managers dealt with many decision-making 
layers in this hierarchically structured organization to show accountability 
and transparency of  public spending. They had to cope with fuzzy ownership 
boundaries, because they had to ‘legitimize’ and align each decision with 
many colleagues. The strong focus on internal control seems to put external 
stakeholders like service users in a ‘blind spot’ (Wägar, Roos, Ravald, & 
Edvardsson, 2012). Public service organizations are increasingly part of  
bigger networks – such as in healthcare (D’Andreta & Scarbrough, 2016) – 
where public participation is essential to overcome fragmentation in delivering 
services (Van der Waldt, 2011). External collaboration at the eco-system level 
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becomes more prominent, but is difficult to achieve for organizations in 
stakeholder networks with “high levels of  complex exchange, explicit tension 
and dispersion of  control” like healthcare, energy and public transportation 
(Hillebrand, Driessen, & Koll, 2015, p. 422).
Nevertheless, I illustrated in Study 2 that healthcare innovation 
professionals used ‘intrapreneurial’ practices to collect resources for 
innovation by collaborating with external parties, and not solely with internal 
parties as in Study 1. Drawing on external resources for innovation to tackle 
grand challenges that would be insurmountable for a single organization is 
a trend that has also been observed in the area of  utilizing big data (Deken, 
Berends, Gemser, & Lauche, 2017) or addressing sustainability (George, 
Howard-Grenville, Joshi, & Tihanyi, 2016; Seidl & Werle, 2018). Given 
that affordable healthcare is another ‘grand challenge’, it is likely that the 
healthcare sector will also see more of  such inter-organizational collaboration 
being accessed through ‘intrapreneurial’ practices. The ‘integrating’ practices 
in Study 2 provide examples of  how innovation among internal hospital 
innovation enthusiasts and external parties was accommodated in formal 
innovation seminars. These seminars are clear examples of  the actual ‘doing’ 
of  collaboration between different parties as it is called in practice theory 
(Nicolini, 2012). 
I demonstrated the importance of  reflexivity (evaluation), formal 
communication and collaboration among project teams to create a portfolio 
mind-set in Study 3. In this study, the qualitative findings from Studies 1 and 2 
about the interplay of  informal and formal ways of  inter-project collaboration 
were investigated and demonstrated in a quantitative way. The practice of  
‘taking a service user perspective’ from Study 2 served as inspiration for 
including ‘market immersion’ as an antecedent of  portfolio mind-set in the 
conceptual model of  Study 3. The practice of  ‘taking a user perspective’ 
illustrated how healthcare innovation professionals thought from the eyes of  
the end-user (the patient) to explore, create and exploit innovation with more 
value-in-use. Market immersion captured this perspective by project teams 
that embrace market research activities to fully understand service users’ 
needs and identify opportunities for the creation of  value-in-use (cf. Kester 
et al., 2011).
In Study 1 the portfolio director explicated that assessing individual 
projects is not difficult but understanding the interdependencies across 
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projects is a real challenge. To deal with this challenge, I suggested in 
Study 3 that project managers might focus on the question how projects 
and their outcomes together create value-in-use. Moreover, this approach – 
and the degree of  market immersion – describe a way for project managers 
to integrate a service end-user perspective into their project management 
practices. Taking a service end-user perspective is useful for project managers 
to better integrate projects and their outcomes and for portfolio managers to 
better integrate the portfolio. 
Based on the combination of  the three studies, I conclude that 
combining ‘thinking’ – cognitive awareness for ‘collective reflecting’ and 
evaluation within a project team and ‘portfolio mind-set’ between project 
and portfolio teams – and ‘doing’ – informal and formal communication 
and collaboration between project and portfolio teams – contributes 
substantially to understanding how to realize value-in-use for end-users. 
Project and portfolio management practices may thus play a supportive role 
in achieving more effective public service innovation. Conscious attention 
to value-in-use can help project and portfolio managers to take a service 
end-user perspective, either through collective reflexivity – discussion (as 
qualitatively shown in Study 1) or evaluation (as quantitatively shown in Study 
3) – within a project team or through informal and formal communication 
and collaboration with other project teams (as shown in all studies). The 
three studies show that collaboration across organizational levels for public 
service innovation is important, because project and portfolio managers 
need to share (project) information and (project) knowledge to create either 
an integrated portfolio of  innovation projects (see Studies 1 and 2) and or 
integrated service offering (see Study 3). Both intra-organizational (Study 1) 
and inter-organizational collaboration (Study 2) are applied in public service 
organizations, but the shift towards more networked public services demands 
more dense relationships with multiple stakeholders, especially service users, 
to develop integrated innovation offerings in public services that provide, for 
example, value-in-use in terms of  ease of  use, gaining time, effectiveness and 
(user-) efficiency (see Study 3). 
5.2.2 Complex Integration Challenges
All studies in this dissertation focused – each in their own way – on integration. 
Study 1 focused on project and portfolio managers who integrated projects 
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in the portfolio through coordination. Study 2 pinpointed how professionals 
cross-functionally integrated innovation to accomplish ambidexterity within 
the hospital. Study 3 highlighted how project managers integrated projects 
based on the creation of  value-in-use.
In Study 1, we learned that portfolio management can be complex, 
because proper coordination of  NSD projects in the portfolio requires 
project and portfolio managers to be aware that portfolio management not 
only occurs at the portfolio level alone, but rather across the organization 
(Meifort, 2016). The involvement of  multiple organizational levels creates 
many interfaces, for example for sharing information. It might be easier for 
project and portfolio managers to just optimize individual projects instead of  
considering all the interfaces. However, having a portfolio mind-set at project 
level was found to be essential for creating value-in-use (see Study 3).
Through bundling or integrating projects with complementary 
outcomes, projects in the portfolio can be organized. The project level results 
of  Study 3 might also apply to the portfolio level. Portfolio managers might 
use a service user perspective to prioritize projects in the portfolio based 
on their creation of  value-in-use. Such a perspective might provide a way to 
monitor projects based on their creation of  value-in-use. This perspective 
can help to integrate NSD projects in a portfolio or program from an early 
stage of  development onwards.
Particularly Study 2 illustrated the rather unstructured process 
of  healthcare service innovation. Physicians with ideas for healthcare 
improvements often did not recognize themselves as innovators. They 
sometimes did not even realize the hospital offered support for innovation. 
Professionals’ integrating practices facilitated cross-functional integration 
within this hospital through the ‘Innovation Seminars’ and ‘From Idea to 
Process Meetings’. Study 1 also identified such cross-functional integration 
meetings, namely the ‘Coherence and Interdependencies meetings’ with 
project and portfolio managers. These cross-functional integration meetings 
facilitate information sharing across organizational levels, consistent with the 
works of  Meifort (2016) and Kester et al. (2011). This was also shown in Study 
3, with the relationships between formal communication and collaboration 
(at inter-project level) and portfolio mind-set (at project level).
Throughout this dissertation the relationship between project and 
portfolio management practices and their role in integration became clear. 
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The tensions in Studies 1 and 2 highlighted the ‘complexity’ and ‘structureless 
organization’ of  – and (sometimes) implicit awareness of  – project and 
portfolio management in public service innovation. Through a practice 
approach, I was able to explicate the implicit points of  cognitive awareness 
in terms of  practices. This enabled me to present and reflect on my findings 
on project and portfolio management practices with the respondents as a 
communicative validation. Further exploring the conceptual framework in 
Study 3 has allowed me to study the most important project and portfolio 
management practices on a more generalizable level than in Studies 1 and 2.
In summary, my dissertation provides rich descriptions on how various 
project and portfolio management practices could help public service 
professionals to coordinate (Study 1), enact and enable (Study 2) and achieve 
or improve (Study 3) service innovation in several public service settings.
5.3 DISCUSSION OF CONTRIBUTIONS
In this section, I outline and discuss the theoretical and managerial 
contributions of  this dissertation. Table 5.1 summarizes the results and 
contributions of  – the parts of  – this dissertation.
5.3.1 Theoretical Contributions
Below, I discuss the theoretical contributions from a public service innovation 
perspective and from a project and portfolio management in public service 
perspective.
5.3.1.1 … from a Public Service Innovation Perspective
This dissertation contributes to the understanding of  the emerging service 
innovation field of  service innovation in resource-constrained environments 
(Witell, Gebauer, Jaakkola, Hammedi, Patricio, & Perks, 2017). I showed 
how achieving a coherent public service innovation offering still is possible, 
notwithstanding resource-scarcity and needs for control. For example, a 
conscious awareness of  (outcome) interdependence among projects in 
a portfolio and value-in-use (Studies 1 and 3) and the immense intrinsic 
motivation of  physicians, nurses and caregivers in a general hospital (Study 2) 
are helpful to achieve such an offering. 
Furthermore, I explicated the ‘invisible’ practices and processes of  how 
innovation in the public sector is managed as suggested by Fuglsang (2010). 
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I identified coordinating and innovating practices in social services and 
healthcare (Studies 1 and 2) and a portfolio mind-set on project level to 
increase value-in-use (Study 3). The latter finding is interesting for public 
service innovation, because public services need to serve a large number of  
service users with diverging needs. Particularly given resource constraints 
(Witell et al., 2017), one-on-one tailored services are almost impossible to 
be offered to every individual service user (Van der Waldt, 2011). A focus on 
value-in-use from early project stages onwards might be helpful to properly 
align public service innovations with the needs of  different service users. 
Such focus can help to prevent fragmentation of  public services 
innovations (that are part of  a portfolio). This ‘facilitator’ can help to develop 
more coherent service innovation offerings that do not fail to deliver the 
expected quality (Van de Walle, 2016; Van Riel et al., 2013) but lift up to the 
aim of  providing high(er) quality public services (Van der Waldt, 2011).
In a broader light, this dissertation contributes to (public) service 
innovation management literature by providing industry-based insights about 
how public service innovation is managed (Rubalcaba, Michel, Sundbo, 
Brown, & Reynoso, 2012) in the often resource-constrained contexts of  
social services, healthcare and public services in general (Fuglsang, 2010; 
Hodgkinson, Hannibal, Keating, Chester Buxton, & Bateman, 2017; Witell 
et al., 2017).
5.3.2.1. … from a Project and Portfolio Management in Public 
Service Perspective
Project- and portfolio management are techniques and terminology from the 
business domain, that are used as a means in public service to create more 
control in terms of  transparency and accountability (Gronn, 2000) in line 
with NPM (Dunleavy & Hood, 1994). My dissertation shows the boundaries 
of  using these ‘business’ techniques in the unique environment of  public 
services and proposes practices that academics can further explore as ways 
of  organizing public service innovation. 
This dissertation shows that managing public service innovation projects 
as isolated entities might help to create accountability and predictability, but 
creates fragmentation of  the portfolio (Study 1) and consequently of  the 
public service offering for service users (Study 3). Actors in public service 
(see section 1.5) focus on integration to deal with this fragmentation (Studies 
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1-3). They explicitly use several practices to coordinate towards a coherent 
public service innovation offering based on a focus on project (outcome) 
interdependencies and value-in-use (Studies 1 and 3) and intraorganizational 
(Study 1) or interorganizational collaboration (Study 2). 
This dissertation shows how emergent project and portfolio 
management practices of  actors (in different public organizations) focus 
on creating an integrated public service innovation offering and therewith 
preventing destruction of  value for service users (Van de Walle, 2016). Taking 
a service end-user perspective in project and portfolio management in public 
service innovation contributes to a focus on the objective of  effectiveness of  
public service innovation, next to that of  efficiency (which remains important 
in a resource-constrained environment (Witell et al., 2017)). A service user 
perspective can help to make the societal impact of  public service innovation, 
in terms of  effectiveness or value-in-use, more clear to involved stakeholders, 
like service users, and can show how public service organizations can focus 
on public accountability (Paul, 1992). 
5.3.2 Managerial Implications
In Studies 1 and 2, I investigated how project and portfolio managers and 
healthcare innovation professionals deal with the seemingly contradictory 
objectives of  respectively portfolio control and integration, and exploitation 
and exploration.
In Study 1, I observed a formal emphasis on control, while integration 
and coordination across organizational levels was mainly achieved through 
informal means. Portfolio management practitioners in public services could 
opt for a more full-fledged implementation of  portfolio management, and 
seriously rethink how their different institutional context could be considered 
in evaluating their entire portfolio from the perspective of  powerful 
institutional stakeholders as well as users of  their services, in relation to public 
accountability (Paul, 1992). Alternatively, they could simply allow room for 
informal solutions such as the ‘Coherence and Interdependencies meetings’ 
developed at ServPublic or the (formally initiated) ‘Innovation Seminars’ 
with an informal character at Rijnstate Hospital. The organization of  these 
seminars should not be a goal in itself; fostering dialogues and organization of  
post-seminar follow-up may be even more important to continue the cross-
fertilization of  knowledge and to build a dense and longstanding network 
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of  project, portfolio and innovation enthusiasts to facilitate public service 
innovation.
Moreover I identified three roles that can help healthcare innovation 
professionals to create clarity in terms of  division of  tasks, responsibilities 
and reporting relations and task structures to understand how bottom-up 
ambidexterity can be accomplished in healthcare (Study 2). These roles 
– intrapreneur, controller and integrator – can also be translated to other 
service settings and applied by project, portfolio and public service innovation 
professionals. The interplay of  these roles helped to accomplish ambidexterity 
bottom-up, which is often seen as a matter of  top down implementation. 
While top management commitment to innovation is undoubtedly important, 
the findings show that it is not the sole route to ambidexterity.
In Study 3, I explained how a portfolio mind-set at the project level 
helps to create value-in-use. Understanding value-in-use can help project 
managers and (their) project teams clarify and concretize the contribution of  
the project outcome (deliverable). Increasing reflexivity (evaluation) within 
project teams, formal communication and collaboration between project 
teams and market immersion on organizational level appear to be useful and 
easy to influence ways to improve a portfolio mind-set at project level.
In essence, the managerial take home message of  my dissertation is 
that awareness for (outcome) interdependence in project and portfolio 
management, combined with practices of  reflexivity (evaluation), collaboration, 
shared communication and market immersion enables organizations to better 
integrate public service innovations and to add value-in-use. 
5.4 Reflecting on the Research process, Limitations, Boundary 
Conditions and Future Research
Study-specific limitations and boundary conditions and future research 
avenues were discussed in previous chapters. In this section I reflect on the 
overall research process, limitations, boundary conditions and future research 
of  the overall dissertation.
Both case studies showed some limitations and boundary conditions 
related to their design. For each case, I gathered data from a single 
organization, in one country. While the design enabled collecting in-depth 
data across organizational levels and triangulating observations, interviews 
and document analysis to strengthen the robustness of  the findings, the 
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design was not aimed at generalizability. Focusing on a single case meant it 
was not possible to compare structurally similar situations in other (types of) 
public organizations – such as tax services, public transportation or education 
– or other hospitals – such as academic, specialized or private hospitals 
(cf. Hillebrand, Kok, & Biemans, 2001). To complement this potential 
shortcoming, Study 3 was designed to test a selection of  hypotheses derived 
from the qualitative findings in a quantitative study. All three studies have 
been developed through iteratively moving from data to theory and back. 
Together with my research team, I reflected upon and extensively discussed 
the data and findings. This approach was particularly necessary to look at the 
data from a more aggregate perspective. Particularly during the case studies, 
I noticed that I was sometimes introduced as ‘a colleague’ rather than ‘a 
researcher’, because I intensively shadowed project and portfolio teams over 
long periods of  time. My supervisors helped me to take a step back from this 
involvement with the field through reflecting and asking critical questions.
Future research could focus on expanding the conceptual framework 
in Study 3 for public services management (cf. Hodgkinson et al., 2017). 
The model could be further specified through distinguishing types of  public 
service innovation (such as service, process, technological, and business model 
innovation (Herzlinger, 2006)). This step might improve our understanding 
of  project and portfolio management practices and their role in specific types 
of  public service innovation. Besides, defining several stages of  maturity in 
achieving coordination of  projects in a portfolio across organizational levels 
similar to the Capability Maturity Model (Paulk, Weber, Garcia, Chrissis, 
& Bush, 1993) can sophisticate the conceptual framework. Furthermore, 
specific attention could be paid to project complexity through distinguishing 
technological, environmental and organizational complexity (Bosch-Rekveldt, 
Jongkind, Mooi, Bakker, & Verbraeck, 2011).
To further study the role of  project portfolio management practices, 
future research might entail the link with the practices found in Studies 1 and 
2 and the conceptual framework of  Study 3 to project portfolio management 
performance, in terms of  portfolio objectives of  value maximization, balancing 
risk and strategic fit (Cooper, Edgett, & Kleinschmidt, 1999, 2001). Future 
research might even entail studies on other organizational levels – such as 
program, portfolio and organization-wide – to test the conceptual framework 
and provide a deeper understanding of  creating value-in-use based on service 
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constellations theory (Patrício, Fisk, Falcão e Cunha, & Constantine, 2011; 
Van Riel et al., 2013). A further examination of  a bricolage perspective for 
public services management, in which service innovation is initiated through 
bundling resources in resource-constrained environments, such as at the base 
of  the pyramid, could enhance our framework and understanding of  creating 
in value-in-use for public service users (Gebauer & Reynoso, 2013; Letaifa & 
Reynoso, 2015; Witell et al., 2017).
On a more aggregated level, the role of  project and portfolio 
management practices in public service innovation can be investigated on 
interorganizational level. Innovation structures become increasingly complex 
and require collaboration among parties, which is increasingly boundary-
spanning (Van Riel, 2013). Sharing information, and for example maintaining 
a portfolio mind-set might become extra challenging with partners across 
organizations. 
5.5 Concluding Remarks
Coherence and synchronization of  public services and/or their elements 
is essential for the creation of  value-in-use by means of  an integrated 
service offering. Particularly in a field financed by public money, the quest 
for public accountability is continuously present and rising. Service users 
gain more control in terms of  spreading positive or negative experiences 
with value-in-use through for example social media. However, especially 
in the public service domain, a large group of  vulnerable service users – 
such as low literate or mentally limited individuals and elderly (who are not 
necessarily helped by ‘fancy’ IT solutions) is present. Maybe these vulnerable 
service users are in your blind spot? I can only hope that this dissertation 
motivates academics, project and portfolio managers and other public service 
professionals to think from a service user perspective, especially when 
studying, introducing or managing public service innovation. Furthermore, 
I hope that the project and portfolio management practices shown explain 
professionals what they actually do and can do, or change, when they engage 
in managing service innovation in a public service setting. The role of  project 
and portfolio management practices in public service innovation was found 
to be scientifically significant and substantial, but now it needs to become 
practically and societally significant with respect to the creation of  value-in-
use for any group of  service users, like my sister Kirsten.
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ENGLISH SUMMARY
Innovation has always been important for viability of  organizations and 
creating competitive differentiation (Garud, Tuertscher, & Van de Ven, 2013; 
Helkkula, Kowalkowski, & Tronvoll, 2018). This dissertation focuses on 
service innovation in the Netherlands, because of  the growing importance 
of  the service sector (CBS, 2017). It particularly pays attention to the 
organization of  the innovation process. In this dissertation, I build on the 
following definition of  an innovation process as given by Garud et al. (2013, 
p. 776): “the sequence of  events that unfold as ideas emerge, are developed, 
and are implemented within [organizations], across multi-party networks, and 
within communities”.
 New service development (NSD) or service innovation has been 
defined as: a novel (re)combination of  resources (Gallouj & Weinstein, 1997; 
Lusch & Nambisan, 2015). Examples of  resources are knowledge, money 
and technology. These resources are often scarce, especially in the public 
sector (Fuglsang, 2010). Continuous service innovation in public service is 
crucial for quality improvement and cost reduction, thus creating value for 
the diverging needs of  the public (Ostrom, Parasuraman, Bowen, Patrício, & 
Voss, 2015; Rust & Huang, 2014). The tension between scarcity of  resources 
and the importance of  continuous service innovation for the public sector, 
makes public service innovation an interesting area of  research.
  Public services are the research context of  my dissertation. I refer 
to public services as “services that are substantially regulated by public law 
and at least funded by the state” (Helderman, Bloemer, Van der Heijden, 
Peters, Souren, & Visser, 2016, p. 6). Examples are social services, healthcare 
and education. The end-users1 or ‘customers’ of  these services (hereafter 
called service users) often need to combine various (elements of) services to 
solve their increasingly complex problems, for example when they become 
unemployed or ill (Van Riel, Calabretta, Driessen, Hillebrand, Humphreys, 
Krafft et al., 2013). Service innovation is required to provide service users 
with a coherent (public) service offer.
 Management techniques and terminology borrowed from the 
business domain are increasingly incorporated in the public services domain 
to manage (the innovation of) public services to create more transparency 
1  In this summary, I refer interchangeably to end-users and service users. In all cases we refer to the 
end-user (e.g. the customer, patient, citizen, etc.) and not to the professional who uses the service.
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and accountability (Gronn, 2000). Project management and project portfolio 
management are examples of  techniques that are motivated by the pursuit of  
resource efficiency and control.
 A project has been defined as: “a set of  activities that (1) aims to 
produce a unique deliverable […] and (2) is time-bounded within clear 
beginning and ending points” (Luecke, 2004, p. xi). Managing projects, or 
project management, has been defined as: “the allocation, tracking, and 
utilization of  resources to achieve a particular objective within a specified 
period of  time” (Luecke, 2004, p. xi).
 Portfolio management has been defined as: “a dynamic decision 
process whereby a business’ list of  active projects is constantly updated and 
revised. In this process, new projects are evaluated, selected and prioritized; 
existing projects may be accelerated, killed or deprioritized; and resources are 
allocated and reallocated to active projects” (Cooper, Edgett, & Kleinschmidt, 
1999, p. 335). This dissertation focuses on project portfolios, portfolios that 
consist of  projects.
 Using project and portfolio management in public services to 
coordinate or organize innovation creates tension. I have studied two of  
these tensions – project portfolio control versus integration of  the portfolio 
and exploitation versus exploration – in-depth in a social services setting and 
a healthcare setting.
 In Study 1 (Chapter 2) I present an in-depth case study of  a large 
public project organization in social services, which has been using portfolio 
management for almost a decade to coordinate their portfolio, which consists 
of  innovation and change projects. The portfolio managers had a challenging 
task. On the one hand they focused on project portfolio control in terms of  
providing (financial) transparency towards the ministry. On the other hand 
they strived for the integration of  projects in the portfolio based on project 
interdependencies.
 I observed that using portfolio management with a strong focus on 
accountability and resource use control hampered the integration of  interdependent 
projects in the portfolio. The resulting fragmentation of  the portfolio was partly 
compensated for by emerging practices – certain actions and routines – to re-
integrate the portfolio. I describe how actors achieved coordination across 
various organizational levels and projects through a range of  informal practices, 
in particular ‘collective reflecting’ and ‘integrating the portfolio’.
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 In Study 2 (Chapter 3) I introduce another in-depth case study. 
Medical professionals, whose main task is patient care and who generate 
ideas based on their direct interaction with patients, often drive innovation 
in hospitals. Healthcare organizations need to cope with an organizational 
challenge: dealing with ambidexterity (March, 1991). Ambidexterity describes 
the need to balance a focus on efficiency and risk reduction through exploiting 
existing resources and a focus on innovating through exploration of  new 
opportunities. Innovation in healthcare is often initiated at the shop floor. 
Therefore, ambidexterity needs to be organized differently.
 In Study 2, I identify ten healthcare innovation practices (divided in 
three types) that help to accomplish ambidexterity in a bottom-up fashion 
in a general hospital. By means of  ‘intrapreneurial’ practices, healthcare 
innovation professionals identified and supported internal innovation and 
external collaboration opportunities. Through ‘controlling’ practices they 
achieved transparency and control. ‘Integrating’ practices helped them 
to create cross-functional integration. Based on the healthcare innovation 
practices, I define three healthcare innovation roles that can help healthcare 
innovation professionals to create clarity in terms of  division of  tasks, 
responsibilities and reporting relations and task structures to understand how 
bottom-up ambidexterity can be accomplished in healthcare.
 In Study 3 (Chapter 4), I investigate how and to which degree project 
managers’ portfolio mind-set (cf. McGrath, Keil, & Tukiainen, 2006), i.e., their 
awareness of  the extent to which their (N)SD project outcome contributes 
to outcomes of  other (N)SD projects (Kester, Griffin, Hultink, & Lauche, 
2011; Kester, Hultink, & Griffin, 2014), generates value-in-use for end-users 
through a coherent service offering.
 In Study 3, I conclude that a portfolio mind-set at the project 
level leads to higher value-in-use. I identify reflexivity (evaluation), formal 
communication, collaboration, and market immersion as antecedents of  a 
portfolio mind-set at the project level.
 In summary, my dissertation provides rich descriptions on how 
various project and portfolio management practices could help public service 
professionals to coordinate (Study 1), enact and enable (Study 2) and achieve 
or improve (Study 3) service innovation in several public service settings.
 The managerial take home message of  my dissertation is that awareness 
for (outcome) interdependence in project and portfolio management, 
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combined with practices of  reflexivity (evaluation), collaboration, shared 
communication and market immersion enables organizations to better 
integrate public service innovations and to add value-in-use. 
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NEDERLANDSE SAMENVATTING
Innovatie is altijd al een belangrijk proces geweest voor de levensvatbaarheid 
van organisaties en voor het creëren van differentiatie ten opzichte van de 
concurrentie (Garud, Tuertscher, & Van de Ven, 2013; Helkkula, Kowalkowski, 
& Tronvoll, 2018). Dit proefschrift focust op diensteninnovatie in Nederland, 
omdat het belang van de dienstensector sterk is toegenomen (CBS, 2017). 
Het richt zich specifiek op de organisatie van het innovatieproces. In dit 
proefschrift borduur ik voort op de definitie van een innovatieproces zoals 
die wordt gegeven door Garud et al. (2013, p. 776): “De reeks gebeurtenissen 
die zich ontvouwen als ideeën ontstaan, verder worden ontwikkeld en 
geïmplementeerd binnen [organisaties], in netwerken met meerdere partijen 
en binnen gemeenschappen”.
 Nieuwe dienstenontwikkeling (NDO) of  diensteninnovatie kan 
worden gezien als een nieuwe (her)combinatie van bronnen (Gallouj & 
Weinstein, 1997; Lusch & Nambisan, 2015). Voorbeelden van deze bronnen 
zijn kennis, geld en technologie. Deze bronnen zijn vaak schaars, met name in 
de publieke sector (Fuglsang, 2010). Continue diensteninnovatie in de publieke 
sector is cruciaal voor kwaliteitsverbetering en kostenreductie, oftewel het 
creëren van waarde voor uiteenlopende behoeften van het publiek (Ostrom, 
Parasuraman, Bowen, Patrício, & Voss, 2015; Rust & Huang, 2014). Het 
spanningsveld tussen de schaarste van de bronnen en het belang van continue 
diensteninnovatie voor de publieke sector, maakt publieke diensteninnovatie 
tot een interessant onderzoeksgebied.
 De publieke dienstverlening vormt de context van het onderzoek 
in dit proefschrift. Onder publieke diensten versta ik – in navolging van 
Helderman, Bloemer, Van der Heijden, Peters, Souren, and Visser (2016, 
p. 6) – diensten die substantieel gereguleerd zijn door publieke wetgeving 
en gefinancierd worden met publieke gelden. Voorbeelden zijn sociale 
diensten, de gezondheidszorg en het onderwijs. De eindgebruikers1 of  
‘klanten’ van deze diensten (die ik hierna servicegebruikers noem) moeten 
vaak verschillende (elementen van) diensten combineren om hun steeds 
complexere problemen op te lossen, bijvoorbeeld wanneer zij ziek worden 
of  werkloos raken (Van Riel, Calabretta, Driessen, Hillebrand, Humphreys, 
1  In deze samenvatting refereer ik afwisselend naar eindgebruikers en servicegebruikers. 
In alle gevallen doel ik op de eindgebruiker (bijv. De klant, patiënt of  burger, etc.) en niet 
de professional die de dienst gebruikt.
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Krafft et al., 2013). Diensteninnovatie is vereist om aan klanten een coherent 
(publiek) dienstenaanbod ter beschikking te stellen.
 Om (de innovatie van) publieke diensten te managen, worden 
steeds vaker managementtechnieken en -termen vanuit het bedrijfsleven 
geïntegreerd in het domein van de publieke diensten, die het creëren van 
transparantie en verantwoording tot doel hebben (Gronn, 2000). Project- en 
portfoliomanagement zijn voorbeelden van managementtechnieken die zijn 
ingegeven door het streven naar resource-efficiëntie en controle.
 Een project wordt gedefinieerd als “een set van activiteiten die 
(1) gericht zijn op het produceren van een uniek resultaat […] en (2) 
tijdsgebonden zijn, met een helder begin- en eindpunt” (Luecke, 2004, p. xi). 
Projectmanagement, oftewel het managen van projecten, wordt gedefinieerd 
als “de toewijzing, het bijhouden en het gebruik van bronnen om een bepaald 
doel binnen een specifieke tijdsperiode te bereiken” (Luecke, 2004, p. xi).
 Portfoliomanagement wordt gedefinieerd als “een dynamisch 
besluitvormingsproces waarbij een lijst met actieve projecten van een 
organisatie constant wordt geactualiseerd en gecorrigeerd. In dit proces 
worden nieuwe projecten geëvalueerd, geselecteerd en gerangschikt; 
bestaande projecten kunnen worden versneld, gestopt of  herordend; en 
bronnen worden gealloceerd of  geheralloceerd naar actieve projecten” 
(Cooper, Edgett, & Kleinschmidt, 1999, p. 335). Dit proefschrift focust op 
projectportfolio’s, oftewel portefeuilles die bestaan uit projecten.
 Het gebruik van project- en portfoliomanagement in publieke 
diensten om innovatie te coördineren en te organiseren creëert spanningen. 
Ik bestudeer twee van deze spanningen – projectportfolio-controle versus 
integratie van de portfolio en exploitatie versus exploratie – grondig, zowel 
binnen de sociale dienstverlening, als in de gezondheidszorg.
 In Studie 1 (Hoofdstuk 2) presenteer ik een diepgaande gevalsstudie 
(case study) van een grote publieke projectorganisatie in het sociale domein, 
die portfoliomanagement sinds nagenoeg een decennium gebruikt om haar 
portfolio, bestaande uit innovatie- en veranderprojecten, te coördineren. De 
portfoliomanagers hadden een uitdagende taak. Aan de ene kant focusten zij 
strikt op projectportfoliocontrole in termen van het geven van (financiële) 
transparantie aan het ministerie. Aan de andere kant streefden zij naar 
integratie van projecten in de portfolio op basis van projectafhankelijkheden.
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Ik observeerde dat het gebruik van portfoliomanagement met een 
sterke focus op verantwoording en controle van bronnen werd ervaren als 
een belemmering voor de integratie van onderling afhankelijke projecten 
in de portfolio. De resulterende fragmentatie van de portfolio werd 
gedeeltelijk gecompenseerd door spontaan ontstane praktijken – bepaalde 
acties en routines – om de portfolio te re-integreren. Ik beschrijf  hoe 
project- en portfoliomanagers coördinatie bereikten tussen verschillende 
organisatieniveaus en projecten door middel van een reeks informele 
praktijken, die kunnen worden omschreven als ‘collectief  reflecteren’ en 
‘integratie van de portfolio’.
In Studie 2 (Hoofdstuk 3) introduceer ik een andere gevalsstudie. 
Medische professionals, wier primaire taak patiëntenzorg is, zijn vaak degenen 
die ideeën genereren voor innovatie in ziekenhuizen op basis van interactie 
met patiënten. Medische professionals zijn dus vaak de bron van innovatie. 
Zorginstellingen krijgen dan ook te maken met een uitdaging: omgaan met 
ambidexteriteit (March, 1991). Ambidexteriteit beschrijft de noodzaak om 
te balanceren tussen een focus op efficiëntie en risicovermindering door 
het exploiteren van bestaande bronnen én een focus op innovatie door het 
exploreren of  ontdekken van nieuwe mogelijkheden. Omdat innovatie in 
de zorg vaak op de werkvloer ontstaat, moet ambidexteriteit anders worden 
georganiseerd.
In Studie 2 identificeer ik tien zorginnovatiepraktijken (onderverdeeld 
in drie typen), die helpen om ambidexteriteit vanaf  de werkvloer in een 
algemeen ziekenhuis te bereiken. Door middel van ‘intrapreneuriële 
praktijken’ identificeerden en ondersteunden medische professionals 
interne innovatiemogelijkheden en externe samenwerkingsmogelijkheden. 
Door ‘beheersingspraktijken’ bereikten ze transparantie en controle. 
‘Integratiepraktijken’ hielpen hun om functie-overschrijdende integratie 
te creëren. Op basis van deze zorginnovatiepraktijken identificeer ik drie 
zorginnovatierollen om taakverdelingen, verantwoordelijkheden en relaties 
en taakstructureren, gerelateerd aan het bereiken van ambidexteriteit vanaf  
de werkvloer, in een zorgomgeving te verhelderen.
In Studie 3 (Hoofdstuk 4) bestudeer ik hoe en in welke mate 
de ‘portfoliogedachte’ (bijv. McGrath, Keil, & Tukiainen, 2006) van 
projectmanagers – dat wil zeggen: hun bewustzijn van de mate waarin hun (N)
DO-projectuitkomst bijdraagt aan uitkomsten van andere (N)DO-projecten 
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(Kester, Griffin, Hultink, & Lauche, 2011; Kester, Hultink, & Griffin, 2014) 
– gebruikswaarde creëert door een coherent dienstenaanbod. 
In Studie 3 concludeer ik dat een portfoliogedachte op projectniveau 
leidt tot hogere gebruikswaarde. Ik identificeer reflexiviteit (evaluatie), 
formele vormen van communicatie, samenwerking en marktimmersie als 
antecedenten van een portfoliogedachte op projectniveau.
Samenvattend, biedt mijn proefschrift uitgebreide beschrijvingen van 
verschillende project- en portfoliomanagementpraktijken die professionals 
in de publieke sector zouden kunnen helpen bij het coördineren (Studie 1), 
vaststellen en mogelijk maken (Studie 2) en het bereiken of  verbeteren (Studie 
3) van diensteninnovatie in verschillende publieke contexten.
In essentie laat mijn proefschrift zien dat bewustzijn van (uitkomst-) 
afhankelijkheden in project- en portfoliomanagement, gecombineerd met 
reflexiviteit (evaluatie), samenwerking, communicatie en marktimmersie 
organisaties in staat stelt te zorgen voor betere integratie van publieke 
diensteninnovaties en daardoor waarde toevoegt voor servicegebruikers.
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